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Purpose and background 
1. SQW was commissioned in December 2010 by the Higher Education Funding 
Council for England (HEFCE) and the Department for Employment and Learning 
(DEL) in Northern Ireland to undertake the summative evaluation of the Centres for 
Excellence in Teaching and Learning (CETL) programme. This is the executive 
summary of the evaluation report. 
2. The objectives for the evaluation1 were as follows:  
 to assess the cross-institutional impact of individual CETLs 
 to assess the impact across subject areas of the CETLs 
 to assess the impact on the HE sector as a whole 
 to identify lessons learned from the initiative 
 to assess issues of sustainability. 
3. The CETL programme comprised a major investment in the enhancement of teaching 
and learning in higher education. In England, the programme represented HEFCE’s 
largest single funding initiative in teaching and learning to date, with a total of £315 
million made available from 2005-06 to 2009-10. While the scale of the programme 
in Northern Ireland was much smaller and did not include any capital funding, it was, 
nevertheless, also a significant investment for DEL and the HE sector in Northern 
Ireland (with £5.5 million of recurrent funding provided). 
Methodology 
4. The evaluation needed to be completed in a relatively short time and was primarily 
based on analysis of the self-evaluation reports CETLs had produced in May 2010. In 
addition, the project team carried out some primary research comprising two e-
surveys (one of practitioners and one of Pro-Vice-Chancellors for Teaching and 
Learning (or equivalent)) and a small number of consultations with stakeholders. 
Eight thematic case studies were also developed to explore some of the achievements 
of CETLs in greater depth. 
Scale and scope of the CETL programme 
5. A total of 73 higher education institutions (HEIs) have been involved in the CETL 
programme (comprising 69 English HEIs and all four HEIs in Northern Ireland). The 
programme is characterised by its diversity, with centres of varying sizes (including 
                                                     
1 Taken from the HEFCE invitation to tender document. 
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19 collaborative CETLs), covering a range of pedagogic and subject-based themes. 
There was a good level of regional and institutional spread with centres based in 
different types of HEIs. Sixteen institutions hosted more than one CETL. 
6. Centres typically adopted one of the following structural models: a new stand-alone 
centre; based within, or closely linked to, an existing central support unit for learning 
and teaching development or, in some cases, in a careers centre; or based within a 
department or faculty/school. Staffing structures were similar for many CETLs, with 
a small core team, led by a director or equivalent. Some centres also employed 
students as interns to promote their work to the wider student community. 
7. CETLs valued senior management engagement with their work, but their experiences 
in this regard were variable. Where centres sat outside pre-existing academic 
structures, some found it more challenging initially to establish working relationships 
and connections with senior managers.  
8. The activities and outputs of CETLs were diverse and included: the development of 
new curriculum content; diagnostic and evaluative tools and toolkits; support 
materials for staff; new e-Learning and communication systems designed to exploit 
the potential of Web 2.0; piloting of new approaches to teaching and learning (e.g. 
use of peer tutoring, active and inter-active learning approaches); research projects 
and peer-reviewed publications; events, including internal development activities and 
wider dissemination seminars and conferences.  
9. CETLs developed and engaged in many rich and complex collaborative networks. 
Given the diversity of centres funded, there is, however, no real sense of a national 
CETL network and many CETLs have not necessarily seen other centres as important 
nodes in their networks.  
10. Views are mixed on the role of the HE Academy and its Subject Centres in 
supporting CETLs. While some discipline-based CETLs, in particular, have found the 
Subject Centres useful in developing collaborative relationships, this has been less 
apparent in relation to cross-disciplinary CETLs and those with a more generic 
pedagogic focus. 
Institution-wide impact of CETLs 
11. CETLs’ self-evaluation reports provide much qualitative feedback on the impact of 
the programme on individual staff and their institutions. There is also some evidence 
of impacts on students and their approaches to learning. It is difficult, however, to 
quantify these impacts in any rigorous way.  
12. CETLs have developed staff capacity and expertise, encouraged engagement across 
participating institutions via communities of practice and contributed to improving 
knowledge capital. They have helped to raise the profile and prestige of teaching and 
learning within their institutions and, in some cases, have influenced wider 
institutional developments and strategies. While some CETL staff and participants 
have benefited from enhanced recognition and reward, this has not always had a 
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wider institutional impact in relation to the recognition of teaching and learning 
excellence more generally. Challenges faced by CETLs in this regard have included 
competing demands on staff time and the relative incentives and priorities attached to 
teaching and learning within their institution. 
The wider impacts of CETLs 
13. As highlighted earlier, many CETLs chose to network and disseminate their findings 
via subject or thematic-based networks. CETLs operating in a particular subject area 
were likely to disseminate their findings via the HE Academy Subject Centres, 
subject associations, professional bodies and other networks. Evidence of this is, 
however, variable across the self-evaluation reports with some CETLs having a more 
inward focus. 
14. Wider impact on the HE sector is a challenging area to unpack. While there are 
numerous references in the self-evaluation reports to dissemination events and 
activities, specific evidence of the adoption of CETL approaches in non-funded HEIs 
is much scarcer. There will, of course, have been some broader impacts, but the 
extent to which CETLs have directly contributed to sector-wide changes in behaviour 
and culture is impossible to quantify. Many CETLs highlighted their disappointment 
that the HE Academy and HEFCE had not played a more active role in this regard.  
15. There are many examples of more generalised impacts across the HE sector arising 
from CETL activities. For example, there is a wealth of resources available on CETL 
and HEI websites, some of which are also on the Academy’s EvidenceNet site 
(http://www.heacademy.ac.uk/evidencenet), but more work is needed to raise 
awareness of these across the sector. 
16. Other wider impacts include: collaborative working with employers and non-HEI 
partners; the development of international partnerships; the undertaking, promotion 
and dissemination of educational research; and technology-based innovation and its 
contribution to the development of new teaching and learning methods. Many self-
evaluation reports acknowledged the importance of this latter area in relation to 
student motivation and attainment, although few were able to demonstrate a direct 
causal link. 
Sustainability 
17. Many CETL outputs have been effectively embedded in institutions’ curricula and 
learning programmes and we expect them to have a continuing value. In addition, the 
cultural changes that CETLs have promoted in their institutions can also be expected 
to have some lasting impacts. Where CETLs have also cited impacts on HEI 
strategies and policies, we can be more confident that outputs will be embedded. 
18. In many cases the technology infrastructure established during the programme will be 
maintained and, at least as important, academic staff have developed the skills and 
experience required to exploit these technologies fully. We, therefore, expect an 
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enduring legacy from these investments, although it is worth noting that, in a few 
cases, continued specialist support was in doubt. 
19. Based on the evidence in the self-evaluation reports, at least 17 CETLs said they 
would be continuing in some discrete form beyond the funding initiative, although 
often with a reduction in the resources available. Some others have been 
amalgamated within a unit with a teaching and learning enhancement remit. Amongst 
those continuing, there was an increasing emphasis on self-funding activities via a 
mix of selling services and outputs developed during the CETL programme, 
providing advice and consultancy and winning ad hoc grants for teaching and 
learning.  
20. Data in the self-evaluation reports indicate that key staff from a high proportion of 
CETLs will remain in the host institution and their expertise will therefore be 
available for the HEI to draw on in the future. 
Lessons for the future 
21. Most reports provide candid and thoughtful reflections on the difficulties CETLs 
encountered during the programme and the lessons they have drawn from this 
experience. In many cases, the difficulties identified reflected local institutional 
issues, but several generic issues also arose and are summarised in this section. We 
recognise that some of these are perhaps inevitable consequences of a significant, and 
time-limited, funding programme. 
22. Many of the reports from English CETLs drew attention to the requirements 
surrounding capital funding. The availability of such funding was universally 
welcomed, but the main issues related to the requirement to spend these sums during 
the first two years of the programme. The initial focus on planning and implementing 
capital spend diverted CETLs from developmental activities and engaging academic 
staff. It also meant that capital spending needed to be decided before developmental 
activities had been undertaken. Many would have preferred to retain some capital 
funds in order to respond to the emerging requirements. A few reports also mentioned 
a preference for greater flexibility between revenue and capital budgets and, 
specifically, a wish to spend relatively more on the latter.  
23. Other challenges related to the recruitment and retention of staff, including an 
underlying shortage of people with the required skills and experience. The fixed-term 
contracts awarded to staff were also felt to have exacerbated turnover. 
24. Many CETLs reported that it was more challenging to engage academic staff than 
they had expected. Competing demands on staff time and, to a lesser extent, 
insufficient pedagogic research expertise and interests were often cited as the main 
factors. The importance of identifying spin-out projects of mutual interest to 
academic and CETL staff and of persistence in promoting and publicising the work of 
the CETL were highlighted in self-evaluation reports, along with the need for good 
senior management links and institutional visibility.  
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25. Some CETLs were frustrated that HEFCE did not take a more strategic coordinating 
role in supporting collaboration and networking between the CETLs. It is recognised 
that some attempts were made to bring people together through conferences and 
events but, with such diversity of activity, many felt that they lacked focus and 
relevance for their CETL.  
26. Finally, the most commonly cited generic issue, although not by all, was management 
of the CETL programme as a whole. The light touch management of individual 
projects by HEFCE was welcomed (and expected), but there was a quite widespread 
feeling that an opportunity to raise the status and profile of teaching and learning 
across the sector, and to disseminate results more effectively, had been missed.  
Conclusions 
27. The CETLs were extraordinarily and intentionally diverse. While they represented a 
programme in the sense of common overall aims (and funding and broad activities), 
specific aims and detailed activities varied widely. 
28. The self-evaluation reports provide evidence of impacts on individual practitioners 
who participated directly and also at the institutional level in some cases. There is far 
less evidence of impacts on other HEIs. It is difficult to trace impact at a sector level, 
especially for those HEIs which did not receive funding. 
29. There are some good examples of disciplinary and thematic collaboration, but also 
many centres which seem to have progressed in relative isolation from other 
developments. 
30. Reflecting these points, the legacy of the programme rests largely in individual staff, 
and in those institutions which have embedded CETL developments and continue to 
support innovation and development in teaching and learning, rather than in a general 
enhancement of teaching and learning across the sector. Participating staff will move 
between HEIs, and apply their experience and expertise elsewhere, but we do not 
believe the CETL programme itself has led to material changes in non-participating 
HEIs and across the sector as a whole. 
Recommendations  
To HEFCE/DEL as funders 
31. This section provides some general recommendations to the funders. We are 
conscious, however, that scope was, in practice, limited by the need to launch and 
fund activities over a comparatively short time period. 
32. As was discussed above, the CETL programme was extremely diverse but we 
nevertheless believe that any future programme of this kind should build in more 
active central management and coordination, while still permitting individual projects 
to determine their activities in the light of local circumstance. The aim should be: 
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 to raise the profile of CETLs (or any similar programme) as a ‘brand’ in order to 
inform the sector and other stakeholders 
 to engender a community of practitioners concerned with teaching enhancement 
across the diverse themes and activities 
 to ensure that key findings and messages are disseminated more systematically across 
the HE sector as a whole. 
33. An evaluation framework should have been designed and developed with the CETLs 
from the start of the programme. CETLs should also have been asked to provide more 
detailed monitoring feedback on the use of the funds against an agreed template.
2
  
To the HE Academy 
34. The Academy needs to continue to maintain, develop and refresh the body of 
evidence collated within EvidenceNet. It would also be helpful for wider sector 
understanding if the Academy could publicise the information available more actively 
and also provide some further briefings on key subject and thematic issues and 
developments which arose from the programme. 
To HEIs 
35. Those HEIs which benefited from CETL funding need to continue to support and 
refresh the activities and approaches developed by CETLs, even if the centres 
themselves are no longer continuing. 
36. Other HEIs can draw on the CETL outputs through: 
 making use of the wealth of evidence available via EvidenceNet (including some of 
the self-evaluation reports) and CETL websites (where these are still available) and 
other resources to inform their own teaching and learning developments 
 considering the various ways in which the CETLs have rewarded and engaged staff in 
teaching and learning enhancement 
 more generally, with the increase in student tuition fees from 2012, students may 
become even more discerning and demanding ‘clients’. The developments which the 
CETL programme has encouraged, if adopted and promoted by HEIs, may make an 
important contribution towards enhancing the student experience in the new HE 
environment. 
                                                     
2 A similar approach to the one taken part way through the Lifelong Learning Network (LLN) programme (which 
was established following the interim evaluation of that initiative) would have been appropriate and would have 
generated more useful data about the proportions of funding being spent on particular types of activities. 
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1: Introduction and background 
Purpose 
1.1 The Centres for Excellence in Teaching and Learning (CETL) programme comprised a major 
investment in the enhancement of teaching and learning in higher education. In England, the 
programme represented the Higher Education Funding Council for England’s (HEFCE’s) 
largest ever single funding initiative in teaching and learning to date, with a total of £315 
million made available over the five years of the programme from 2005-06 to 2009-10. While 
the scale of the programme in Northern Ireland was much smaller and did not include any 
capital funding, it was, nevertheless, also a significant investment for the Department for 
Employment and Learning (DEL) and the HE sector in Northern Ireland.  
1.2 This report is the summative evaluation of the CETL programme. SQW was commissioned 
by HEFCE and DEL in December 2010 to undertake this project. The evaluation has the 
following overarching objectives, as identified in the invitation to tender (ITT): 
 to assess the cross-institutional impact of individual CETLs 
 to assess the impact across subject areas of the CETLs 
 to assess the impact on the HE sector as a whole 
 to identify lessons learned from the initiative 
 to assess issues of sustainability. 
1.3 Other issues within the ITT for the evaluation to consider included: 
 providing insights on benefits relating to specific teaching and learning enhancements 
and the dissemination of good practice  
 unpacking lessons for future discretionary funding initiatives. 
Our approach 
1.4 The evaluation needed to be completed in a short timescale of just over three months. This 
limited the amount of primary research the team was able to carry out, and our main sources 
of evidence have been the self-evaluation reports written by CETLs themselves.  
1.5 The work programme comprised two main phases of activity, as specified in the ITT: 
 Phase 1: analysis and synthesis of the CETLs’ own self-evaluation reports, 
culminating in two stand-alone reports (one covering England and one covering 
Northern Ireland), available as Annexes B and C 
 Phase 2: some additional primary research, including: 
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 two e-surveys (one of Pro-Vice-Chancellors (PVCs), or equivalent, and one 
of teaching and learning practitioners) to explore issues relating to the impact 
and sustainability of the CETL programme at sector, institutional and 
individual levels 
 eight thematic case studies, drawing on evidence from the self-evaluation 
reports, other literature and some further selective consultations with key 
individuals and organisations, where appropriate. The themes selected for the 
case studies are provided in Figure 1-1 and the case studies themselves are 
attached as Annex E. 
Figure 1-1: Case study themes 
 Collaboration and networking between CETLs  
 The place of educational research within the CETL programme 
 The role of technology-enhanced learning within the CETL programme 
 Sustainability of innovation post-CETL funding 
 The role of CETLs in staff development and longer-term capacity-building  
 CETLs’ engagement with employers and other non-HEI partners  
 Evidence of wider changes in the culture and behaviour of CETL HEIs  
 The impact of the CETL programme on non-participating HEIs. 
Source: SQW 
1.6 Further details of the methodology, the evaluation framework and research instruments are 
provided in Annexes C and D. 
1.7 At this point, it is also worth highlighting some of the challenges related to the use of the 
CETLs’ self-evaluation reports to draw summative conclusions about the programme as a 
whole. Some key points concerning the reports are as follows: 
 CETL aims and activities are extremely diverse so classification to a meaningfully 
small subset of themes is difficult 
 the reports, in general, provide good information on how the funds were used. 
However, very few consider what might have been undertaken without CETL funds 
in anything but a cursory manner. There is, therefore, virtually no information with 
which to establish any sense of additionality or a possible counterfactual  
 information on the direct effects or impacts of activities is, at best, patchy. Many 
reports, for example, provide information on the number of dissemination events but 
little, if anything, on whether these influenced behaviour in other HEIs. Similarly, 
some provide data on the number of students involved in some way in new 
approaches developed by a CETL, but not on whether and how they benefited.  
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Background and policy context 
The CETL programme in England 
1.8 The CETL programme in England had its roots in the then Department for Education and 
Skills (DfES)
3
 2003 White Paper, The future of higher education, which announced the 
intention to establish ‘centres of excellence … to reward good teaching at departmental level 
and to promote best practice’.4 This development was part of a broader move to enhance the 
status of learning and teaching in higher education, recognising that esteem and reward 
systems within HEIs were often more likely to recognise excellence in research than teaching. 
It formed one aspect of a package of related developments including the establishment of the 
Higher Education Academy (bringing together the work of the Institute for Learning and 
Teaching in HE (ILT), HEFCE’s Learning and Teaching Support Network (LTSN) and some 
functions of the Higher Education Staff Development Agency (HESDA)), and the 
requirement for all new lecturing staff to undertake an accredited programme on teaching and 
learning in HE. 
1.9 HEFCE was required to develop the concept of centres of excellence, as introduced in the HE 
White Paper, into a fully-fledged funding initiative within a very short timescale. The Council 
published a consultation document about the initiative in July 2003 (HEFCE 2003/36) and 
invited responses by 24 October 2003. As the HEFCE website notes, 
The consultation revealed broad support for the CETL initiative, tempered 
by some reservations on particular aspects. Of the 140 responses received 
from institutions, representative bodies and other organisations, some 75 
per cent responded positively to the overall aims and objectives of the 
CETL proposals. Many institutions would have preferred a general 
distribution of funds to all institutions on the model of the Teaching 
Quality Enhancement Fund. Nevertheless, they have welcomed the 
flexibility in the proposed funding levels and the opportunity for 
institutions to define CETLs to reflect their particular ideas of excellent 
practice rather than to conform to a single model.5 
1.10 Following on from the consultation phase, HEFCE published an invitation to bid for recurrent 
and capital funding to establish CETLs in January 2004 (HEFCE 2004/05).
6
 HEFCE-funded 
higher education institutions (HEIs) and directly HEFCE-funded further education colleges 
(FECs) with at least 500 full-time equivalent higher education students were eligible to bid. 
The bidding process comprised two stages, with a deadline for stage one bids of 23 April 
2004 and a subsequent deadline for stage two bids of 29 October 2004.  
1.11 At stage one, a total of 259 eligible bids were received from 126 different institutions. The 
bids spanned all the main subject areas (as defined in the Joint Academic Coding System) and 
a wide range of thematic topics in learning and teaching. Of this total, 106 bids (including 24 
collaborative bids) were selected to proceed to stage two of the bidding process. Funding was 
                                                     
3 Higher education is now within the remit of the Department for Business, Innovation and Skills (BIS). 
4 DfES (2003), The future of higher education, p47, available at: 
http://webarchive.nationalarchives.gov.uk/20100210151716/dcsf.gov.uk/hegateway/uploads/white%20pape.pdf. 
5 See http://www.hefce.ac.uk/learning/tinits/cetl/consult.asp.  
6 Available at: http://www.hefce.ac.uk/pubs/hefce/2004/04_05/.  
 4 
subsequently agreed for 74 CETLs in England from 2005 onwards. Funding was provided at 
three levels, reflecting the relative scale of different Centres. 
1.12 The CETL programme was one, albeit considerable, component of HEFCE’s overall 
approach to supporting enhancement in learning and teaching during this period. From 2006-
2009, a total of £525 million was provided to the sector under the Teaching Quality 
Enhancement Fund (TQEF), which also included the following initiatives in addition to the 
CETL programme: 
 formula allocations to all English HEIs to support development and implementation 
of learning and teaching strategies (£158.5 million of funding was provided to HEIs 
over the period 2006-2009) 
 funding to support the Higher Education Academy and its network of Subject Centres 
 the Teaching and Learning Research Programme (TLRP): a joint initiative by HEFCE 
and the Economic and Social Research Council (ESRC) to invest in the educational 
research base 
 the National Teaching Fellowship Scheme (NTFS) which provides rewards for 
individual excellence to support professional development in teaching and learning or 
aspects of pedagogy.  
1.13 An evaluation of the impact of the TQEF7 in its earlier phase from 1999-2005 concluded that 
the fund had contributed to ensuring that many HEIs had,  
taken major steps to build capacity for enhancing learning and teaching in 
much more systematic ways than previously. In most institutions surveyed, 
the data were clear that earmarked TQEF funding has generally been of 
real benefit.  
1.14 The evaluation also commented on the extent to which there was synergy between some of 
the strands of TQEF, as follows, 
There is evidence of synergy between some – not all – of the various 
strands of TQEF. However, despite being an integrated strategy at the 
start TQEF was not explicitly managed to produce synergistic effects, 
although it was assumed that they would develop, partly through the 
publication of two early good practice documents and, latterly, the work 
of the TQEF national coordination team. Within HEIs visited there were 
considerable differences in the extent to which synergy has been achieved. 
In several cases where there is particularly strong institutional (and 
usually centralised) commitment to enhance learning and teaching, then 
outputs from the subject and individual strands have been brought 
together to enhance aspects of the learning and teaching, and substantial 
progress has been made. In such cases the value of TQEF funding has 
been high. Conversely, in other HEIs there has been much less synergy, 
and it only comes about at the departmental level through the work of 
enthusiasts.  
                                                     
7 Available at: http://www.hefce.ac.uk/Pubs/rdreports/2005/rd23_05/.  
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HEIs surveyed by the evaluation team widely welcomed the formulaic 
approach to funding the institutional strand of TQEF and contrasted this 
favourably with short-term bidding initiatives.  
1.15 As the report concludes, 
 the requirement to submit a formal Learning and Teaching Strategy (LTS) 
stimulated the institution either to refocus an existing LTS or to prepare 
one where none existed; and the funding, although not large, was 
earmarked for learning and teaching rather than being swallowed up in 
the general funds of the HEI.  
The CETL programme in Northern Ireland 
1.16 The Department for Employment and Learning (DEL) implemented the Excellence in 
Teaching and Learning initiative in Northern Ireland in 2005. This built on the HEFCE 
programme to establish Centres for Excellence in Teaching and Learning (CETLs) and 
previous investments in learning and teaching provided through the Teaching Quality 
Enhancement Fund (TQEF). 
1.17 DEL took a deliberate decision that the initiative in Northern Ireland would not comprise a 
selective, competitive bidding process. It was felt that this would not be helpful in the context 
of a much smaller HE sector and would be unlikely to deliver the benefits sought by the 
Department. DEL, therefore, developed  
an inclusive approach to the recognition and reward of excellence so that 
funds would be available to all higher education institutions in Northern 
Ireland to encourage development and to enhance the quality of teaching 
and learning. Any institution which wished to participate in the initiative 
would be required to meet appropriate benchmarks.
8
 
1.18 A consultation process began in February 2004 with the publication of The Excellence in 
Teaching and Learning Fund in Northern Ireland. DEL expected to allocate approximately 
£1.1 million recurrent funding to the Excellence in Teaching and Learning initiative in each 
of the five years from 2004-2005 to 2008-9. For each of the five years of the initiative, 
universities would be able to bid for up to £500,000 per annum while university colleges 
could bid for up to £50,000 per annum. All four higher education institutions (HEIs) in 
Northern Ireland were broadly supportive of the proposals and welcomed the inclusive and 
proportionate approach to the proposed allocation of funding.  
1.19 Seven CETLs were subsequently funded in Northern Ireland HEIs. 
The interim evaluation of the CETL programme in England 
1.20 A formative, interim evaluation of the English CETL programme by the Centre for the Study 
of Education and Training (CSET) at Lancaster University was published in 2008.
9
 This 
provided some emerging findings on the impact of programme, including: 
                                                     
8 Extract from internal briefing paper from DEL. 
9 Report available at: http://www.hefce.ac.uk/pubs/rdreports/2008/rd08_08/rd08_08.doc.  
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 identification of some early positive effects, although many of these were still linked 
to direct beneficiaries of CETL resources rather than the sector more widely 
 a minority of CETLs which had had a more profound impact on institutional policy 
and practices, particularly in relation to cross-disciplinary areas such as work-based 
learning and assessment 
 the importance of building strong links to relevant HE Academy Subject Centres and 
other discipline networks to enhance teaching within particular subject areas across 
the sector more broadly. 
1.21 The report also highlighted a number of issues for the management of the programme, 
including the ‘delicate balance’ to be struck between a long-established tradition of academic 
autonomy and more centralised management of initiatives. In relation to the national 
management of CETLs and cross-CETL coordination, the report observed that senior 
managers and CETLs themselves might welcome ‘a more central strategy associated with 
cross-CETL themes, external visibility and wider dissemination’. It also concluded that,  
the networks are not organised to represent the programme as a whole… 
There may be a need for a more cohesive framework for the CETLs – but 
without falling into central management. Cross-CETL connections, 
focusing on generic areas of interest (reflective learning, students as 
researchers, active learning, pedagogic research planning, engagement 
with employers, learning support mechanisms) might be enabled through 
central coordination.  
1.22 The interim evaluation recognised some of the limitations of the CETLs’ approaches to self-
evaluation which tended to focus on the immediate success of activities rather than gathering 
more systematic evidence of longer-term impact. As the report notes, 
[CETL self-] evaluations tended to emphasise evaluations of the 
experience of an activity. This might be understood as a first step in 
evaluation i.e. without an activity taking place or numbers of individuals 
taking part no effects could be expected. However, a reader is still not 
able to discern on what basis the activity is considered to have produced 
or not produced desired outcomes or positive effects of a wider nature. In 
this second period of development, a refocus of evaluative practice to 
include a focus on new learning or new practices at individual or systemic 
levels might be useful, including a more transparent evidential base for a 
wider audience. 
HE Academy support for the programme 
1.23 The Higher Education Academy has provided a range of support for the CETL programme 
which has been designed, 
…to generate a partnership environment, provide a forum for the sharing 
of information and facilitate and develop the means to disseminate 
learning outcomes generated by, and within, the CETLs.
10
 
                                                     
10 Taken from the HE Academy website (this page has subsequently been removed). 
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1.24 Key areas of focus for this support have included: sustainability; the CETL self-evaluation 
framework; a survey of resources and collaborative working practices; and events. We 
consider the role of the Academy in supporting wider sector engagement with the programme 
later in this report. 
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2: Scale and scope of the CETL programme 
Participation in the CETL programme 
2.1 A total of 73 HEIs across England and Northern Ireland have been involved in the CETL 
programme (69 English HEIs and all four HEIs in Northern Ireland). Of these, 58
11
 have been 
host HEIs for at least one CETL. In the English HE sector, just under half of all HEIs (59 in 
number
12
) have not received CETL funding (this breaks down to 13 pre-92 universities, 18 
post-92 universities and 28 small and/or specialist HEIs). No directly-funded further 
education colleges (FECs) have hosted a CETL, although some have featured as partners. An 
alphabetical list of funded CETLs is provided in Annex F. 
2.2 Considerable diversity can been seen across the range of funded CETLs in terms of: 
 the size and scale of the Centres, including 19 collaborative CETLs with a number of 
different HEI and other partners 
 subject spread, including some with a single discipline focus and others which were 
multi-disciplinary 
 pedagogic spread, including emphases on particular learning methods (e.g. problem-
based learning, personal development planning (PDP) or e-Learning) and/or types of 
provision (continuing professional development (CPD), Foundation degrees) 
 regional and institutional spread (encompassing a range of different types of HEI and 
including 16 institutions with more than one CETL). 
2.3 At the start of the programme in England, HEFCE produced two graphs to illustrate the 
subject and thematic spread of funded CETLs (available at: 
http://www.hefce.ac.uk/learning/tinits/cetl/final/brochure.pdf) which are reproduced as Figure 
2-1 and Figure 2-2. 
                                                     
11 54 in England and four in Northern Ireland. 
12 This figure excludes the University of London (Senate House) and a small number of other institutions which 
were not part of the publicly designated HE sector in England at the start of the initiative. 
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Figure 2-2: Pedagogic spread of funded CETLs in England 
 
Location and structures of CETLs 
2.4 The self-evaluation reports indicate three underlying structures for the CETLs: 
 creation of a new stand-alone centre  
 a centre based within, or closely linked to, an existing central support unit, for 
example ‘Learning and Teaching Development’ (most commonly) or a careers centre  
 a centre based within a single department or faculty, or, in a few cases, across more 
than one faculty. 
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2.5 The structures adopted closely reflected the specific aims and objectives of individual CETLs 
and generally seemed very sensible in relation to these (although difficulties were inevitably 
encountered in some cases). Thus, those CETLs with a subject-specific remit tended to be 
departmental-based whereas those with an institution-wide remit (for example, employability) 
tended to be a new unit or based within existing central support structures. 
2.6 Reporting arrangements also followed these structures. A key issue cited in some self-
evaluation reports was the importance of securing senior management engagement, especially 
where aims were institution-wide. Many CETLs commented on the importance of such 
engagement and some felt that senior managers had played an important role in this respect. 
In HEIs with more than one CETL, a single high-level management group was often 
established and this appears to have been effective in facilitating CETL activities, and also 
internal dissemination and embedding. More generally, there is a fairly obvious point that 
success in obtaining CETL funding, in part, reflected existing strategies in some cases and 
many were ‘working with the grain’. 
2.7 Other CETLs had had more varied experiences in securing senior management engagement, 
with a minority having experienced difficulties. In some cases, these difficulties reflected 
changing priorities within HEIs and/or parallel developments with related objectives. It is also 
worth noting that some of the newly established centres were outside the pre-existing 
academic structure and found it challenging initially to establish working relationships and 
connections to senior management. In a few cases, they also underestimated the management 
time which would need to be devoted to tasks such as finance and human resources (HR), 
especially during the period of capital expenditure. 
2.8 Staffing structures were similar for many CETLs. The core team was generally small and led 
by a director or equivalent. S/he was usually recruited from within the institution, although 
there were some examples of external appointments, and typically had been active in a 
relevant area for some time. Each CETL also appointed other staff with pedagogic experience 
and/or interests as well as a few support and administrative staff. Support staff varied 
according to activities: for example, IT specialists or learning technologists were appointed 
for many of the technology-based CETLs, while placement officers were recruited for some 
employability-related initiatives. There were also examples of employment of: 
 undergraduate students, generally part-time, to work as interns and promote the 
CETL to other students 
 postgraduates, for their specialist subject expertise 
 external advisors and pedagogic evaluators. 
CETL programme funding  
2.9 English HEIs which received CETL funding were subject to relatively light reporting 
requirements under their institutional Annual Monitoring Statements (AMS). Questions were 
asked about: 
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 the extent to which they had met the targets and objectives for their CETL(s) within 
the given year 
 where relevant, details of any significant underspend of funds and actions being taken 
to get the spending profile back on track. 
2.10 Performance against targets is shown in Table 2-1 (data are not available for the final year of 
the programme). These indicate high levels of self-assessed success throughout, with 
improved performance after the start up phase. 
Table 2-1: Number of English HEIs meeting targets and objectives set out in their CETL 
business plans 
 2005-06 2006-07 2007-08 2008-09 
No  11 9 4 4 
Yes 47 47 52 53 
Total responses 58 56 56 57 
 
2.11 These initial difficulties are, to some extent, reflected in Table 2-2 which shows the number 
of English HEIs reporting significant underspend on their CETL budgets in each year. The 
early problems are a reflection of the need to spend capital funds during the start of the 
programme, but there do not appear to be generic reasons for the increase in the number of 
HEIs reporting underspend during 2008-09. Of the 20 reporting underspend during the final 
year, all but four expected to spend the remaining budgets during 2010-11. Three projects 
were projecting underspend on completion amounting to just under £70,000 in total. 
Table 2-2: Number of English HEIs reporting underspend in each year 
 2005-06 2006-07 2007-08 2008-09 2009-10 
No 24 19 34 24 48 
Yes  34 37 22 33 20 
Total 58 56 56 57 68 
 
CETL activities and outputs 
2.12 CETL activities and outputs have been diverse. The purpose of this report is not to describe 
these in great detail, but rather to analyse the impact of the work undertaken within 
participating HEIs, in subject and practitioner communities, across the HE sector and more 
widely. However, some of the key types of activities and outputs are briefly summarised 
below: 
 new curriculum content, including the introduction and embedding of modules and 
degree programmes developed by CETLs. In some cases the number of students 
affected by these changes is estimated in the thousands, although there is seldom any 
information to contextualise these numbers. The expectation is that these 
modules/courses will continue, albeit with further development in some cases 
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 many CETLs have developed tools or toolkits that can be reused in relation to future 
learning programmes. These are highly diverse encompassing course (impact) 
evaluation and diagnostics and assessment methods. A key focus for many of these 
toolkits has been to assist students in reflecting upon, and understanding, their own 
learning styles/preferences, needs and gaps 
 the production of support materials for staff which can be drawn upon in the future 
 the emergence of new systems which are often IT-based and designed to exploit the 
potential of Web 2.0. These include e-Learning systems, but also more general ways 
of communicating with students and other stakeholders  
 projects to pilot new approaches that were expected to lead to more fundamental 
changes in teaching and learning practice within institutions (e.g. use of peer tutoring, 
active and inter-active learning approaches etc.) 
 research projects and peer-reviewed publications, which have been an important 
strand of the programme for many CETLs. Some CETLs have also left a legacy of 
research programmes with, for example, additional PhD students 
 a range of events including internal development activities and wider dissemination 
seminars and conferences.  
2.13 We would note that many of these specific outputs are available online to all, and often kept 
in searchable archives or repositories. 
2.14 To give some sense of the scale of activities and outputs, the following figures have been 
quantified based on the data within the CETL self-evaluation reports. These figures are an 
under-representation of activity and outputs, as they do not cover all of the categories 
highlighted above and some CETLs provided rounded estimates or no figures at all. Based on 
the available data, however, we can say that the CETL programme delivered at least: 
 2,679 spin-out projects across CETL host and partner HEIs, including small research 
grants, secondments, fellowships and awards 
 3,435 peer-reviewed outputs 
 5,594 development and dissemination events. 
2.15 It is evident from the self-evaluation reports that many CETLs saw their main output as 
influencing underlying academic attitudes towards teaching and learning and, in rather fewer 
cases, those of students too. They have provided demonstrators of what is possible (and in 
some cases of what is not). Many have encountered difficulties in reaching staff across the 
institution, but the following statement by one CETL is probably representative of what 
centres feel they have achieved, at their best, for individual practitioners, 
…transformation from being intuitive teachers to reflective and informed 
teachers. 
2.16 In addition to these educational and cultural outputs, the substantial capital funding provided 
to CETLs in England has significantly enhanced learning facilities in a number of ways: 
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 through the provision of additional, ‘state-of-the-art’ buildings and spaces, often with 
high quality IT and other facilities 
 by developing a new kind of space, in many cases, which is student-centred and 
flexible to enable delivery in a wide range of ways, for example drop-in and meeting 
space, the ability to accommodate different sized groups for lectures and workshops, 
smaller meeting rooms for student projects and so on 
 by providing opportunities to experiment with different configurations as required for 
innovative learning developments and delivery. 
CETL collaboration and networking 
2.17 Collaboration was an important aim and a serious activity for the CETL programme, both to 
ensure effective working and to promote the wider uptake of programme outputs. While all of 
the CETL self-evaluation reports have provided evidence of collaborative activities, in most 
cases it is difficult to judge what this collaboration achieved that would not otherwise have 
been possible.  
2.18 First, 19 CETLs were themselves collaborative ventures involving several HEIs and, in some 
cases, other partners including further education colleges (FECs), professional bodies and 
employer organisations. Generally, collaboration between partners in a single CETL appears 
to have been very good. The individual HEIs, of course, shared similar aims and a common 
understanding of issues and approaches and they appear to have benefited from the 
opportunities to share experiences based on different approaches in different contexts. In 
particular, there does not appear to have been major issues around the management of the 
CETL or the division of funds and activities between participating HEIs. That is to say, our 
impression is that the collaborations were established because of the perceived benefits rather 
than just to increase the chances of success at the competition stage. There are, inevitably, 
examples where partners’ expectations may not have been realised fully, but as the quote 
below illustrates, benefits were still, nevertheless, often gained, 
Overall, there is disappointment that the three partners did not gain more 
from collaborating. As was probably inevitable, many individuals 
benefited, but the inter-university links were limited. The different 
organisational structure in each partner institution and local discipline 
foci led to different approaches to delivery being developed, which has 
introduced challenges to sharing. 
2.19 Second, there are numerous examples of CETL to CETL collaboration and this has occurred 
in various ways which are discussed below: 
 between CETLs hosted by the same HEI: without exception, CETLs in the same HEI 
established fruitful working relationships and shared good practice to the extent that 
differing objectives made this appropriate. In part, this simply reflected being part of 
the same organisation and thus having a common understanding of processes and 
what does and does not work in a specific institutional culture (although there are 
numerous examples of other within-HEI collaborations which have been 
problematic). But, as was mentioned above, some HEIs established a top level 
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steering group which all the CETLs reported to and this appears to have facilitated 
collaboration, not least because the CETLs’ activities tended to be aligned with 
institutional priorities and strategies. 
 between CETLs in the same region: in two cases, regional groupings of CETLs arose 
spontaneously, often involving projects with very different aims and activities. Our 
impression is that, as might be expected, there was limited joint working unless the 
CETLs were in cognate areas, but there was some sharing of practice in how to 
establish and run CETLs, which some found valuable at least in the early stages of 
the programme. 
 between individual CETLs: there is a clear message from the self-evaluation reports 
that CETLs working in cognate areas established very good links with each other and 
found these valuable. To some extent, these links involved CETLs focused on 
particular pedagogical themes, for example enquiry-based learning, rather than those 
with a more subject specific remit, but this is an over simplification. For example, 
there was some collaboration between CETLs engaged with the health sector, and 
also between those focusing on mathematics and art and design.  
2.20 This conclusion is not surprising. As is discussed below, academic networks naturally form 
between nodes of expertise and CETLs will have sought links with other organisations with 
similar aims and constraints which have been designated as Centres of Excellence. These 
networks, in some cases, became quite formalised as the following quotation from a self-
evaluation report demonstrates, 
LTEA (Learning through Enquiry Alliance) is a collection of CETLs 
whose focus includes enquiry-based learning and undergraduate research. 
This group of CETLs has met regularly through the period of the scheme 
to share practice and policy. This has proved to be a productive and cost-
effective collaboration. A notable output of this alliance has been the 
pooling of resources and expertise in the formation of an annual LTEA 
conference. 
2.21 There is, however, little evidence of collaboration across the range of CETLs as a whole, or 
the emergence of a programme-wide network. Some CETLs did find the annual conference 
useful, but our impression is that this was more to do with the practical issues of 
establishment, such as handling the capital grant, rather than sharing good practice with 
respect to learning and teaching. Again, perhaps this is unsurprising given the diversity of 
CETLs – as two CETLs reported, 
Our primary experience has been that, apart from the awareness 
generated by the title ‘Centre of Excellence in Teaching and Learning’, we 
have rarely felt strongly attached to the wider CETL network. This 
appears to be, partly, due to time pressures, but principally because of the 
lack of deep overlap or synergy with other CETL projects. Some are 
subject-focussed, others approach-based; some are rooted in partnership 
between organisations, others grounded in the development of physical 
spaces, yet others, the creation of digital artefacts. The HEFCE funding 
and a focus on teaching and learning were the only factors that the 
CETL…had in common with many other projects. 
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Clearly, there have been benefits from letting each CETL form its own 
relationships with others in this organic way, and many kind of groups 
will have emerged according to particular needs and interests. However, 
aside from our common identity as CETLs, we have not felt that we have 
been part of a strong national community or movement, developing a 
shared set of values, interests, strategies, activities and outputs for the 
sector as a whole. 
2.22 Responses to our survey of teaching and learning practitioners (see Annex D) reflect the sense 
that collaboration across the programme as a whole has not been a defining feature of the 
initiative, with only 37 per cent of respondents agreeing or strongly agreeing that the level of 
collaboration between CETLs had been good. 
2.23 Third, most of the reports cite collaboration within their own institutions as part of normal 
activities. This has taken a variety of forms including: 
 the requirement for spin-out projects to involve more than one academic 
 collaboration between disciplines, mainly around pedagogic themes, but there has 
also been some transfer of subject-specific developments between disciplines 
 in the case of technology-based projects, collaboration between specialists (generally 
IT) and subject experts 
 work with existing academic support units such as careers, research and enterprise 
and learning development. 
2.24 Finally, CETLs have sought to work and network with relevant expertise wherever it is 
located and, while we are not able to assess the relative effectiveness of different forms of 
collaboration, we suspect that this is very high up the list in volume terms. This simply 
reflects the natural way of academic working in many cases, but has also been encouraged by 
the non-prescriptive nature of the CETL programme. The self-evaluation reports frequently 
cite: 
 membership of academic networks which are often international and supported by 
hosting conferences and joint visits, in some cases involving staff placements 
 joint authorship of papers 
 joint bidding for research funds 
 closer working with external partners, including: FECs, employers and professional 
societies. 
2.25 A large number of the self-evaluation reports refer to the role of the HE Academy Subject 
Centres and many appear to have found these centres useful in developing collaborative 
relationships. However, the reports indicate that they are not fully meeting needs in this 
respect and, in particular, in relation to cross-disciplinary initiatives. The following quotations 
from self-evaluation reports illustrate this point, 
The matter of raising the status of teaching through reward and 
recognition was certainly at the heart of the national CETL initiative. This 
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has been perhaps the most challenging issue and one which we feel really 
needed a national perspective and guidance. Had the HEA work on 
reward and recognition not been delayed, this might have made a timely 
contribution to national debate. There would appear to be no locus from 
which change can be driven and the CETLs do not seem to have made 
many inroads here. 
An issue that has been both strength and a challenge has been the 
relationship of CETLs to HEA Subject Centres and other related national 
and regional centres. We have networked through and across these but 
have experienced a lack of coherence in these relationships, possibly too 
many initiatives emerging from them and few structures to support 
partnerships and collaborations.  
While the HEA has its subject centres, it is not very good at creating 
cross-disciplinary networks of individuals. 
The lack of a clear strategy for relating CETLs to existing enhancement 
provision within HE has been problematic. HEA Subject Centres provide 
an obvious locus for collaboration. However, we have seen little evidence 
of joint working in relation to this by HEFCE and the HEA. Had the HEA 
maintained the Generic Centre that they inherited from the LTSN as a 
strong advocate of employability, our experience of the CETL initiative 
might have been quite different.  
In this regard, it would have been useful if HEFCE and/or HEA had 
developed means to develop networks as part of the CETLs initiative 
which could also have contributed to ensuring post-CETL funding. 
There has been little, if any, increased engagement with the HEA Subject 
Centres. If anything a tension has been detected in the relationship as a 
result of the CETL.  
Conclusion 
2.26 The self-evaluation reports provide considerable evidence of the many rich and complex 
networks which have been developed by individual CETLs and which they have seen as 
important aspects of their roles. Given the diversity of centres funded, there is, however, no 
real sense of a national CETL network and many CETLs have not necessarily seen other 
centres as important nodes in their networks. Some CETLs with cognate aims (e.g. enquiry-
based learning) or within particular discipline areas have established effective networks or 
clusters and centres working within the same host HEI have valued sharing good practice 
with each other.  
2.27 This raises some interesting questions for the evaluation around the extent to which the CETL 
initiative really operated as a programme and whether more should have been done to 
facilitate and encourage collaboration. We return to these issues later in the report. 
2.28 In the next two chapters, we consider the impact of CETLs at institutional and individual 
levels, within disciplines and pedagogic communities of practice and more widely across the 
HE sector and beyond. It is important to note that many of the activities undertaken by CETLs 
have made an impact across several, if not all, of these levels. We have tried as far as 
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possible, however, to identify some specific impacts at each level, but there is some inevitable 
blurring across the boundaries. 
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3: Institution-wide impact of CETLs  
3.1 In this chapter, we consider the impact of CETLs across their own host (and, where relevant, 
partner) institutions. In the self-evaluation reports, impacts have been reported across a range 
of levels, including: 
 impacts on individual staff  
 impacts on students 
 wider institutional impacts across departments/faculties or in relation to institutional 
approaches to teaching, learning and assessment. 
3.2 Some CETLs also reported that their work had had an impact at the strategic level (by 
influencing institutional teaching and learning strategies, for example); this was viewed as an 
unintended, but welcome, additional benefit.  
Impacts on staff 
3.3 CETLs have made some diverse and interesting contributions to engaging and developing 
staff within their HEIs. Resources for staff development have supported a wide range of 
activities including postgraduate (PG) study, attendance at conferences and HE Academy 
accreditation.  
3.4 Some CETLs provided funding for fellowships as a way for staff to develop pedagogical or 
subject-based interests.
13
 For example, the Blended Learning Unit CETL reported that eight 
of its secondees had been awarded University Teaching Fellowships in recognition of their 
contribution. Secondments or residencies were offered as opportunities for staff to develop 
professional practice and share learning with others, particularly with those outside their 
discipline. Staff on secondment were often encouraged to present their work at events 
organised by the CETL.
14
 In many instances, these staff developed or consolidated roles as 
champions for teaching and learning within their institutions.  
3.5 The extent to which fellowships or similar developments genuinely opened up new 
opportunities to staff was, however, questioned in a few cases. As one member of CETL staff 
commented, ‘development fellowship awards are good as they inspire innovation but they are 
taken up by the people who would probably do it anyway.’ There were also concerns that not 
enough time was freed up for fellows to innovate; often they were juggling their existing 
workload as well as the new activities. 
3.6 Other centres championed structural changes or created new posts specifically to support 
academics in undertaking pedagogic research. The Centre for Excellence in Preparing for 
Academic Practice (University of Oxford), promoted graduate teaching coordinator posts to 
emphasise the importance of teaching in graduate experience. These posts raised awareness 
                                                     
13 For example: CEDP, Aspire, CCMS, sigma. 
14 For example: CIPeL, Blended Learning Unit, sigma. 
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and provided a formal and supportive structure for research. At the Royal Northern College of 
Music’s CETL15, research fellows and assistants were appointed. As well as undertaking 
pedagogic research themselves, this body of staff drove momentum for more educational 
research, and supervised post-graduate and doctoral students with an interest in this area.  
3.7 Other approaches to developing staff included: 
 a mobile learning trials approach, adopted by the Ceppl CETL, which invited staff 
across the institution to participate in trials and learn what works for students on work 
placements regardless of discipline. Ceppl felt that this approach enabled it to engage 
with a far wider audience 
 an E-tools Database developed by the Centre for Institutional E-Learning Services at 
the University of Ulster to provide an online repository with over 40 e-Learning tools 
and 29 technologies 
 the CILASS ‘Students as Partners’ initiative which provided a model for partnership 
working in learning and teaching enhancement. 
3.8 While few of the self-evaluation reports go into much detail on the challenges faced by 
CETLs in developing staff and building internal capacity within HEIs, three main issues have 
been identified, as follows: 
 getting staff to buy in to the CETL, particularly where this may represent a significant 
shift in the ethos and activities of a department or institution 
 lack of time for staff to get involved (although this has been overcome by many 
CETLs which have bought out staff time to participate in developmental activities 
and projects) 
 ensuring that CETL messages are communicated to staff with a minimum of 
educational jargon. 
3.9 In some cases, CETLs have commented that the provision of online learning resources has 
increased engagement as it provides added flexibility to staff. Some CETLs have also played 
a role in offering additional research assistance to prepare materials and support teaching staff 
(for example, the AIMS CETL). From our own survey of practitioners, 52 per cent of 
respondents agreed with the statement ‘as a result of the CETL programme, I have had more 
time and opportunity to reflect on my teaching’, although several commented that, while the 
opportunities were there, time remained a constraining factor.  
3.10 Research was seen as a significant aim and output by the majority of CETLs. Many felt that 
their work should be underpinned by rigorous and relevant educational research, where 
possible. Support for educational research often took the form of sponsored research mini-
projects, the appointment of staff to undertake relevant research, or financial support for 
practitioners. The breadth and scope of research was varied and, in many cases, resulted in 
significant bodies of work. Research ranged from the theoretical (for example, better 
understanding of pedagogical theory) through to more hands-on study (for example, in using 
                                                     
15 Dynamic Career Building for Tomorrow’s Musician.  
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student feedback to research the effectiveness of particular pedagogic techniques). Those 
undertaking research included academic staff and students at different levels. The level of 
outputs (both peer-reviewed and otherwise) was generally regarded as high by centres.  
3.11 Many of the CETL self-evaluation reports16 provide details of the wide range of staff 
publications and other outputs, including books, occasional papers, journal articles, seminars, 
podcasts and DVDs, resources (virtual and physical), good practice guides, and wikis. 
Internal dissemination of these CETL-generated materials and research helped to develop the 
professional competence of individual staff members through knowledge acquisition, and 
enhanced the careers of staff in many instances. As one CETL notes, ‘COLMSCT has seen 
many of its less experienced fellows blossom into accomplished published authors.’ For some 
this has resulted in promotions or permanent employment contracts, the opening up of career 
paths and the building of professional contacts and relationships, including across disciplines, 
which have prepared staff for future joint working.  
3.12 Virtually all CETLs provided small funds for staff to develop innovative approaches, often by 
buying out their time. Many CETLs also provided project funding for staff to pursue their 
own CPD interests. Some centres supported PhD students to undertake educational research 
in support of other academics, or as part of their own doctoral studies. Examples of this 
include CeAL
17
 (University of Gloucester), sigma
18
 (Loughborough University) and the 
Postgraduate Statistics Centre (Lancaster University).  
3.13 Communities of practice (CoP) within host and partner institutions have been created and/or 
supported by CETLs through a variety of mechanisms, including:  
 formal groups such as the Space, Performance and Pedagogy Group set up by 
CAPITAL Centre CETL at the University of Warwick to enable staff to share 
experiences and disseminate creative practice. This group has set the agenda for 
interdisciplinary collaboration at the University, promoting performance as a learning 
strategy. The HELP CETL facilitated the creation of over 44 physical and virtual 
CoPs to share resources, research and good practice across the University of 
Plymouth and its partner FECs 
 cross-faculty collaborations amongst those with a shared interest. For example, 
CEIMH brought together those with responsibility for e-based learning at the 
University of Birmingham and InQbate’s ‘Train the Trainer’ Cable project has 
provided opportunities for over 100 staff in 20 teams to collaborate on reviewing their 
practice to transform teaching19  
 wikis have been viewed by some CETLs as a particularly effective way to create a 
virtual CoP to share information and engage a wider audience.  
                                                     
16 For example: the CETL in Mental Health and Social Work, SOLSTICE, ALiC, CPLA, CETH, CEWBL, Aspire, 
CETL:IPPS, C4C, CETLE (White Rose), Visual Learning Lab, CECPA, CEIPE, 
17 Centre for Active Learning, 
18 Centre for Excellence in Mathematics and Statistics Support, 
19
 InQbate’s self-evaluation report states, ‘the CABLE process is geared to the needs of an individual institution 
and capitalises on the benefits that cross institutional sharing and support can bring. The process itself is sensitive 
to the constraints that academic and professional staff are frequently working under and recognises the importance 
of ongoing support as change management projects progress.’ 
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3.14 There have been ‘softer’ outcomes for staff involved in some CETLs20 such as growth in self-
confidence (e.g. confidence to develop their own pedagogic practice), assertiveness and 
empowerment. Staff have also benefited from a cultural shift towards increased collaboration 
between staff as seen, for example, in the Centre for Excellence in Professional Development 
CETL where open discussions about pedagogical ideas and a greater propensity amongst staff 
to get involved in educational research have resulted in enhanced and research-informed 
teaching.  
3.15 Statements from two staff members from the VLL CETL illustrate the personal impacts 
which many CETL staff experienced,  
At the VLL’s outset I [had] an interest in learning technologies; at its 
conclusion I am an interdisciplinarian with a focus on learning. In that 
sense, my involvement with the VLL has seen a re-shaping of my academic 
identity. This is at least partly as a result of being a member of projects 
creating innovative learning across a variety of disciplines, and partly as 
a result of how the VLL has managed to create networks of inspiring 
practitioners. Yet the core of my interest in technology as a mechanism for 
changing learning has broadened and been reinvigorated rather than 
diminished. 
[The CETL helped me] to develop a wide range of generic project 
management skills, to develop another research specialism and to interact 
with a wide range of new colleagues in schools and faculties at the 
University … and beyond. 
3.16 The SQW practitioner survey found two highly positive impacts on staff at the individual 
level: 
 improved teaching and learning practice: 79 per cent of those responding to the 
practitioner survey agreed or strongly agreed that, ‘as a result of the CETL 
programme, my overall teaching and learning practice has improved’21 
 innovation: again 79 per cent22 of those responding to the practitioner survey agreed 
or strongly agreed that, ‘as a result of the CETL programme, I have developed 
innovative approaches to teaching and learning.’ 
Impacts on students 
3.17 It is clear from the self-evaluation reports that student engagement has been a key focus for 
all CETLs, but it is not so clear whether awareness of effective learning per se has been raised 
amongst the wider student community. There is, however, some evidence of wider student 
engagement via the CETL Student Network (now the Student Learning and Teaching 
Network). This network has its roots in a student-focused event organised by the CEEBL 
CETL in 2005 and a subsequent event hosted by the AfL CETL in 2006. It was officially 
launched as a network in 2007 and continues to operate with a committee of student 
volunteers (see http://studentlandtnetwork.ning.com/).  
                                                     
20 For example: the CETL in Mental Health and Social Work, SOLSTICE, ALiC, CPLA, CETH, CEWBL, Aspire, 
CETL:IPPS, C4C, CETLE (White Rose), Visual Learning Lab. 
21
 This included both employees of CETL and non-CETL employees. 
22 This is a separate, but overlapping, set of respondents. 
 22 
3.18 The following are relatively common features in CETL self-evaluation reports: 
 students have sometimes been directly involved in a CETL’s work, for example in 
assisting with pedagogical research (interns) or in helping to engage the student body 
 some CETLs were mainly concerned with approaches where reflection on what and 
how to learn were integral features. Such developments have encouraged more active, 
independent and deep learning amongst students 
 many self-evaluation reports include feedback on how students have been empowered 
by opportunities to influence learning methods and resources 
 the student learning experience has been enriched by innovative and creative 
approaches and industry-standard facilities. 
3.19 The Ceppl CETL23 provides an illustrative example of student engagement. This centre was 
informed by an overarching pedagogic approach that favoured the participation and 
involvement of students. Staff were keen to find ways of representing the ‘student voice’ in 
their research and associated changes in approaches to teaching and learning. This meant 
involving students as equals in development teams, and supporting them to promote the work 
of the CETL and its pedagogic focus (placement learning) with their peers. Students were 
involved in the development and dissemination of Ceppl’s mobile learning projects, and were 
supported to take part in the CETL student network, which included debate and discussion on 
educational research. 
Impact at the institution level 
Cross-disciplinary and wider institutional impacts  
3.20 Many of the CETLs contributed to increases in cross-disciplinary and wider institutional 
working. In many instances, they fostered a sense of collegiality that spread beyond the 
traditional boundaries of academic disciplines.
24
 Staff were able to network and collaborate 
with people outside their area of expertise, which, in many cases, would not have happened 
without the CETL. For example, the ALiC CETL reported that its work had resulted in the 
embedding of synoptic assessment, cross-site and cross-institution group work, and 
multidisciplinary team formation. 
3.21 A number of CETLs suggested that their work had led to increased awareness and 
understanding of a range of issues across their HEI: for example, the Learn Higher CETL 
highlighted increased awareness amongst policy makers and senior managers of the 
significance of learning development as a function, which meant it featured more highly as a 
concern in decision-making. The Aspire CETL reported a growing culture and confidence in 
work-based learning amongst staff across the institution. This has led to a deeper 
understanding of solutions to curriculum problems and more confidence amongst staff to 
experiment.  
                                                     
23 Centre for Excellence in Professional Placement Learning. 
24 For example: theWhite Rose CETL, Centre for Excellence in Preparing for Academic Practice, CEPAD, C-
SCAIPE 
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3.22 Institutions have also benefited from CETLs’ work in introducing new learning approaches, 
courses and modules. At Middlesex University, the work of the Mental Health and Social 
Work CETL has led to the introduction of podcast lectures and digital stories which are 
particularly helpful for dyslexic students. The University of Hertfordshire (Blended Learning 
Unit CETL) has seen major changes in teaching practices now embedded across the 
institution with the use of StudyNet more than doubling and the use of more interactive Web 
2.0 methods becoming widespread. At Central School of Speech and Drama (Centre for 
Excellence in Training for Theatre) new courses have been developed, including an MA in 
Acting and an MA in Scenography. An MA in Professional Practice in Higher Education has 
been developed at Bath Spa University (Artswork CETL) to support the development of all 
staff and research students. 
3.23 CETL communications can be complicated by the position of the centre within its institution. 
Including a wide range of internal stakeholders on CETL steering groups was one way of 
increasing understanding of CETL work across HEIs and forging links across disciplines. 
Knowledge capital 
3.24 Participating HEIs have also benefited from the enhanced intellectual and knowledge capital 
generated by the CETLs.
25
 For the WLE CETL, for example, knowledge capital has been 
expanded in relation to: work-based learning theory, teacher education, technology-enhanced 
teaching and learning (including multimedia pedagogy for professional learning) and e-
Learning, as well as academic areas such as social justice, equity and diversity. SOLSTICE 
has developed specific skills and knowledge in the effective use of virtual learning 
environments (VLEs). 
Impacts on institutional policies and practices 
3.25 Drawing upon the self-evaluation reports it is possible to identify a number of examples 
where CETLs have described how their work has been embedded within the HEI and/or it has 
influenced wider policies and practices of the organisation. However, it should be noted that 
whilst many claim to have had some influence in changing policy and practice within their 
HEIs, it is difficult to assess the actual extent of their influence and how this compared with 
other potential drivers such as wider policy changes in the sector. Some illustrative examples 
from self-evaluation reports are provided in Figure 3-1. 
                                                     
25 For example: CEEBL, WLE, AfL, Mental Health and Social Work, CEWBL, ALiC, CIES. 
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Figure 3-1: Examples of CETLs’ impact on wider institutional strategies or approaches 
Open University (COLMSCT, piCETL, PILS and PBPL CETLs) 
For the Open University having four centres co-located has been important. The University reports that, as a result of 
this arrangement, it has been possible to trace the trajectory of ideas generated within informal CETL open 
discussion into more structured debate, action and policy. For example, the articulation of ideas about the support of 
distance-learning students within an e-Learning community began as casual conversations, but is now an embedded 
part of the University’s support plans, and guides the choice of new technologies. The PILS CETL also reported that 
the change in focus from individual modules to qualifications and pathways through modules represents a significant 
shift in culture resulting from its work.  
Birmingham City University (Centre for Stakeholder Learning Partnerships CETL) 
This CETL was originally based within the University’s Faculty of Health where it sought to develop and investigate 
institutional and educational relationships between the University and the National Health Service. However, in 2008 
a decision was made to move the CETL from the faculty and to relocate it at the centre of the University so that it 
could engage more widely across the University to spread the ethos and practice emerging from the CETL. 
Kingston University (C-SCAIPE CETL) 
The focus of C-SCAIPE was on embedding sustainability knowledge and principals within the student body so that 
students could become pro-active, working towards a more sustainable society. By working with others in the 
University and by achieving high level interest and commitment, the CETL has promoted the embedding of 
sustainability principles across the University. This is now being championed centrally through a newly constituted 
Kingston University Sustainability Hub (KUSH). Furthermore, the embedding of sustainability within programmes has 
also resulted in the development of new courses. 
University of Sussex (InQbate CETL) 
An integral part of the overall CETL approach was to work in creativity teams on each site, working closely with 
tutors, both individually and in groups, to review the areas of issue and success in their current teaching practices. 
They then explored alternative more student-centred, social constructivist approaches that would utilise the physical, 
digital and social learning contexts more effectively in order to support the needs of individual learners and to meet 
wider employability demands. This approach is reported to have led to the transformation of teaching of key courses 
and modules within the curriculum. 
University of Wolverhampton (CIEL CETL)  
Staff have developed their capacity in curriculum design, practice-based research and/or education evaluation. To 
ensure the embedding of this learning, the University is establishing a virtual policy and research centre to focus on 
the production of briefing papers in the areas of expertise developed by the CETL. 
Sheffield Hallam University ( e3i CETL) 
This CETL has influenced the development of an Employability Framework and a Graduate Employment Strategy for 
the University. 
Liverpool John Moores University (Leadership and Professional Learning CETL)  
The work-related learning model promoted by the CETL has been adopted by the University. It is now a requirement 
that all undergraduate programmes include work-related training. 
 
Source: CETL self-evaluation reports 
3.26 In our scoping consultations, one stakeholder commented on the way in which some CETLs 
had achieved institution-wide impacts, particularly within smaller and specialist HEIs. While 
one could argue that it may be easier to have widespread impact in a smaller institution, it was 
felt that the collaborative ethos of these types of institutions had also been a significant 
contributory factor in this context.  
3.27 Many reports draw attention to the impact of the CETL in raising the profile of teaching and 
learning within the host (and partner) institutions. As was mentioned above, the award of 
funding following open competition was a powerful demonstration of the importance attached 
to teaching and learning, at least in some institutions. It is claimed that this, combined with 
direct support from the CETL core staff, has led to a deeper and more reflective consideration 
of learning aims and approaches across institutions.  
3.28 The capital funding element of the CETL programme in England has enabled participating 
HEIs to build state-of-the-art learning spaces and to upgrade resources significantly. Several 
self-evaluation reports drew attention to the impact, on staff and students, of the new build 
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enabled by the capital grant. As well as providing high quality learning space, this was often 
seen as an overt demonstration of the high status accorded to teaching and learning within the 
institution.  
3.29 Many reports also claimed direct inputs to, and influence, over institutions’ learning and 
teaching strategies with resulting wide spread impacts across the HEI. For some, this was an 
unintended, but welcome, additional benefit of the CETL programme.  
CETLs’ contribution to staff recognition and reward  
3.30 CETLs contributed to the recognition and reward of excellence in teaching and learning 
within their institutions in various ways, both for those staff directly employed within CETLs 
and others. As discussed earlier, the self-evaluation reports include examples of: 
 the award of titles, usually to core CETL academic staff 
 recognition of CETL activities when making promotions. Some of the self-evaluation 
reports also provide evidence of ex-CETL employees moving into cross-institutional 
roles which may assist in embedding and recognising a CETL’s work more 
effectively across an institution
26
  
 in a few cases, additional payments to individuals for participation in CETL 
activities. 
3.31 Some CETLs developed their own awards schemes to recognise excellent practice or 
provided opportunities for staff to gain professional accreditation or qualifications. For 
example, the Centre for Excellence in Multimedia Language Learning introduced its own 
scheme to recognise excellent practice in multimedia teaching. Two teaching fellows at 
COLMSCT were given Open University Teaching Awards; one staff member at CEPA 
received the Vice-Chancellor’s Distinguished Teaching Award and three of CEAIL’s 
members were awarded a University Teaching Award. At the LWW CETL
27
 at the School of 
Oriental and African Studies, practitioners were supported to develop a deeper understanding 
of pedagogic issues by working towards certificates and diplomas in relevant areas, including 
Language Pedagogy Certificates.  
3.32 While it is clear from many of the self-evaluation reports that some CETL staff and other 
participants did benefit from enhanced recognition and reward for their excellent practice, 
views from the practitioner survey were more mixed on this aspect. Just under half (46 per 
cent) of respondents agreed or strongly agreed that ‘as a result of the CETL programme, my 
excellence in teaching and learning has been recognised via promotion or some other form of 
recognition and reward’. Respondents also highlighted the point that it was not always 
possible to attribute such recognition and reward solely or directly to the CETL itself; there 
will have been a wide range of other contributory factors including individual expertise and 
the impact of other policy developments (such as HEFCE’s developing and rewarding staff 
initiative, for example). 
                                                     
26 C-SCAIPE, CEPAD, CEPA, AFL, CEWBL and ALiC. 
27 Languages of the Wider World. 
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CETLs as incubators of innovation 
3.33 Many CETLs sought to act as incubators for innovative thinking and practice in their 
institutions. Centres were often viewed as providers of specialist expertise and space to try out 
innovative approaches. A comment from a staff beneficiary of the Aspire CETL’s innovation 
support illustrates the positive impact for staff of being able to access this type of expertise,  
I can draw upon the expertise that otherwise I wouldn’t have access 
to…some staff will continue to need (or benefit from) the ‘creative people’ 
in Aspire, to progress new ideas and push boundaries.  
3.34 Approaches to supporting innovation included: 
 the development of effective communication methods such as using plasma screens 
for communication internally and ensuring innovation and successes are disseminated 
effectively within and beyond the HEI (to benefit and inspire others) 
 the use of technology to create digital archives to improve documentation of practice 
and to support curricular developments as well as more effective use of technology 
(e.g. intranet, wikis etc)  
 pedagogic innovation developed through research centres, innovation hubs and 
observational laboratories (see Figure 3-2 for some illustrative examples).  
Figure 3-2: Examples of pedagogic innovation 
The Open CETL Suite is an innovation hub shared by all of the OU CETLs; the suite provides hot desks, meeting and 
networking space and presentation rooms for fellows and high specification ICT equipment. OU fellows or ‘change 
champions’ received laptops and access to equipment. These fellows carried out innovative project work within their 
own departments to ensure that innovation would cross over more easily into mainstream practice.  
Middlesex University’s Mental Health and Social Work CETL opened up its pedagogic fora to all staff interested in 
teaching and learning enhancement and CETL funding was used to support interested staff from other disciplines 
(e.g. the Business School) to undertake innovative pedagogic projects of benefit to many disciplines. 
Source: CETL self-evaluation reports 
Challenges faced by CETLs  
3.35 CETLs have made sterling efforts to disseminate outputs within their institutions and the self-
evaluation reports suggest there have been some real successes on this score. At the same 
time, several self-evaluation reports are candid in their assessments of progress and 
challenges. The underlying issues appear to be competing demands on staff time and the 
relative incentives for teaching and learning provided at an institutional level. We would note, 
however, that there is no simple dichotomy between research and teaching, and challenges 
were not confined only to more research-intensive HEIs. The following quotations provide a 
flavour of the challenges and difficulties faced,  
Whilst the CETL has received significant support within the University’s 
Directorate it has found it quite difficult to fully engage with all aspects of 
the University. There has been open discussion within the CETL team that 
the work of the CETL is better recognised outside of the University than it 
is within the University. This is quite difficult to rationalise although it 
could be said that the British attitude of not wanting to be seen to be 
showing off to your peers could have something to do with this.  
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Within the School and wider University, the CETL has also significantly 
raised the profile of pedagogic innovation and has enabled significant 
teaching and learning projects to be undertaken. The greatest 
disappointment we have within the centre is that we haven’t made a more 
visible and measurable impact on the wider …University community.  
Although some staff have attended our events and even adopted our ideas, 
materials and tools, it would be false to say that the University has 
changed dramatically as a result of the CETL initiative. 
Promoting best practice internally, including to non-enthusiasts, will 
always be challenging. When increasingly busy academics struggle to 
balance competing demands their own professional development may be 
difficult to prioritise. There has been a trend within CETL and the wider 
universities toward lower attendance at professional development 
seminars and workshops. Providing online learning resources may have 
partially offset this, but the major difficulty remains that staff find it hard 
to allocate time to engage with new practices. 
CETLs have faced challenges around finding appropriate mechanisms to 
achieve internal influence. Similarly, as small transitory units within 
larger organisations, CETLs have been affected by wider institutional 
changes. 
Conclusions 
3.36 CETLs’ self-evaluation reports provide a lot of qualitative feedback on the impact of the 
programme on individual staff and their institutions. There is also some evidence of impacts 
on students and their approaches to learning. It is difficult, however, to quantify these impacts 
in any rigorous way.  
3.37 CETLs have developed staff capacity and expertise, encouraged engagement across 
participating institutions via communities of practice and contributed to improving knowledge 
capital. They have helped to raise the profile and prestige of teaching and learning within 
their institutions and, in some cases, have influenced wider institutional developments and 
strategies. While some CETL staff and participants have benefited from enhanced recognition 
and reward, this has not always had a wider institutional impact in relation to the recognition 
of teaching and learning excellence more generally. Challenges faced by CETLs in this regard 
have included competing demands on staff time and the relative incentives and priorities 
attached to teaching and learning within their institution. 
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4: The wider impacts of CETLs  
Introduction 
4.1 This chapter considers wider CETL impacts outside the host and partner institutions. It is 
organised in three sections:  
 subject and thematic areas 
 impacts on the HE sector 
 other programme impacts and benefits. 
Impacts on subject and thematic areas 
4.2 Many CETLs instinctively chose to network and disseminate their findings through subject- 
or thematic-based networks or clusters, rather than more generically across all funded CETLs. 
At the subject level, CETLs operating in a particular academic discipline area were likely to 
disseminate their findings via relevant HE Academy Subject Centres, subject associations, 
professional bodies and other sector networks. It is worth noting, however, that evidence of 
this is variable across the self-evaluation reports. While some subject-specific CETLs have 
clearly engaged proactively in their subject communities, others provide less detail of this 
aspect of their work or appear more inwardly-focused within their institutions.  
4.3 Many of the subject-specific CETLs referred to collaboration with professional and sector 
bodies. For example, CETLs in the medical and veterinary science subject areas have engaged 
with the General Medical Council, the Royal College of Physicians, the King’s Fund, the 
Anatomical Society, the Physiological Society, the Royal Veterinary College, the Royal 
College of Veterinary Surgeons (RCVS), and the European Association of Establishments for 
Veterinary Education. The Centre for Excellence in Media Practice (CEMP) has been in 
dialogue with the Art, Design & Media Subject Centre, Skillset (the relevant Sector Skills 
Council) and MeCSSA, the subject association for Media, Communication and Cultural 
Studies, about the direction of the subject area. Networks have been established: the Centre 
for Inter-Disciplinary Ethics Applied (IDEA) set up a Professional Ethics Network (supported 
by charitable funding) to ensure open access to IDEA’s outputs; and the Centre for 
Excellence in Active and Interactive Learning (CEAIL) established networks with various 
national bodies and the Royal Academy of Engineering.  
4.4 Some stakeholders commented that some subject centres made a significant contribution to 
the impact of CETL activity, by taking a highly focused approach to coordinating and 
streamlining all the experience in a given field. By pooling resources and concentrating foci 
in order to avoid duplication of effort, the combined impact of initiatives can be better 
understood and appreciated. Particular subject areas mentioned in this regard included: 
Economics; Education; and Art, Design & Media. There were also some excellent examples 
of collaborative working across Health Sciences, Social Work and the Medicine / Dentistry / 
Veterinary subject areas. In early 2010, a group of nine CETLs and the Social Policy and 
 29 
Social Work (SWAP), Health Science and Practice, and Medicine, Dentistry and Veterinary 
Medicine (MEDEV) Subject Centres were brought together by the Centre for Excellence in 
Interdisciplinary Mental Health, to discuss how learning could be shared and disseminated 
more effectively. The forum resulted in a range of suggestions for future collaboration which 
are being discussed. 
4.5 Examples of some of the thematic and subject networks developed by CETLs are presented in 
Figure 4-1 and Figure 4-2. 
Figure 4-1: Examples of thematic networks 
Coventry University Centre for Inter-Professional e-Learning (CIPeL) 
CIPeL has excellent links with Centre for the Advancement of Interprofessional Education (CAIPE) and the European 
Interprofessional Education Network (EIPEN). The work associated with the clusters of excellence that have been 
identified, such as in the teaching of basic skills such as hand washing and cardiopulmonary resuscitation, has been 
disseminated through these networks. CIPeL aimed to disseminate resources and research findings to a local, 
national and international community and has established a network of colleagues who have visited the CETL and 
continue to draw on our expertise. 
University of Durham Centre for Active Learning in Computing (ALiC) 
The creation of CETL ALiC brought together clusters of teaching excellence in four different universities and gave 
each cluster a visible and influential presence within their respective institutions. One result of banding together such 
successful practitioners was their recognition within the institutions which led to requests for their input into a number 
of institution-wide bodies, such as Learning and Teaching committees, teaching practitioner networks and staff 
development activities. 
Sheffield Hallam Centre for Promoting Learner Autonomy (CPLA) 
Of particular note has been the recent involvement in the Learning Through Enquiry Alliance (LTEA). As a ‘cluster of 
excellence’, the LTEA is a partnership of enquiry-based learning CETLs. A notable output of this alliance has been 
the pooling of resources and expertise in the formation of an annual LTEA conference.  
University of Bedfordshire Bridges CETL 
Bridges’ work strongly supports the notion of clusters of excellence having the ability to influence more widely than 
isolated individuals. It has supported the development of special interest groups within the institution and worked with 
external organisations (notably the Centre for Recording Achievement), other universities and other groups (such as 
the Student Support Network) to raise the profile of excellence. 
University of Oxford Centre for Excellence in Preparing for Academic Practice 
Oxford’s Centre for Excellence in Preparing for Academic Practice developed a sustainable network of English higher 
education institutions with large doctoral programmes. The network’s purpose was to support the further 
development of programmes and mechanisms within each institution, so that nationally there is sound preparation for 
the next generation of academics. In addition to this within-institution role, the network was instrumental in leading 
the CETL’s engagement beyond Oxford, including active involvement in national and international networks and 
scholarly societies, and the coordination of three international conferences and multiple academic practice 
workshops. 
University of Plymouth Centre for Sustainable Futures 
Nationally, CSF has earned a strong and respected reputation through involvement in approximately 100 staff 
development workshops at other HEIs and national events, some in association with the GEES Subject Centre and 
the Academy, as well as keynote delivery. It is fair to claim that CSF has been a flagship in raising the profile of ESD 
nationally. This is reflected in external recognition (e.g. Green League ranking, Universities that Count ranking, high 
commendation in Green Gowns, and mention of CSF/UoP in HEFCE policy documents), but also in the number of 
approaches and visitors that CSF has enjoyed from the sector both nationally and internationally. 
University of Plymouth CETL for Higher Education Learning Partnerships (HELP) 
Through dissemination of project outcomes, the HELP CETL has contributed to debate regarding an understanding 
of HE in FE at a national level in a range of ways including multiple case studies in the 2009 HEFCE HE in FE Good 
Practice Guide. The dissemination not only helps to raise the profile of UPC but also provides research informed 
evidence to instigate change. Several of the development activities have resulted in publications and a number of 
these have been peer-reviewed publications. The impact of CETL research and development has been recognised in 
the QAA Integrated Quality Enhancement Reviews [IQER] occurring across UPC. The good practice from IQER is 
being disseminated via public information released by the QAA and in national and regional events designed to share 
and celebrate the good practice in HE in FE 
Source: CETL self-evaluation reports 
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Figure 4-2: Examples of subject networks 
Loughborough University Centre for Excellence in Mathematics and Statistics Support (sigma) 
sigma has funded nine secondments, with six secondees coming from outside LU/CU. Some of the secondments fed 
into the Proactive Teaching Interventions, whilst others focussed on technical skills development, generic resource 
development or piloting new provision. All secondees have been encouraged to present their work at the CETL-
MSOR conferences and to publish papers in MSOR Connections. sigma has worked closely with several academics 
through its Visiting Fellows scheme. This has enabled individuals to link with sigma members to work on research 
projects, including the development of a series of motivational sessions for the second year mathematics students 
and the learner identities of mathematics students and their use of social learning spaces. sigma has been able to 
leverage its reputation to gain funding on several other projects. 
Lancaster University Postgraduate Statistics Centre (PSC) 
As the PSC ist is a PG statistics training centre, it has been important to raise the profile of its work both nationally 
and internationally. The CETL initiative has enabled more dedicated time and impetus to be given to marketing and 
publicity to attract new clients. A restructuring of the departmental website to better incorporate the PSC and a new 
PSC website and e-brochure have maximised advertising of PSC’s training courses on the web. 
De Montfort University Centre for Excellence in Performance Arts (CEPA) 
Regionally, the centre and its building have become a hub for schools and practitioners and a dozen organisations 
including Dance 4 and Foundation for Community Dance. It has collaborated with a network of three other local 
Universities on the ACE Young Artists’ initiative.  
Bath Spa University Artswork 
Artswork has actively promoted engagement with the Higher Education Academy’s (HEA) Subject Centres; notably 
with the English, Palatine, and Art, Design and Media centres, and the Centre for Recording Achievement. These 
engagements have involved advising on conferences, hosting national events and regional workshops, contributing 
materials to websites, and informing sector thinking. Artswork has presented and published its findings and work-in-
progress to various audiences. For example, Artswork has delivered papers for four consecutive years at the 
International Society for the Scholarship of Teaching and Learning’s annual conference and has contributed to major 
events, such as the conferences of the European League of Institutes of the Arts (ELIA) Biennale and the 2010 ELIA/ 
Columbia College conference on creativity. Industry involvement in the design of learning environments and courses, 
coupled with a proactive approach to promoting collaboration with partners in the region has led to far greater 
engagement with external partners 
University of Bristol Chemistry Laboratory Sciences (BristolChemLabS) 
In addition to its impact on undergraduates and postgraduates, BristolChemLabS has, over five years, developed a 
schools and wider public outreach programme of very considerable scope and volume which now engages with 
around 30,000 students each year. 
Institute of Education Centre of Excellence in Work-Based Learning for Education Professionals (WLE)  
The Researching Medical Learning and Practice (RMLP) network has organised a seminar series and three 
conferences in collaboration with the Association for the Study of Medical Education (ASME), bringing together 
educational researchers with medical education practitioners and researchers. This has now become established as 
an annual conference with the ASME and attracts international attendance. 
Middlesex University CETL in Mental Health and Social Work  
The relationships forged by this CETL with various other stakeholders such as the Centre for the Advancement of 
Interprofessional Education (CAIPE), the Social Care Institute for Excellence and the Staff and Educational 
Development Association (SEDA) have been an effective way of communicating its message across the sector. The 
CETL Director also became a SEDA Director. In some cases these relationships have provided opportunities for 
shared events e.g. the Inter-professional Education Conference hosted by the CETL and planned with the Mental 
Health in Higher Education project (MHHE) and CAIPE. 
Newcastle University Centre for Excellence in Healthcare Professional Education (CETL4HealthNE) 
The involvement of service users and carers in this CETL’s work has been an eye-opener to many of those involved 
and is leading to some exciting new collaborations that should bring important innovations to healthcare professional 
education and training programmes in the future. Whilst initially, development work occurred within the partnership, it 
quickly expanded to include other organisations and voluntary sector groups. 
Source: CETL self-evaluation reports 
Impact of CETLs on the HE sector 
4.6 This section considers the extent to which there is evidence that the CETL programme has 
made an impact on the wider HE sector. This is a challenging area to unpack. While there are 
numerous references in the self-evaluation reports, for example, to dissemination events and 
activities, specific evidence of the adoption of CETL approaches in non-funded HEIs is much 
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scarcer. There will, of course, have been some impact on other HEIs via discipline networks 
and wider communities of practice, as discussed earlier in this report, but the extent to which 
the CETL programme has contributed to sector-wide changes in behaviour and culture is 
impossible to quantify. 
Dissemination outside CETL institutions  
4.7 Virtually all of the self-evaluation reports provide, often impressive, data on the numbers of 
dissemination events and publications, but it is difficult to judge how influential these have 
actually been in practice. Some key themes related to dissemination are summarised below: 
 unsurprisingly in an academic context, outputs have been disseminated 
internationally, reflecting the wide networks of many CETLs 
 while other HEIs have been the prime targets for dissemination, such activity has not 
been limited to HEIs. In particular, businesses and practitioners more generally have 
been closely involved in some CETLs. However, we cannot tell from the reports 
whether working with the CETL has influenced these organisations’ interactions with 
other parts of the HE sector 
 there are numerous references to take-up of CETL outputs such as ‘tool kits’, 
appraisal methods and repositories, but few CETLs provide detailed evidence of other 
HEIs making active, sustained use of their resources and approaches. 
4.8 CETLs have devoted significant efforts to external dissemination and most have engaged in a 
combination of activities which are listed below. The self-evaluation reports suggest a 
significant volume of activity, but only a handful of the reports provide any indication of the 
impacts of these activities on external organisations and, in particular, whether uptake has 
been promoted elsewhere. Outputs and activities have included: 
 over 3,000 publications in peer reviewed journals, and elsewhere 
 a large number of dissemination events. We calculate that there were more than 5,500 
in total. More than half of these are characterised as external events, but many of the 
internal events will also have attracted external participants and the distinction 
between external and internal is not consistent or meaningful across the reports. Many 
will have been symposia and conferences, but there are also examples of CETL staff 
conducting workshops at other HEIs. References to international participation in UK 
conferences and attendance at conferences outside the UK are common 
 several CETLs explicitly mention the HE Academy Subject Centres as an important 
and valued means for disseminating information. As would be expected (and as 
discussed earlier), these are almost exclusively CETLs with a subject-specific theme 
 the collaborative relationships described above have also served as dissemination 
channels 
 a few CETLs had visiting fellows schemes which enabled staff from non-CETL HEIs 
to participate directly in activities. 
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4.9 Where appropriate CETLs have usually made learning resources and materials freely 
available online and many of the self-evaluation reports state that these have been accessed by 
a wide range of organisations (although again there is no evidence of uptake nor of the impact 
on these organisations). 
The role of the HE Academy 
4.10 As mentioned earlier in this report, the HE Academy has played a role in providing support to 
the CETL programme. There was some disappointment evident in many of the self-evaluation 
reports about the role of the HE Academy, which was initially viewed as having the potential 
to enable broader engagement between CETLs. For some CETLs, HE Academy subject-based 
events were not as useful as relationships that they had developed themselves with other 
CETLs. Furthermore, several CETLs noted that their links with the HE Academy diminished 
over the lifetime of the programme. Illustrative quotes from the self-evaluation reports were 
provided in paragraph 2.25 earlier in this report. 
4.11 The main vehicle for sector-wide dissemination of CETL materials and papers is EvidenceNet 
– an online repository on the HE Academy website which is searchable by theme.28 At the 
time of writing, some 167 CETL written outputs had been published on the EvidenceNet 
resource and ‘tagged’ to a particular pedagogic theme. The pedagogic themes covered by 
these resources were wide-ranging, but there were notable concentrations of research relating 
to: employability and employer engagement; curriculum content and development; the 
evaluation of teaching and learning; and teaching and learning practices. These collaborative 
links were also reflected by the involvement of the Academy and individual CETLs or CETL 
networks in a series of events during the lifetime of the programme.  
4.12 Lots of CETLs have their own websites or have uploaded resources to professional or subject 
body websites so there is an ongoing role for the Academy in continuing to coordinate and 
update this resource. It is also unclear how far this resource is being actively used by the 
sector as a whole, including institutions which did not receive CETL funding. 
Evidence of adoption of CETL approaches/materials by other HEIs 
4.13 While many of the self-evaluation reports assert that CETL approaches and materials have 
been disseminated to, and well received, by other HEIs, much of this activity appears to have 
been to interested individuals who happen to work in other institutions. While a CETL’s work 
may have influenced that individual in his/her practice, it is difficult to gauge the extent to 
which this may have led to other institutions actively adopting the approaches and materials 
developed by CETLs.
29
 There are, however, some instances where CETLs provide evidence 
that their work is being more systematically adopted by other HEIs; some examples of this are 
provided in Figure 4-3. 
                                                     
28 Available at: http://www.heacademy.ac.uk/evidencenet.  
29 Anecdotally, we have encountered some instances where HEIs in Scotland have cited the influence of the 
Blended Learning Unit and the employability-related CETLs as part of an evaluation of a Scottish Funding 
Council initiative to develop graduate employability. 
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Figure 4-3: Examples of CETL activities/materials being adopted by other HEIs 
 The CETH CETL at the University of Central Lancashire has reported that its Realistic Work Environments 
(RWE) model has generated interest from other HEIs (including Roehampton, Winchester, Essex and 
Huddersfield). CETH colleagues have made visits to other HEIs to outline what is involved in the setting up and 
successful running of a RWE, and to discuss how identified outcomes can be ensured. 
 The Reusable Learning Objects (RLO) CETL at London Metropolitan University has seen its agile development 
method and workshop format being reused successfully across a number of other universities (including Ulster, 
Sheffield Hallam, Leeds Metropolitan, West London and Manchester). 
 The Foundation Direct CETL at the University of Portsmouth commented that its work had helped FEC partner 
colleges to ‘feel part of the University ‘community’ and … has helped them in the delivery of their courses and 
the learning process’. 
 The University of Reading’s Centre for Career Management Skills has seen its Destinations® materials 
embedded in over 50 HEIs. 
 The sigma
30
 CETL at Loughborough University has facilitated a regional hub network, covering the field of 
mathematics support. This has facilitated information sharing, built up local networks for those interested in the 
topic and coordinated local views to feed into an annual forum. The networks were coordinated through a 
number of institutions, and have expanded from two networks to four (including one in Scotland and one in 
Ireland).  
Source: CETL self-evaluation reports 
Wider HE sector impacts 
4.14 There are myriad examples of other more generalised impacts across the HE sector arising 
from CETL activities. A spirit of collaboration across the HE sector has been fostered by the 
work of many CETLs. For example, the White Rose CETL highlighted informal exchange of 
ideas with many other HEIs across the country, as follows, 
…this loose collaboration has continued despite some of the institutions 
not receiving funding for their CETL bid; this is again testament to the 
importance placed on enterprise within Higher Education at present and 
the high value placed on meeting and working with colleagues from other 
HEIs. 
4.15 CETLs have been enthusiastic in their sharing of good practice and resources for the wider 
benefit of the HE sector as a whole. The Artswork CETL, for example, has created innovative 
resources to support new or redesigned arts degree programmes. Some have been shared with 
colleagues in the sector and they will also be made freely available as Open Educational 
Resources (OER).  
4.16 The transferability of knowledge capital between HEIs is another interesting aspect of the 
wider impact of the work of the CETLs. When staff who have benefited from professional 
and personal development opportunities through a CETL move to another HEI, their 
knowledge and skills transfer with them. Over time, the sector as a whole will benefit from 
the legacy of increased knowledge capital emanating from the CETL programme. 
Other impacts and benefits of the CETL programme 
4.17 This section builds on the range of impacts discussed earlier and identifies some additional 
impacts and benefits of the CETL initiative. In particular, it highlights: 
                                                     
30 Centre for excellence in mathematics and statistics support  
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 evidence of engagement with employers and other partners outside the UK HE sector 
 research impacts  
 the role of technology in enhancing teaching and learning in HE. 
Engagement with employers and other partners outside the UK HE sector 
4.18 Many CETL self-evaluation reports detail engagement with employers and non-HEI partners 
and the collaborative approaches adopted. There is evidence of engagement across the 
private, public and voluntary sectors. Some of the main types of employer engagement 
included in CETL self-evaluation reports are summarised in Figure 4-4. 
Figure 4-4: Types of employer engagement  
 Discussion with employers on workplace learning and collaboration to improve placement processes: 
LIVE
31





 set up the ‘Placement Development Teams’ initiative in 2007 to 
improve student and mentor support in clinical practice settings; teams include South West HEIs and practice 
placement partners. CETH
34
 developed an employer’s network, to ensure that student learning and project work 
reflects employer and community need. The self-evaluation report states that, ‘there has been an increase in the 
quantity, quality and depth of relationships and associated outcomes. [We] set out to engage with employers 
and help to meet their needs…Their work with many professional partners has allowed the College to share its 
experience with a wide range of organisations such as the Children’s University, Music in Hospitals, Nordoff-
Robbins Music Therapy, and high profile regional orchestras and ensembles.’ The CEAIL CETL has arranged 
industrial visits with employers e.g. to commercial food processing facilities, to give students experience of the 
workplace. 
 Industry placements schemes for students: some of the CETLs have become involved in student work 
placement schemes
35
. For example, the Sound Festival of Student Performance at The Sage Gateshead hosts 
annual CETL Music and Inclusivity internships for students, and CEAIL Biosciences has developed an effective 
work placement system. Aspire ran a Placement Learning Seminar in April 2010, focused on land-based 
vocations, where HE and FE staff shared good practice and engaged in problem solving; from this emerged a 
virtual ‘community of practice’ for placement officers
36
 focused on rural economy occupations. CRUCIBLE
37
 
employed a Placements Officer and this has strengthened CRUCIBLE’s employer partnerships providing an 
opportunity for CETL staff to engage with employers and scrutinise placement quality. The Centre for 
Excellence in Dynamic Career Building for Tomorrow’s Musician CETL also used capital funding to co-locate 
placement staff within the CETL alongside other support staff to facilitate a growth in external collaborations, 
most notably with Manchester Camerata. The self-evaluation reports concludes that, ‘the CETL has helped 
increase employer engagement, and develop additional placements, both in performance and the wider music 
industry, which have been made available with a variety of employers enabling the students to sample the 
totality of the profession.’ 
 Work-based learning: the Mental Health and Social Work CETL is providing flexible learning embedded within 
the workplace for Barnet Council. This approach offers greater accessibility to practitioners. The CETL has 
expanded its post-qualified portfolio of programmes and CETL funding has increased the number of part-time 
places to students on work release. 
 Inter-professional practice: the CETL:IPPS
38
 formed a collaborative partnership with a Local Authority to 
develop CPD for Children’s Services staff. This was a challenge because of the different way the organisations 
worked; the partners had to build trust and a shared language to communicate effectively. The result has been 
successful follow-on collaboration including courses on multi-agency working. 
 Community Interest Company: the Centre for Sustainable Futures CETL founded the South West Learning for 
Sustainability Coalition to work with all key regional bodies to support and accelerate the development of a 
sustainable South West. The Coalition aims to coordinate and facilitate learning for sustainability in the region 
                                                     
31 Centre for Excellence in Lifelong and Independent Veterinary Education. 
32 E.g. systems, information sheets for placement providers and feedback procedures. 
33 Centre for Excellence in Professional Placement Learning. 
34 Centre for Employability through the Humanities. 
35 Usually a one-year industry placement is undertaken by a student following a sandwich degree programme. 
36 A Community of Practice (CoP) is defined in this context as a group of practitioners from different organisations 
coming together for a common interest to share good practice and support learning and professional/ personal 
development. 
37 Centre of excellence in education in human rights, social justice and citizenship. 
38 Centre for Inter Professional Learning in the Public Sector. 
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across all social sectors and educational phases. The CETL provided modest set-up funding. 
 Knowledge transfer: the Artswork CETL has shared good practice and research with creative industries via 
business networks such as Creative Bath
39
 and an Artswork manager chairs the Universities South West (USW) 
Creative Industries Group
40
. IDEA undertook knowledge transfer with over 300 people through training, 
consultancy and events. These approaches are providing students with greater opportunities for employer 
engagement.  
 Use of facilities: CLIP
41
 at the University of the Arts London has used capital funds to create a well-equipped 
space for student and fashion industry use; as a result the London College of Fashion interacts more effectively 
with industry and the space has hosted events run by external partners such as the Fashion Business Resource 
Studio, which is serving to strengthen external partnerships. The Centre for Excellence in Theatre Training
42 
has 
built a cutting edge performance space to deliver continuing professional development (CPD) for creative 
industry professionals; as a result they have been able to engage with large employers such as Yamaha. 
 Enabling use of CETL generated resources: the LearnHigher CETL has shared materials with workplace 
trainers and the Clinical and Communication Skills CETL has used its skills bus to deliver educational activities 
for care home sector staff locally as well as hospital trust staff. The sigma CETL has shared statistics resources 
with schools, FE colleges and non-HEI employees undertaking CPD (including virtually via iTunes). The Institute 
for Enterprise CETL has developed materials with a number of beneficiaries including FE colleges, local 
businesses, charities and schools. 
 Events: CETL staff have attended external events (including as invited speakers) and many CETLS have 
hosted inclusive events that reach out to a range of institutions
43
 including international organisations. CETLs 
benefit from the opportunities events bring to network with potential partners and disseminate CETL’s work and 
messages. 
 Advisory boards and steering committees: Some CETLs have an active presence on non-HEI advisory 
boards and steering committees
44
 giving staff the opportunity to network and promote the work of their CETL. 
For example, the Languages of the Wider World (LWW) CETL has sat on boards of government funded 
language programmes (e.g. the Department for Education’s (DfE’s) Links into Languages) and international 
projects (the Training and Development Agency for Schools (TDA) World Languages and LANGSCAPE in 
Europe). CETLs also involve external partners as CETL advisory board/steering group members; 
representatives have included educationalists, professional practitioners and bodies, and industrialists.
45
 For 
example, voluntary and community organisations and professional bodies sit on the Institute for Enterprise 
board. 
Source: CETL self-evaluation reports 
4.19 A number of international partnerships have been secured by CETLs. For example, CELS46 
developed science education resources for South Korea and ran a summer science camp there 
sponsored by the LG Corporation. CEPA has developed partnerships with individuals and 




 has developed links with HEIs in China, including 
project work with students from UK and China in situ and virtually using video-conferencing. 
The White Rose CETL has also forged links with China, founding the Nanjing-York Joint 
Centre for Enterprise and Employability with Nanjing University. In addition, events and 
conferences organised by CETLs have attracted international visitors: ALiC attracted over 50 
international visitors to an event that aimed to bring together students and clients so that 
students could understand and tackle real-world problems. The Open University (OU) CETLs 
and e3i
49
 have worked in partnership with the British Council on international projects 
including e-Learning research at the OU CETLs and a CPD project for science teachers at e3i. 
                                                     
39 Also, the Federation of Small Businesses and GWE Business West Ltd. 
40 The Universities South West Creative Industries Special Interest Group. 
41 Creative Learning in Practice. 
42 Central School of Speech and Drama. 
43 Aspire, ALiC, ASKe (Assessment Standards Knowledge Exchange) and SCEPTRE (Surrey Centre for 
Excellence in Professional Training and Education). 
44 AURS, LWW.  
45 CCMS, ALiC. 
46 Centre for Effective Learning in Science. 
47 Argentina, Australia, Belgium, Brazil, Canada, China, Corfu, Finland, France, Germany, Greece, India, Ireland, 
Macedonia, Malaysia, Mexico, Netherlands, Sweden, New Zealand, South Africa and the United States of 
America. 
48 Centre of Excellence for Product and Automotive Design. 
49 Embedding, enhancing and integrating employability. 
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4.20 In November 2007, the ASKe CETL brought together its International Advisory Group 
(comprising seven experts on assessment) and 30 national experts which subsequently 
became known as the Weston Manor Group. A key output from the meeting was a manifesto 
for change
50
 which was widely publicised and attracted interest in the UK and internationally. 
The centre’s self-evaluation report notes that the manifesto was adopted by four UK HEIs and 
also used as a basis for work in Australia and the USA.  
4.21 The self-evaluation reports reveal some evidence of clear and measurable impacts in relation 
to engagement with employer and other non-HEI partners. These can be categorised into 
impacts on:  
 reputation and profile  
 practice and learning  
 networks and collaborations  
 resources  
 work-based learning.  
4.22 Some illustrative examples are provided in Figure 4-5. 
Figure 4-5: Evidence of impacts relating to engagement with employers and non-HEI partners 
Reputation and profile 
 When Artswork began in 2005 the University was not known for excellence in innovative teaching and learning 
throughout the arts but it is now regarded as such by parts of the creative industries that have collaborated with 
Artswork on course design through to learning environments. The Crucible’ CETL’s impact has been felt across 
the University and beyond, and the growing numbers of international partners testify to the reputation and 
impact of its work internationally. For SCEPTrE, external partners said they valued the CETL because of the 
positive impact on their organisations. CEMP has established a national profile in part due to the CETL status 




 staff involvement with influential professional bodies such as the General Medical Council has been 
important in achieving influence and has made an impact on the theory and practice of medical education. The 
Ceppl CETL
52
 has disseminated its work beyond health, to other subject areas which incorporate a placement or 
work-based element. This has led to a commission to undertake an evaluation of community activity in services 
in sensitive areas including evaluating an event for practitioners in respect of sexual harm to produce a strategy 
and action plan for multi-agency working. This model is now covered in the Social Care Management 
programme in partnership with the Age UK Older Offenders Project that supports older prisoners. The Centre for 
Excellence in Training for Theatre has become more outward facing in its activities; it is now confident and 
proactive in reaching out to academia, industry and its local community and sharing its pedagogical practices. 
Networks and collaborations 
 A key legacy of the CETL programme is a spirit of collaborative learning in HEIs. The ExPERT53 Centre has 
developed a number of active communities of practice and established networks with external partners. Ceppl 
has invested in strengthening and widening collaborative partnerships with NHS, Social Services and 
independent sector colleagues. Ceppl has involved service users, academics and professional services staff, as 
well as public and third sector organisations in the sharing of good practice (as ‘consumers and producers’). 
CAPITAL
54
 is keen to continue collaborations with existing partners, e.g. Shakespeare networks and 
international theatre companies, to support initiatives aimed at a globally-oriented curriculum that embrace a 
multiplicity of learning styles. CEPA now has a legacy of well established relationships with six practitioners and 
companies who were involved in the visiting practitioner programme; this will enhance the centre’s reputation 
                                                     
50 ASKe’s Manifesto for Change is available at: 
http://www.brookes.ac.uk/aske/documents/ManifestoLeafletNew.pdf.  
51 Centre for Excellence in Developing Professionalism. 
52 Centre for Excellence in Professional Placement Learning. 
53 Centre for Excellence in Professional Development through Education, Research and Technology. 
54 Creativity and Performance in Teaching and Learning. 
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and place it in a good position to pursue future high level collaborations.  
Resources  
 CLIP funded the development Creative Living
55
, an interactive employability skills website, which now receives 
as many hits from people outside the University of the Arts London as within it. This website is seen as a ‘living 
resource’ owned by the careers department that will continue to add to it. Ceppl’s Placements Gateway
56
 has 
played a major part in the exchange of learning around good practice in placement preparation and support – for 
students, placement providers and university staff - over a five-year period. Users say they have benefited from 
the gateway as a single entry point and are now able to access resources in an accessible format via the 
internet. SCEPTrE has archived a series of seminars and is creating an e-book which will be hosted on a free 
wiki. Some of the resource packs produced by CEIPE are now used by hospital trusts in Northern Ireland. 
Work-based learning  
 WLE’s theoretical work in WBL has been put to use by HEIs and industry practitioners in sandwich degree 
programmes which include a year of professional practice (e.g. University of Surrey). 
Source: CETL self-evaluation reports 
Research 
4.23 Most CETLs saw the undertaking, promotion and dissemination of educational research as 
central to their remit. Many felt that their work should be underpinned by rigorous and 
relevant educational research where possible, and examples of CETLs which did not 
undertake primary research were relatively rare. Support often took the form of sponsored 
research mini-projects, the appointment of staff to undertake relevant research, financial 
support for practitioners and advice to staff less familiar with the topic.  
4.24 Many centres were involved in dissemination activities, to promote their pedagogic research 
and conclusions at their institution, and across the sector as a whole. Some of the most 
successful examples of these included pedagogic or teaching and learning research networks. 
These allowed for the exchange of ideas across traditional academic (i.e. subject-specific) 
boundaries, and formalised and recognised the process of sharing educational research. The 
best examples utilised the bodies of research built up by centres to promote debate outside 
their own institutions, using their particular pedagogic focus to lever in interest from 
practitioners based elsewhere. Internal networks were sometimes crucial in the first few years 
of the CETL, with larger, external networks growing in prominence as centres became more 
established.  
4.25 The breadth and scope of research varied from the theoretical (for example, to better 
understand pedagogical theory) through to more hands-on study (for example in using student 
feedback to research the effectiveness of particular pedagogic techniques) and, in many cases, 
resulted in significant bodies of work. The level of outputs (both peer-reviewed and 
otherwise) was generally high at most centres. Outputs included journal articles, 
presentations, book chapters, teaching and learning support material, case studies, 
assessments, assessment frameworks and guidance for practitioners. The extent to which this 
research has been organised, disseminated and inventoried for future use has also varied. 
Some centres have focused on compiling repositories of their research, to support the legacy 
of their work.  
                                                     
55 Available at: http://www.careers-creative-living.co.uk/. 
56 The gateway provides access to resources developed through the Centre for Excellence in Professional 
Placement Learning. Items published on the CPG reflect placement quality themes and include key principles 
developed through Ceppl research, as well as resources for immediate use for students, staff and placement 
providers (source: Placements Gateway website hosted by the University of Plymouth at 
http://www.plymouth.ac.uk/pages/view.asp?page=34562). 
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4.26 An example of a CETL with an explicit sector-wide remit is the Centre for Excellence in 
Preparing for Academic Practice (University of Oxford). It promoted Graduate Teaching 
Coordinator posts to emphasise the importance of teaching in graduate experience. These 
posts raised awareness, and provided a formal and supportive structure for research. Another 
interesting aspect of educational research which emerged at some CETLs was work to raise 
pedagogic awareness amongst student bodies, and sometimes to involve them directly in 
research.  
4.27 It was, however, surprising that there seemed to be very few links to the Economic and Social 
Research Council’s (ESRC’s) and HEFCE’s Teaching and Learning Research Programme 
(TLRP)
57
 which ended in 2009 (with the exception of its Technology Enhancement stream, 
which ends in 2012). Whilst the TLRP’s remit was much broader than that specified for the 
CETL programme (covering all ages and learning settings), it did facilitate at least 14 
significant and relevant educational research projects in the sector between 2000 and 2009. 
The TLRP was involved in CETL-related support workshops in 2006 and 2007, but these 
were hosted by the HE Academy rather than the TLRP itself.
58
 There are only a handful of 
references to TLRP in the self-evaluation reports and very limited evidence to suggest 
collaboration between the two programmes. This does not necessarily mean that collaboration 
did not occur, however, but rather that the self-evaluation template was not designed to 
capture such evidence. 
Technology-based innovation within the CETL programme 
4.28 CETLs have used a wide range of technologies to foster and develop innovative methods of 
teaching and learning. Some CETLs including Artswork (Bath Spa University College) and 
Ceppl (University of Plymouth) have used their capital spend to build and purchase state-of-
the art learning spaces and equipment for their students. Other CETLs used technology to 
develop new teaching materials and widen access to knowledge and information for learners. 
CIEL
59
, for instance, introduced an e-Portfolio system for its learners whilst SOLSTICE
60
 is 
one of many to have established a virtual learning environment (VLE). Although satisfaction 
with these technology-enhanced learning facilities and resources has generally been high, 
success has not been unqualified. Some CETLs have cited staff reluctance to use technology, 
and a lack of skills to use it more widely in their teaching. 
4.29 One of the main benefits seen through the CETLs’ use of technology has been the provision 
of a more varied learning offer that meets the need of a diverse range of learners. In part, this 
has occurred through the use of new equipment and technologies; however, other approaches 
have also been used which have enabled more flexible and accessible methods of learning.  
4.30 The use of technology in some CETLs has enabled students to take a more hands-on and 
interactive approach to learning. For example, at the Visual LearningLab, the School of 
Geography has introduced video-making as a form of assessment. This was looked upon so 
                                                     
57 HEFCE also provided financial support for the TLRP. 
58 ‘Undertaking an Action Research Project in your CETL’ (2006) and ‘Introducing Pedagogic Research Methods’ 
(2007).  
59 Critical Interventions for Enhanced Learning. 
60 Supported Online Learning for Students using Technology for Information and Communication in their 
Education. 
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favourably that other Schools of the University including Nursing, Film and Television 
Studies, and Chemistry have also now adopted it. At the AIMS
61
 CETL, the increasing use of 
ICT has enabled the production of a wider variety of teaching materials including online 
tutorials and revision quizzes. The quizzes, in particular, have helped provide timely feedback 
on students’ performance, helping consolidate their understanding prior to the next teaching 
session.  
4.31 Even in institutions already using interactive teaching methods, CETLs have enabled further 
enhancement. At the Centre for Excellence in Professional Development (Stranmillis 
University College), the CETL has given students access to more diverse video content 
including live feed which encourages student to analyse information as it comes in rather than 
giving pre-prepared answers.  
4.32 In other CETLs, emphasis has been placed on using technology to improve access to 
knowledge and learning resources. Again, there are several instances where this has been 
achieved to good effect. In the Open University’s PILS62 for instance, online study planning 
fora have been introduced and subsequently used by over 3,700 students. As a result, the 
Open University has now mainstreamed them across the university
63
. New subject websites 
have also been piloted and, after being accessed by over 114,000 students, funding was made 
available for an extensive roll-out across all the main subject areas. Other CETLs have also 
chosen to establish an easily accessible online database of materials. SOLSTICE is an 
example of this which, through its Moodle virtual learning environment (VLE), has given 
free-of-charge access to web-based teaching, video material and online datasets. The VLE has 
also been made available to potential students who wish to examine course material when 
making applications decisions.  
4.33 Technology has successfully been used in other CETLs to allow for more flexible forms of 
learning (including work-based learning), enabling them to deal more effectively with the 
needs and constraints of learners. ALiC (Leeds Metropolitan University) for instance, 
established Techno-Cafes – informal learning spaces with WiFi access. This, according to 
their self-evaluation report, enabled students to continue their learning under conditions that 
better reflected their own lifestyles and working preferences. Students were also freed from 
the typical scheduling demands and laboratory rules that would normally constrain them on 
campus. Ceppl has also increased its use of webcasting, video-conferencing and mobile 
technologies, providing students with virtual access to learning opportunities, resources and 
support. As stated in its self-evaluation report, one of Ceppl’s main reasons for introducing 
this was to enhance learning for students on placements, and to better meet the needs of 
students with disabilities.  
4.34 In many respects, it is difficult to assess the specific impact that technology-enhanced 
learning has had on students. The availability of, and access to, new resources, facilities, and 
teaching methods is just one of several factors that could influence student motivation and 
attainment levels. Few CETLs have directly attributed the development of learners’ skills to 
                                                     
61 Applied and Integrated Medical Sciences 
62 Personalised Integrated Learning Record 
63 PILS self-evaluation report 
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the presence of technology-enhanced learning although there was a general acknowledgement 




5.1 In this chapter, we examine two related, but distinct, aspects of sustainability: firstly, the 
extent to which the innovatory ethos of CETLs is being sustained and embedded within 
institutions; and, secondly, which institutions are continuing to sustain their CETLs (or some 
notion of a discrete centre). 
Embedding change  
5.2 It is clear from the discussion above that many CETL outputs have been effectively 
embedded in institutions’ curricula and learning programmes and we expect them to have a 
continuing value. In addition, the cultural changes that CETLs have promoted can also be 
expected to have some lasting impacts. However, many of the CETLs have cited impacts on 
HEI strategies and policies and where this is the case we can be more confident that outputs 
will be embedded. It is difficult to summarise the nature of these impacts across this diverse 
programme and quotations from several reports are provided as illustrations: 
…the explicit embedding of active learning in the Learning, Teaching and 
Assessment Strategic Framework and University Strategic Plan and 
associated resolutions to monitor the implementation of these policies 
through validation and periodic review processes demonstrates a clear 
institutional commitment to achieve full embedding within a five-year 
period. 
At a University level, a senior management level post of Director of Work-
based and Placement Learning was approved by Chancellery in autumn 
2008. The CETL had significant input into designing and developing this 
position. 
It remains to be seen whether or not the university will maintain a 
separate Employability policy document outside of the Core Minimum 
Entitlement statement, but if it does this will be the 2004 Employability 
framework which has been revised by the CETL. 
 [The CETL] has been of major benefit to the development of the 
university. Its systemic impact is evident in: the development of the 
university’s mission statement and strategic objectives; the university’s 
new learning and teaching strategy, designed by a member of the CETL 
team; the re-design of the university’s modular scheme, in which CETL 
staff played a leading role; the development of quality assurance 
processes to include more student, alumni and employer engagement in 
course validations/reviews; and the re-alignment of the University’s 
Careers Advisory Service to a new department of Employability operating 
at the interface of higher education and industry.  
The work-related learning model promoted by CETL has been adopted by 
the University. It is now a requirement that all undergraduate 
programmes include work-related learning. 
[The CETL’s] successes have led directly to a University Employability 
and Enterprise Strategy which (since 2007) is a key feature of the Vice-
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Chancellor’s Medium Term Strategy. Policy requires employability and 
enterprise to be embedded in all programmes, and considered at course 
validation and periodic review.  
The substantial contribution of [CETL] staff to the pedagogic research 
agenda has, along with that of the other Plymouth CETLs, been 
recognised in an in-principle decision to establish a Pedagogic Research 
Institute within the University. 
The emphasis of nearly all the projects has been on developing resources 
to enhance research-based or enquiry-based learning; and this investment 
and continuing support meant the University felt able to enshrine this in 
its Teaching and Learning Strategy, demonstrating an impact on policy. 
The CETL was singled out as being responsible for delivery of many of the 
strategic changes in the implementation plan. 
Embedding of new technologies  
5.3 Innovation is often associated with the use of new technologies, especially ICT. In many 
cases the technology infrastructure established during the programme will be maintained and, 
at least as important, academic staff have developed the skills and experience required to 
exploit these technologies fully. We, therefore, expect to see an enduring legacy from these 
investments, although it is worth noting that, in a few cases, continued specialist IT support 
was in doubt. Some illustrative examples are shown in Figure 5-1. 
Figure 5-1: Examples of embedding technologies 
University of Durham ALiC (Active Learning in Computing) 
The introduction of video and audio podcasting to support teaching was piloted at Leeds Met and this has been 
adopted across the university. The system and processes used to design, develop and deploy these is being 
transferred to the Leeds Met central information services to ensure its continuation, enabling staff across the 
university to adopt podcasting to support assessment, learning and teaching in all subject areas.  
One impact of ALiC has been on the student learning environment where the introduction of Techno-Cafés, the 
provision of informal learning spaces and the extension of WiFi access into these spaces has enabled students to 
continue their learning under conditions more akin to their own working approaches and lifestyles. Being able to 
provide space and also access to technology which is not constrained by standard laboratory rules and which is 
minimally affected by typical resource-scheduling demands has enabled students to continue their learning on 
campus, whether working singly or in groups. 
Open University PBPL (Practice-based Professional Learning Centre for Excellence in Teaching and 
Learning) 
Innovative video analysis software developed at the OU has been used to create a reusable template for interactive 
learning. This is being used in a new online environment for support of work-based learning by social workers, 
funded by PBPL CETL. Video as a tool for the analysis of teaching practice has also been taken into new directions, 
with resources developed across four faculties. 
Institute of Education-WLE 
The key resources built over the five-year programme include: 
 a physical and a virtual centre supporting activities face-to-face, mixed-mode and at a distance;  
 a multi-facetted approach to dissemination with a multifunctional centre website at the core The website had in 
excess of 34,500 visitors over the last five years and 11,344 in 2009 (an increase of 25per cent compared to 
2007). 
Loughborough University sigma 
Using the CETL-funded recording facility at CU, new video resources have been developed. These extend the 
materials produced by the math tutor project with which the sigma team were associated. These videos can be 
streamed over the internet and, in addition, downloadable versions suitable for video iPods, MP4 players and 3G 
mobile phones are being provided. These resources give students the opportunity to access support in a new way, 
using mobile technology to enable them to receive high quality tuition in small ‘bite sized’ chunks at times and 
locations most convenient to themselves. 
The creativity zones enhanced the delivery of blended, student-centred learning, freeing tutors from the constraints of 
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the traditional classroom and providing them with a range of effective physical and digital technologies to engage 




A key component of the success of the project in improving teaching was the direct support for tutors throughout the 
planning and design process. At each stage they were encouraged to consider the affordances of the space and 
technology in relationship to their desired learning outcomes. 
University of Hertfordshire Blended Learning Unit (BLU) 
The past five years have seen major changes in teaching practice that are now embedded across the institution. The 
use of StudyNet has more than doubled (from a possibly sector-leading start point) and the use of more interactive 
Web 2.0 methods of engagement is widespread, if not yet ubiquitous. High quality Blended Learning practice is 
prevalent and student satisfaction with StudyNet is high. Excluding small specialist institutions, in 2009 the 
University’s NSS satisfaction with resource provision was ranked 8th in the sector and a more detailed internal 
student survey put StudyNet 1st and 3rd out of nine factors relating to resource provision. 
JISC has recognised the exemplary work of the Blended Learning Unit and has promoted the work of the unit through 
invitations to speak at numerous e-learning programme meetings and the Learning and Teaching Experts Meetings. 
This has offered opportunities to showcase the inspiring practice to a national audience from further and higher 
education institutions. In addition, a case study from BLU was included in the recently published JISC publication, 
Effective Practice in a Digital Age which has had a wide circulation both nationally and internationally. The BLU team 
are congratulated on the impact BLU has made not only on the University of Hertfordshire, but also in sharing the 
outcomes of their work with the wider community. This has encouraged others to take forward the valuable lessons 
learnt on how to effectively blend technology enhanced learning with traditional practices. 
University of Nottingham Visual Learning Lab (VLL) 
The VLL has set up and developed a visual learning technologies innovation lab in the School of Education where 
the VLL CETL was based. From an initial set-up with one interactive whiteboard with integrated video conferencing 
facilities, the in-room technology has gradually developed to a set-up that includes: High Definition video 
conferencing, Skype facilities, and two independently running multiple display systems, which can also be used in an 
integrated manner using a range of combined and flexible display technologies. 
Source: CETL self-evaluation reports 
Embedding of new approaches to teaching and learning 
5.4 At Gloucestershire’s Centre for Active Learning (CeAL), the active learning induction which 
was developed within the School of Environment has now been rolled out wholly across two 
faculties and is being employed by Geography, Psychology, Sociology, Criminology, 
Education, Sport and Social Work departments. In addition, the University of Gloucestershire 
approach was adapted for use within the School of Natural and Built Environment at the 
University of South Australia.  
5.5 At CETT, CETL funds have enabled: the documenting of innovative practice through 
systematic recording of visiting artists, conference and symposium activity; an innovative 
artist in residence programme; the creation of a graduate internship focussing on media 
documentation; and the creation of an open access digital archive of rehearsal processes. 
Other practical, but significant, impacts include the creation of a staff/student company. There 
is now greater awareness of the teaching and learning approaches of colleagues, which has led 
to increased inter-departmental collaboration on curricular projects. Student actors are 
working with student designers on drawing as a means of developing a character. 
5.6 Several CETLs felt that innovation in teaching and learning was being sustained, although 
this was not always straightforward to evidence. For example, Lancaster’s Postgraduate 
Statistics Centre (PSC) reported that,  
The work undertaken within the PSC has already had an effect on 
teaching practice and the student experience. While some effects can be 
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hard to monitor in a systematic way, they can also be pervasive, subtle 
and occur over a long period. Immediate effects on individuals can 
translate into wider effects over time as individuals move into different 
positions or gain coordinating roles where their experience can act 
directly as a resource for innovation. Effects can also be discerned at 
disciplinary and interdisciplinary levels where transformative processes 
concerning the student experience are beginning to filter through.  
Continuation of CETLs 
5.7 There is perhaps a larger question as to the future of CETLs, post funding. It is not easy to get 
a clear picture, in part because the financial future facing the sector inevitably introduces 
uncertainty, but also because negotiations and planning were still underway at the time a 
number of the self-evaluation reports were prepared.  
5.8 Based on the evidence in the self-evaluation reports, at least 17 CETLs said they would be 
continuing in some discrete form beyond the funding initiative, although often with a 
reduction in the resources available. Some others have been amalgamated within a unit with a 
teaching and learning enhancement remit.  
5.9 Amongst those continuing, there was an increasing emphasis on self-funding activities. 
Revenue will be generated by a mixture of selling services and outputs developed during the 
CETL programme, advice and consultancy and winning ad hoc grants for teaching and 
learning.  
5.10 Although definitely a minority, a number of CETLs stated that they would continue in their 
current form post-funding. Our impression is that none would continue with the same level of 
resources and activities as during the programme, but they would be recognisable as the 
CETL and continue with similar sets of aims and operations. Interestingly, some of these 
cases claimed to be financially sustainable and expected to generate income from a mixture of 
external research and development grants and providing services on a commercial basis (for 
example, working with employers or schools). 
5.11 These were, however, the exceptions and where there were plans for continuation it more 
often involved the following:  
 transfer of CETL responsibilities to a ‘Learning and Teaching Development Unit’65 
or equivalent, usually involving staff transfers as well as responsibilities. In some 
cases, these were new units which the HEI planned to establish when the CETL 
ended. The impression we gained from the reports was that this did not reflect a 
downgrading of the importance attached to the CETL; indeed the opposite was often 
the case and the motive was, in part, to mainstream CETL activities within the HEI’s 
management structures  
 a reduction, sometimes significant, so that a more limited subset of activities would 
continue. Several reports, for example, stated that the equivalent of a fund for spin-
out projects would continue, but resources would not be available for maintaining 
websites and active dissemination of findings more generally. 
                                                     
65 As was mentioned earlier, some CETLs were initially established within such units or had very close links.  
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5.12 Several CETLs noted the importance of retaining a distinct identity after the end of CETL 
funding. Bournemouth’s Centre for Excellence in Media Practice (CEMP), for example, saw 
a clear link between distinctiveness and innovation, 
There is support for retaining [CEMP] as a presence within the Media 
School. As the Dean of the School suggested, in order to maintain and 
enhance this profile, it probably needs to retain a separate identity rather 
than be absorbed into the School, unlike many other CETLs that are likely 
to close and disappear once the funding finishes. This degree of 
separation has enabled CEMP to innovate and to challenge accepted 
theory and practice of education delivery.  
5.13 However, there are also examples where our impression is that CETL-related activities will 
be seriously curtailed, although the outputs already achieved may be embedded within the 
institutions. In general, the inability of the HEI to continue funding was cited, but it may also 
have been the case that some CETLs did not convince senior management of their longer-
term value to the HEI itself. As one report stated, 
New structures are currently under consideration by the University and it 
is possible that some staff may find new positions within these but funding 
levels (and posts) are greatly reduced. Academic staff were largely 
seconded (part-time) and have returned (or will be returning) to 
substantive roles. One core member is retiring. Research posts will not be 
continued. Administrative support may find other posts within the 
University or outside. These are difficult and uncertain times in higher 
education and it is unrealistic to expect the University to pick up the 
funding for all of the CETLs’ activity at a time of impending long-term 
cuts to teaching funds.  
5.14 It is worth noting that where strong external networks had been established, often involving 
practitioners and employers as well as academics, there was a high level of confidence that 
these would continue and be a valued vehicle for exchanging information and good practice. 
5.15 Where CETLs were no longer continuing, some CETL staff have returned to previous (or 
promoted) roles with continued teaching and learning responsibilities within their institution. 
As with most initiatives of this kind, others have come to the end of fixed-term contracts or 
been made redundant.  
5.16 CETLs were asked to report on the expected destination of staff employed by centres and an 
analysis of responses is shown in Table 5-1. Aggregation across the rows does not give the 
actual number of CETLs because some reports were ambiguous or uncertain and, more 
importantly, some other centres reported that some staff would be retained in some capacity 
while others would not (so these CETLs have been counted twice). The data indicate that staff 
from a high proportion of CETLs will remain in the host institution and their expertise will 
therefore be available for the HEI to draw upon in the future. 
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Table 5-1: Expected destinations of CETL staff 
  




Retained elsewhere within 
(host institution) – 
including returned to 
academic department End of appointment 
Centre directors 13 32 7 
Academic and research staff 6 59 34 
CETL support staff (e.g. technical 
and admin support) 6 36 45 
 
                                                     
66 This does not necessarily mean the CETL will be retained in its current form.  
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6: Lessons, conclusions and recommendations 
Introduction 
6.1 This chapter presents overall conclusions and recommendations. It begins, however, with a 
summary of lessons for the future which were identified by the CETLs themselves.  
Lessons for the future 
6.2 Most reports provide candid, and thoughtful, reflections on the difficulties CETLs 
encountered during the programme and the lessons they have drawn from this experience. In 
many cases, the difficulties identified reflected ‘local’ issues, for example problems which 
arose for partners, changes in institutional structures and so on. However, a number of more 
generic issues also arose and are summarised in this section. We recognise that some of these 
are perhaps inevitable consequences of a significant, and time-limited, funding programme. 
6.3 Many of the reports from English CETLs drew attention to the requirements surrounding 
capital funding. The availability of such funding was universally welcomed, but the main 
issue related to the requirement to spend these sums during the first two years of the 
programme. Two sorts of problems arose: 
 CETL teams focused too much on planning and implementing capital spend during 
the early stages of the programme and many felt that they were unhelpfully diverted 
from developmental activities and engaging academic staff. Several noted that CETL 
staff were often inexperienced in administering capital budgets and this created 
further difficulties  
 capital spending needed to be decided before developmental activities had been 
undertaken. Many would have preferred to retain some capital funds in order to 
respond to emerging requirements. 
6.4 A few reports also mentioned a preference for greater flexibility between revenue and capital 
budgets, and specifically a wish to spend relatively more on the latter. More generally, the 
following is illustrative of many responses, 
One of our immediate concerns in 2005 was the extremely short lead-time 
for spending the original capital money, especially given that we were 
encouraged to aim for quite ambitious building projects, and that we were 
also trying to set up funding schemes etc with the recurrent allocation at 
the same time. If HEFCE were to finance a similar initiative again, it 
might be worth considering a ‘year 0’ for capital expenditure, particularly 
if building work is to take place. 
6.5 A partially-related issue concerns the five-year span of the projects. Some CETLs felt this 
was too short to achieve all that was expected. As one report stated, 
Although significant cultural change has been initiated at each institution, 
five years has been insufficient for a complete learning cycle in such a 
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complex and fundamental area of university activity – especially where 
significant, innovative building work is required. The first two years of the 
project were dominated by the design and build of each of the zones, the 
subsequent two years by challenging the existing culture and establishing 
optimal operational systems. This left the final year to evaluate and 
disseminate key findings, but insufficient time to implement all of the 
changes suggested by the evaluation. 
6.6 It is interesting to note that some of those who questioned the time span reported as if 
everything had to be completed within five years; rather than seeing the CETL as an ongoing 
initiative. A few of these CETLs also argued for further funding to facilitate the transition to 
sustainability. 
6.7 A common issue concerned recruitment and retention of CETL staff. One report cited the 
launch of all the CETLs at the same time as a key factor in creating excess demand. Other 
CETLs emphasised a number of contributory factors, including: 
 an underlying shortage of people with the required combination of skills and 
experience 
 more importantly, the fixed-term nature of the CETL funding which meant that, in 
general, only fixed-term appointments were offered. These were less attractive 
initially and were thought to have exacerbated turnover during the projects, as 
illustrated by the following report extract, 
More broadly there are tensions in the aim of the CETL initiative to 
reward excellent staff and the nature of the fixed-term funding. [Our 
CETL] has provided a setting that has enabled staff to develop 
professionally. However, there is no post-CETL progression route. 
Already staff have left for posts elsewhere. 
6.8 Many of the reports referred to the challenges of engaging academic staff and found this more 
difficult than expected. Competing demands on staff time and, to a lesser extent, insufficient 
pedagogic research expertise and interests were often cited as the main factors. There was no 
panacea, but several stressed the importance of identifying spin-out projects of mutual interest 
to academic and CETL staff and of persistence in promoting and publicising the work of the 
CETL. We would also note two other points in this context: 
 unsurprisingly, the importance of visibility within the HEI, links to senior 
management and of working with the grain of HEI strategies was cited by many 
 a minority of CETLs felt that their aims, and ways of working, were not well 
understood within the HEI, at least initially. The reasons for this, however, were not 
always clear. 
6.9 Finally, the most commonly cited generic issue, although not by all, was management of the 
CETL programme as a whole. The light touch management of individual projects by HEFCE 
was welcomed (and expected), but there is a quite widespread feeling that an opportunity to 
raise the status and profile of teaching and learning across the sector, and to disseminate 
results more effectively, had been missed. This is illustrated by the following quotations from 
the self-evaluation reports: 
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…we have not felt that we have been part of a strong national community 
or movement, developing a shared set of values, interests, strategies, 
activities and outputs for the sector as a whole. As there were exhortations 
but no formal requirements for CETLs to work together in this way, and 
no national coordination to lead and support such work, the general 
visibility and value of the CETL initiative is probably no greater than the 
sum of all its parts. Opportunities to create a community capable of 
celebrating achievements (not least, internationally) and influencing 
strategies, practices, and perhaps even policies at a national level have 
therefore probably not been fully realised. 
As a CETL that was seeking to support partnership generation, it was 
notable that HEFCE or the HEA did not seek to foster a greater sense of 
the CETL community. In particular, the CETL networking conferences 
appeared to fizzle out as attendance grew weaker. As HEFCE was issuing 
millions of pounds of funding per CETL it seems odd that it did not feel 
able to insist that all CETL directors attend such events. As a result it is 
not clear that there was a wider movement. An outsider may suggest that 
there were 74 CETLs all busily doing their own thing and an opportunity 
was lost to collaborate to further promote the importance of learning and 
teaching. 
From a CETL-wide perspective, it is disappointing that the 
recommendations in the interim HEFCE report for targeted support in 
generic areas, such as digital and web-based resources, were not 
implemented. Although the need to avoid the pitfalls of a centralised 
management for all the CETLs was understood, the self-organising 
networks have been slow to appear. 
This limited inter-connectedness with other CETLs has in part been an 
issue of capacity, with the centre focusing on affecting change within the 
host institution and the wider academic and practitioner communities 
engaged in teaching and learning around mental health. It also reflects 
the diversity of CETLs and, in operational terms, their tendency to cluster 
around particular themes and interests – rather than coming together as a 
movement within and across Higher Education. 
HEFCE had a very hands-off role in the monitoring and management of 
the CETL programme. A closer relationship facilitating dialogue around 
emerging issues would have been valuable. The value of the interim 
evaluation of the CETL programme as a whole was severely diminished by 
the long delays in presenting the findings. As such this evaluation had 
little formative value to individual CETLs. The final evaluation, while 
eventually coming up with a set of clear (if repetitious) questions, has 
reached this point through a seemingly tortuous route. 
The lack of a clear strategy for relating CETLs to existing enhancement 
provision within HE has been problematic. HEA Subject Centres provide 
an obvious locus for collaboration. However, we have seen little evidence 
of joint working in relation to this by HEFCE and the HEA. For [our 
CETL] this has been exacerbated by the lack of a strong employability 
lead from the HEA. The contingent nature of Subject Centre funding has 
been a further complication.  
HEFCE could have held CETL conferences on issues that were creating 
difficulties for the CETL community, e.g. institutional impact and 
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influence, embedding change in the HE community, as well as 
continuation plans. 
In terms of HEFCE, we believe more could have been made of the CETL 
programme, including HEFCE branding as part of individual CETL 
branding and more assistance with raising the institutional and public 
profiles of CETLs. Similarly, there could have been more support for 
networking of CETLs during the five-year programme. We also feel that 
the HEFCE interim evaluation did not add much value to our work. 
An early disappointment in terms of external impact was our failure to 
develop the planned deep engagement with the HEA and subject centres. 
We had discussed with the HEA, at bid stage, the possibility of 
collaboration, including mutual secondments. However, a change in 
policy direction away from such flexible forms of engagement at the HEA, 
as CETLs were established, made this impossible to achieve. 
6.10 There is a clear underlying frustration amongst some CETLs that HEFCE did not take a more 
strategic coordinating role in supporting collaboration and networking between the CETLs. It 
is recognised that some attempts were made to bring people together through conferences and 
events, but with such diversity of activity, many felt that they lacked focus and relevance for 
their CETL. There are several areas where CETLs reported that HEFCE could have done 
more to foster collaboration and networking opportunities, including: 
 bringing CETLs together around issues that had relevance across the network, e.g. 
embedding change, institutional impact and influence, and continuation plans 
 encouraging evaluation activity earlier in the programme with more rapid 
dissemination of the interim evaluation findings across the network 
 developing a central strategy to identify common interests or areas for potential 
collaboration, and for dissemination of learning. 
6.11 As a counterbalance, a small number of CETLs commented on the ‘light touch’ management 
of the programme as being a factor that had facilitated the development of the initiative 
because it had allowed a high degree of autonomy and the opportunity to focus on the 
principal activity of projects – to support innovation and effective teaching. One CETL also 
viewed the ‘light touch’ approach as having allowed CETLs ‘to grow and form organic links 
and communities.’ However, these views were in the minority, with a large number of CETLs 
pointing to a lack of programme leadership by HEFCE as a major challenge for collaboration 
and networking amongst CETLs. 
Conclusions 
Success features 
6.12 Despite the diversity of CETLs funded under the programme, it is possible to distil some key 
features of success which can be applied across the range of centres, as follows:  
 clarity of purpose, with meaningful support from senior managers in their host and 
partner institutions. However, this often also needed to have been combined with a 
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recognition that approaches may need fine-tuning, or more radical changes, and a 
willingness to take appropriate action  
 collaborative developments occurring at strategic and operational levels within 
institutions 
 the need for self-evaluation recognised and built in at an early stage in a centre’s 
development 
 a clear identity for the CETL which is understood by the intended audiences – 
including students.  
6.13 For the programme as a whole, some stakeholders commented that the importance of 
evaluation and good project management were not sufficiently emphasised. It was recognised, 
however, that this was partly due to the tight timescale for the development and introduction 
of the programme. 
6.14 Some key learning points related to collaboration and networking amongst CETLs can be 
summarised as follows: 
 having a single umbrella programme (CETL) is not enough to engender a sense of 
‘community’ amongst participants. In this instance, the diversity of activity that was 
funded meant that HEIs struggled to recognise commonality across the programme in 
what they were trying to achieve 
 a programme with this level of diversity would have benefited from a central resource 
to ensure coordination and dissemination of learning outcomes across the programme. 
This is particularly the case for evaluation activity, where early feedback could help 
to shape the programme 
 a centralised and coordinated strategy for identifying common interests and areas for 
potential collaboration could have been useful in supporting this activity across the 
network 
 the demands of developing a capital programme and addressing institutional priorities 
led to some HEIs having an inward-looking focus.  
6.15 It could have been beneficial to require some degree of external collaborative activity as part 
of the programme to encourage more outward facing linkages and networking opportunities.  
6.16 There are some interesting contrasts between the CETL programme and another HEFCE-
funded initiative, the Lifelong Learning Networks (LLN) programme for which SQW also 
undertook the summative evaluation in 2010.
67
 The LLN programme involved a smaller 
number of cross-institutional networks of HEIs and FECs (30 in total) and emphasised the 
importance of collaboration. As with the CETL programme, the LLN interim evaluation 
recommended improvements to the national coordination and monitoring of activity. In the 
case of the LLN programme, a more structured approach to monitoring was subsequently 
developed, with the result that there was a more consistent dataset about the programme’s 
                                                     
67 The LLN summative evaluation report is available at: 
http://www.hefce.ac.uk/pubs/rdreports/2010/rd21_10/rd21_10.pdf.  
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activities and achievements upon which to draw. LLNs also benefited from a National Forum 
which played a valued role in encouraging and coordinating partnership activities and the 
commissioning of joint research at a programme level. In our view, it would have been 
helpful for the CETL programme to have invested more in national coordination. While the 
HE Academy partially undertook this role, the establishment of a dedicated central unit or 
forum would have encouraged greater synthesis of findings and the promotion of CETL 
approaches and developments. 
What did CETLs achieve? 
6.17 At their best, CETLs: 
 fostered a spirit of collaborative learning amongst staff, between staff and students, 
amongst students and with employers/other partners 
 provided an exponential increase in opportunities for participating staff to develop 
their practice, share with others and be informed by, and contribute to, pedagogic 
research 
 led to improvements in student engagement. 
6.18 Participating students were empowered by opportunities to influence learning methods and 
resources which encouraged more active, independent and deep learning. Their experiences 
were also enriched by the development of innovative and creative approaches and access to 
state-of-the-art facilities. 
6.19 CETL funding brought legitimacy and enhanced status to teaching and learning through the 
access it provided to specialist staff and expert methods, with work grounded in pedagogic 
research. The investment in dedicated resources for teaching and learning provided space and 
time to develop new and innovative approaches and transformed learning spaces. CETLs also 
provided a focus for staff development and reward, as well as opportunities to acquire 
technical knowledge and skills. 
6.20 There are many good educational reasons to justify the light touch management of the 
programme. CETLs were able to experiment with new approaches without fear of being 
judged as failing. However, we would argue that there did need to be more pro-active 
management of the programme from the centre if good practice and lessons learned were to 
be disseminated effectively at a sector level.  
6.21 As discussed in the policy context section in Chapter 1, at the consultation stage many HEIs 
clearly stated their preference for a more equitable distribution of funds across all HEIs along 
the lines of other TQEF institutional funding. We would also question whether the 
competitive and selective bidding approach used in England, and which included a significant 
amount of capital funding, was the most effective way to enhance and reward excellence in 
teaching and learning across the sector.  
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Summary 
6.22 The CETLs were extraordinarily and intentionally diverse. They represented a programme in 
the sense of common overall aims (and funding and broad activities), but specific aims and 
detailed activities varied widely.  
6.23 The self-evaluation reports provide evidence of impacts on individual practitioners who 
participated directly and also at the institutional level in some cases. There is far less evidence 
of impacts on other HEIs. It is difficult to trace impact at a sector level, especially for those 
HEIs which did not receive funding. 
6.24 There are some good examples of disciplinary and thematic collaboration, but also many 
projects which seem to have progressed in relative isolation from other developments. 
6.25 Reflecting these points, the legacy of the programme rests largely in individual staff, and in 
those institutions which have embedded CETL developments and continue to support 
innovation and development in teaching and learning, rather than in a general enhancement of 
teaching and learning across the sector. Participating staff will move between HEIs, and apply 
their experience and expertise elsewhere, but we do not believe the CETL programme itself 
has led to material changes in non-participating HEIs and across the sector as a whole. 
Recommendations  
To HEFCE/DEL as funders 
6.26 This section provides some general recommendations to the funders. In making these 
recommendations we are conscious that scope was, in practice, limited by the need to launch 
and fund activities over a comparatively short time period. 
6.27 As was discussed above, the CETL programme was extremely diverse, but we nevertheless 
believe that any future programme of this kind should build in more active central 
management and coordination, while still permitting individual projects to determine their 
activities in the light of local circumstance. The aim should be: 
 to raise the profile of CETLs (or any similar programme) as a ‘brand’ in order to 
inform the sector and other stakeholders 
 to engender a community of practitioners concerned with teaching enhancement 
across the diverse themes and activities 
 to ensure that key findings and messages are disseminated more systematically across 
the HE sector as a whole. 
6.28 There was a need to build more consistent monitoring and evaluation in from the start of the 
programme: 
 CETLs should have been asked to provide more detailed monitoring feedback on the 
use of the funds against an agreed template. A similar approach to the one taken part 
way through the LLN programme (which was established following the interim 
evaluation of that initiative) would have been appropriate and would have generated 
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more useful data about the proportions of funding being spent on particular types of 
activities 
 an evaluation framework should have been developed in the early stages of the 
programme, with full consultation with CETLs. It would have been beneficial to have 
appointed independent evaluators to work alongside the CETLs throughout the 
programme to provide on-going formative feedback 
 the self-evaluation reports contain a wealth of valuable (and interesting) information, 
but their use for summative evaluation is limited. In particular, few consider what 
might have been achieved without CETL funding and there is little information with 
which to establish the counterfactual and additionality. Information on the direct 
effects of activities is, at best, patchy. Many reports, for example, provide information 
on the number of dissemination events but little, if anything, on whether these 
influenced behaviour in their own or other HEIs; similarly, some provide data on the 
number of students involved in some way in new approaches developed by a CETL, 
but not on whether, or how, they benefited.  
6.29 In England, the need to spend capital funds quickly and in advance of development activities 
created difficulties for many CETLs and delayed effective delivery in some cases. The 
required spend profiles need to be carefully considered in such programmes. 
To the HE Academy 
6.30 The Academy needs to continue to maintain, develop and refresh the body of evidence 
collated within EvidenceNet. It would also be helpful for wider sector understanding if the 
Academy could publicise the information available more actively and also provide some 
further briefings on key subject and thematic issues and developments which arose from the 
programme. 
To HEIs 
6.31 Those HEIs which benefited from CETL funding, need to continue to support and refresh the 
activities and approaches developed by CETLs, even if the centres themselves are no longer 
continuing. 
6.32 Other HEIs can draw on the CETL outputs through: 
 making use of the wealth of evidence available via EvidenceNet (including some of 
the self-evaluation reports) and CETL websites (where these are still available) and 
other resources to inform their own teaching and learning developments 
 considering the various ways in which the CETLs have rewarded and engaged staff in 
teaching and learning enhancement 
 more generally, with the increase in student tuition fees from 2012, students may 
become even more discerning and demanding ‘clients’. The developments which the 
CETL programme has encouraged, if adopted and promoted by HEIs, may make an 
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important contribution towards enhancing the student experience in the new HE 
environment. 
 A-1 
Annex A: CETL Phase 1 report for England 
Introduction 
A.1 The CETL programme in England had its roots in the then Department for Education and 
Skills (DfES)
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 2003 White Paper, The future of higher education, which announced the 
intention to establish ‘centres of excellence … to reward good teaching at departmental level 
and to promote best practice’.69 This development was part of a broader move to enhance the 
status of learning and teaching in higher education, recognising that esteem and reward 
systems within HEIs were often more likely to recognise excellence in research rather than 
teaching. It formed one aspect of a package of related developments including the 
establishment of the Higher Education Academy (bringing together the work of the Institute 
for Learning and Teaching in HE (ILT), HEFCE’s Learning and Teaching Support Network 
(LTSN) and some functions of the Higher Education Staff Development Agency (HESDA)), 
and the requirement for all new lecturing staff to undertake an accredited programme on 
teaching and learning in HE. 
A.2 HEFCE was required to develop the concept of centres of excellence, as introduced in the HE 
White Paper, into a fully-fledged funding initiative within a very short timescale. The Council 
published a consultation document about the initiative in July 2003 (HEFCE 2003/36) and 
invited responses by 24 October 2003. As the HEFCE website notes, 
The consultation revealed broad support for the CETL initiative, tempered 
by some reservations on particular aspects. Of the 140 responses received 
from institutions, representative bodies and other organisations, some 75 
per cent responded positively to the overall aims and objectives of the 
CETL proposals. Many institutions would have preferred a general 
distribution of funds to all institutions on the model of the Teaching 
Quality Enhancement Fund. Nevertheless, they have welcomed the 
flexibility in the proposed funding levels and the opportunity for 
institutions to define CETLs to reflect their particular ideas of excellent 
practice rather than to conform to a single model.70 
A.3 Following on from the consultation phase, HEFCE published an invitation to bid for recurrent 
and capital funding to establish CETLs in January 2004 (HEFCE 2004/05
71
). HEFCE-funded 
higher education institutions (HEIs) and directly HEFCE-funded further education colleges 
(FECs) with at least 500 full-time equivalent higher education students were eligible to bid. 
The bidding process comprised two stages; with a deadline for stage one bids of 23 April 
2004 and a subsequent deadline for stage two bids of 29 October 2004.  
A.4 At stage one, a total of 259 eligible bids were received from 126 different institutions. The 
bids spanned all the main subject areas (as defined in the Joint Academic Coding System) and 
a wide range of thematic topics in learning and teaching. Of this total, 106 bids (including 24 
collaborative bids) were selected to proceed to stage two of the bidding process. Funding was 
                                                     
68 Higher education is now within the remit of the Department for Business, Innovation and Skills (BIS). 
69 DfES (2003), The future of higher education, p47, available at: 
http://webarchive.nationalarchives.gov.uk/20100210151716/dcsf.gov.uk/hegateway/uploads/white%20pape.pdf . 
70 See http://www.hefce.ac.uk/learning/tinits/cetl/consult.asp.  
71 Available at: http://www.hefce.ac.uk/pubs/hefce/2004/04_05/.  
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subsequently agreed for 74 CETLs in England from 2005 onwards. Funding was provided at 
three levels, reflecting the relative scale of different centres. 
CETL structures 
A.5 The self-evaluation reports indicate three underlying structures for the CETLs: 
 creation of a new stand-alone centre  
 based within, or closely linked to, an existing support unit, for example ‘Learning and 
Teaching Development’ (most commonly) or Careers  
 based within a single department or faculty or, in a few cases, across more than one 
faculty. 
A.6 The structures adopted closely reflected the specific aims and objectives of the CETLS and 
generally seemed very sensible in relation to these, although difficulties were inevitably 
encountered in some cases. Thus, those CETLs with a narrow subject-specific remit tended to 
be departmental-based whereas those with an institution-wide remit, for example 
employability, tended to be a new unit or based within existing support centres. 
A.7 Reporting arrangements also followed these structures. A key issue cited in some reports was 
ensuring senior management engagement, especially where aims were institution-wide. There 
appears to have been a range of experiences in this respect with a minority having difficulties. 
In some cases these reflected changing priorities within the HEIs and/or parallel 
developments with related objectives. In contrast, many recorded the importance of such 
engagement and felt that senior managers had played an important role. In some HEIs with 
more than one CETL, a single high-level management group was established and this appears 
to have been effective in facilitating CETL activities, and also internal dissemination and 
embedding. More generally, there is a fairly obvious point that success in obtaining CETL 
funding, in part, reflected existing strategies in some cases and many were ‘working with the 
grain.’ 
A.8 It is also worth noting that some of the newly established centres were outside the pre-existing 
academic structure and some found it a challenge initially to establish working relationships 
and connections to senior management. In a few cases, they also underestimated the 
management time which would need to be devoted to tasks such as finance and HR, 
especially during the period of capital expenditure. 
A.9 Staffing structures were similar, in part reflecting HEFCE requirements. The core team was 
generally small and led by a director or equivalent. S/he was generally recruited from within 
the institution, although there are some examples of external appointments, and typically had 
been active in a relevant activity area for some time. Each CETL also appointed other staff 
with pedagogic experience and/or interests and support and administrative staff. Support staff 
varied according to activities: for example, IT specialists for many of the technology-based 
CETLs; placement officers for some employability initiatives. There also examples of 
employment of: 
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 undergraduate students, generally part-time, to work as interns and promote the 
CETL to other students 
 postgraduates, for their specialist subject expertise 
 external advisors and pedagogic evaluators. 
Activities  
Engaging staff 
A.10 Engaging staff was a key activity for all CETLs since the centres themselves could not hope 
to develop and deliver all activities; even if this had been feasible it would not have been 
effective in terms of disseminating or embedding activity within the HEI. All of the CETLs 
adopted a twin strategy of promoting their activities within their HEIs and providing support, 
financial and other, to staff to engage in CETL activities. The latter is closely tied to the 
requirement to reward excellence. 
Promotion 
A.11 Most of the CETLs appear to have initially devoted significant effort to raising awareness 
within the HEI. Typically, this was done through conventional means such as workshops and 
internal communications media. We cannot judge how effective these efforts were in practice, 
but most CETLs seem to have been satisfied; indeed in some of the smaller HEIs the CETL 
claimed to have a very high profile. A small minority, however, did encounter difficulties 
with typical comments including the following quotations, 
…we are better known outside the HEI than within. 
…because we have xxxx in the title, staff assume we are responsible for all 
activities relating to xxxx, whereas this is not the case. 
A.12 There also appear to have been some misunderstandings of how the CETL would work. 
However, these seem to have been addressed quite quickly. 
Rewarding staff 
A.13 As mentioned above, the CETLs needed to draw on academic staff to meet their objectives 
and most reports also cite these mechanisms as rewarding excellence. The approaches are 
wide ranging and operate on a number of levels. 
A.14 First, many, but not all, self-evaluation reports cite the award of CETL funding as important 
in itself. The funding allocation was seen as a competitive process based on an external 
assessment of teaching quality. As such it was novel, and the allocations of significant 
funding gave further credibility. For many staff this was the first time that their expertise had 
received such high profile recognition. 
A.15 Second, some core CETL appointments, especially the director, were also seen as high status 
and some appointees were promoted, with increased salaries, to reflect this.  
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A.16 Third, the capital grants had a significant, and in some cases major, impact on the resources 
and facilities available to staff for teaching. As is discussed further below, they also raised the 
profile of the CETLs. In many cases, the capital spend was a simple addition to facilities, 
albeit generally a high-quality one, but some of the reports also note the opportunity it 
provided to experiment with new spaces for teaching purposes; an opportunity that was 
completely novel in most cases. 
A.17 Fourth, the funding was, of course, used directly to support staff to engage on CETL projects. 
In many cases this reflected ‘excellence’ in that bidding for projects and positions was 
competitive. In others it is unclear what the level of competition was and some clearly had 
difficulties in generating sufficient interest in project funding; competing demands on time 
were usually cited as the main factor in these cases. However, in both cases this funding was 
crucial to securing staff engagement and the reports indicate a wide range of approaches with 
most CETLs undertaking some combination of: 
 the appointment of fellows based in departments or faculties. CETLs have bought out 
their time, typically for around a year, and their role is to develop new learning 
approaches and to act as champions within their departments/faculties 
 secondments and sabbaticals to the CETL 
 spin-out projects of various sizes where funding is provided to academic staff to 
develop new approaches. There is a large range in the scale of funding and some buy 
out time while others only provide funding for materials or attendance at networking 
events 
 supporting staff to work towards their doctorates for work related to the CETL.  
A.18 Fifth, there are, of course, differences between the CETLs, but the self-evaluation reports are 
striking for the emphasis that many give to pedagogic research. This may, in part, reflect the 
requirement to report on underlying theories, but we believe it has been a real focus for many 
of the CETLs. In particular, virtually all the CETLs appear to have devoted significant 
thought and effort to identifying how the learning experience can be enhanced. The core 
CETL staff have usually played a key role in this activity, but staff involved in spin-out 
projects have also been encouraged to reflect on pedagogic issues in more depth than would 
be usual. Core staff have provided advice (and funding) to assist them in this respect. Several 
CETLs reported that this had been a challenge in that they were dealing with academic staff 
without pedagogic research experience and, in some cases, without any research experience. 
They also felt that the initiative had been instrumental in raising self-confidence and abilities 
in this area and a minority were expecting to see this reflected in the REF. It is, however, 
interesting to note that only two CETLs mentioned any links to the ESRC’s Teaching and 
Learning Research Programme, although there are many mentions of contacts with other 
researchers outside the host institution(s). 
A.19 Sixth, where relevant to objectives, CETLs have expanded links with external organisations 
in various ways. There is huge diversity in this respect, but we would note the following: 
 a significant minority of the CETLS were focused on professional development in 
various ways and several of these were concerned with the health sector. Almost all 
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appear to have engaged seriously with relevant external bodies and improved access 
by academic staff. Similar comments apply to working with, and outreach to, schools 
 although only involving a few CETLs, those in the creative arts have brought 
practitioners and performers into the HEI 
 there does not appear to have been the level of interaction with employers from other 
sectors which might have been expected given the focus of some on areas such as 
work-based learning (WBL), enterprise and employability. However, it is sometimes 
difficult to tell what has happened in practice and this statement may underplay the 
level of interactions 
 several CETLs operate ‘visiting fellows’ schemes which provide financial support for 
academics from other HEIs to spend some time at the CETL host. 
A.20 Finally, most CETLs have also provided staff development opportunities through 
programmes of workshops and seminars. In some cases, modules developed by the CETL 
have been incorporated into the Postgraduate Certificate in Higher Education (sometimes as a 
compulsory requirement). More generally, the CETLs have themselves hosted conferences 
and networking events and many self-evaluation reports are consistent with the following 
statement by one, 
The CETL has increased the prominence of teaching and learning and 
provided a forum for discussion and development leading to improvement 
in departmental policy and practice and, for some, has provided a much 
needed evidence base for cases for promotion. 
Collaboration 
A.21 This section is concerned with collaborative activities, rather than dissemination, which are 
often discussed together in the self-evaluation reports. Collaboration was an important aim for 
the programme, both to ensure effective working and to promote the wider uptake of 
programme outputs, and all the CETLs have provided evidence of collaborative activities. It 
is usually impossible to judge what collaboration achieved that would not otherwise have 
been possible, but it was undoubtedly a serious activity. Collaboration was evidenced at a 
number of levels. 
A.22 First, many of the CETLs were themselves collaborative ventures involving several HEIs and, 
in some cases, other partners not funded by HEFCE. Generally collaboration between 
partners in a single CETL appears to have been very good. The individual HEIs of course 
shared similar aims and a common understanding of issues and approaches and they appear to 
have benefitted from the opportunities to share experiences based on different approaches in 
different contexts. In particular, there does not appear to have been any major issues around 
the management of the CETL or the division of funds and activities between participating 
HEIs. That is to say, our impression is that the collaborations were established because of the 
perceived benefits rather than just to increase the chances of success at the competition stage. 
There are, inevitably, examples where partners’ expectations may not have been realised fully 
but, as the quote below illustrates, benefits were, nevertheless, often gained, 
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Overall, there is disappointment that the three partners did not gain more 
from collaborating. As was probably inevitable, many individuals 
benefited, but the inter-university links were limited. The different 
organisational structure in each partner institution and local discipline 
foci led to different approaches to delivery being developed, which has 
introduced challenges to sharing. 
A.23 Second, there are numerous examples of CETL to CETL collaboration and this has occurred 
in various ways which are discussed below. 
A.24 Between CETLs hosted by the same HEI: without exception, CETLs in the same HEI 
established fruitful working relationships and shared good practice to the extent that differing 
objectives made this appropriate. In part this simply reflected being part of the same 
organisation and thus having a common understanding of processes and what works and what 
does not in a specific institutional culture (although there are numerous examples of other 
within-HEI collaborations which have been problematic). But, as was mentioned above, some 
HEIs established a top level steering group which all the CETLs reported to and this appears 
to have facilitated collaboration, not least because the CETLs’ activities tended to be aligned 
with institutional priorities and strategies. 
A.25 Between CETLs in the same region: in two cases regional groupings of CETLs arose 
spontaneously, often involving projects with very different aims and activities. Our 
impression is that, as might be expected, there was limited joint working unless the CETLs 
were in cognate areas, but there was a sharing of practice in how to establish and run CETLs 
which some found valuable at least in the early stages of the programme. 
A.26 Between individual CETLs: there is a clear message from the self-evaluation reports that 
CETLs working in cognate areas established very good links with each other and found these 
valuable. To some extent these links involved CETLs working on pedagogical themes, for 
example enquiry-based learning, rather than subject specific topics, for example chemistry, 
but this is an over simplification. There was, for example, collaboration between CETLs 
engaged with the health sector, even though the pedagogical theme might differ and also 
between those with a mathematical focus.  
A.27 This conclusion is not surprising. As is discussed below, academic networks naturally form 
between nodes of expertise and the CETLs will have sought links with other organisations 
with similar aims and constraints which have been designated as Centres for Excellence. 
These networks have, in some cases, become quite formalised, as illustrated by the following 
extract, 
LTEA (Learning through Enquiry Alliance) is a collection of CETLs 
whose focus includes enquiry-based learning and undergraduate research. 
This group of CETLs has met regularly through the period of the scheme 
to share practice and policy. This has proved to be a productive and cost-
effective collaboration. A notable output of this alliance has been the 
pooling of resources and expertise in the formation of an annual LTEA 
conference. 
A.28 There is, however, little evidence of collaboration across CETLs as a whole, or the emergence 
of a programme-wide network. Some CETLs did find the annual conference useful, but our 
impression is that this was more to do with the practical issues of establishment, such as 
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handling the capital grant, rather than sharing good practice with respect to learning and 
teaching. Again, perhaps this is unsurprising given the diversity of CETLs – as two CETLs 
reported, 
Our primary experience has been that, apart from the awareness 
generated by the title ‘Centre of Excellence in Teaching & Learning’, we 
have rarely felt strongly attached to the wider CETL network. This 
appears to be, partly, due to time pressures, but principally because of the 
lack of deep overlap or synergy with other CETL projects. Some are 
subject-focussed, others approach-based; some are rooted in partnership 
between organisations, others grounded in the development of physical 
spaces, yet others, the creation of digital artefacts. The HEFCE funding 
and a focus on teaching and learning were the only factors that the CETL 
in Creativity had in common with many other projects. 
Clearly, there have been benefits from letting each CETL form its own 
relationships with others in this organic way, and many kind of groups 
will have emerged according to particular needs and interests. However, 
aside from our common identity as CETLs, we have not felt that we have 
been part of a strong national community or movement, developing a 
shared set of values, interests, strategies, activities and outputs for the 
sector as a whole. 
A.29 Third, most of the reports cite collaboration within their own institutions as part of normal 
activities. This has taken a variety of forms including the following approaches:  
 the requirement by many CETLs for spin-out projects to involve more than one 
academic 
 inter-disciplinary activities, mainly around pedagogic themes, but there has also been 
some transfer of subject-specific developments between disciplines 
 technology-based projects which require collaboration between specialists (generally 
IT) and subject experts 
 partnership working with existing academic support units such as careers, research 
and enterprise and learning development. 
A.30 To illustrate how widespread this was, we quote one of the few exceptions, 
…it was also unusual in being centred on a specific School rather than 
being a cross-University initiative. Therefore to demonstrate collaboration 
throughout the sector would have been difficult, given the very local 
nature of the CETL. Additionally, although we had an objective to reach 
out beyond the University, this was primarily to practitioners and the local 
community rather than to other academic institutions. Nonetheless it has 
succeeded in developing academic networks, informal and formal, 
dedicated to enhancing knowledge, understanding and effective learning. 
A.31 Finally, CETLs have sought to work and network with relevant expertise wherever it is 
located and, while we are not able to assess the relative effectiveness of different forms of 
collaboration, we suspect that this is very high up the list in volume terms. As mentioned 
above, this simply reflects the natural way of academic working in many cases, but has also 
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been promoted by the nature of the CETL programme and HEFCE requirements. The self-
evaluation reports frequently cite: 
 membership of academic networks which are often international and supported by 
hosting conferences and joint visits, in some cases involving staff placements 
 joint authorship of papers 
 joint bidding for research funds 
 closer working with external partners, including: FE Colleges, employers and 
professional societies. 
A.32 A large number of the self-evaluation reports refer to the role of the Higher Education 
Academy (HEA) Subject Centres and many appear to have found these useful in developing 
collaborative relationships. However, the reports indicate that they are not fully meeting 
needs in this respect and, in particular, in relation to cross-disciplinary initiatives. The 
following extracts from several CETL reports provide some illustrative comments, 
The matter of raising the status of teaching through reward and 
recognition was certainly at the heart of the national CETL initiative. This 
has been perhaps the most challenging issue and one which we feel really 
needed a national perspective and guidance. Had the HEA work on 
reward and recognition not been delayed, this might have made a timely 
contribution to national debate. There would appear to be no locus from 
which change can be driven and the CETLs do not seem to have made 
many inroads here. 
An issue that has been both strength and a challenge has been the 
relationship of CETLs to HEA Subject Centres and other related national 
and regional centres. We have networked through and across these but 
have experienced a lack of coherence in these relationships, possibly too 
many initiatives emerging from them and few structures to support 
partnerships and collaborations.  
While the HEA has its subject centres, it is not very good at creating 
cross-disciplinary networks of individuals. 
The lack of a clear strategy for relating CETLs to existing enhancement 
provision within HE has been problematic. HEA Subject Centres provide 
an obvious locus for collaboration. However, we have seen little evidence 
of joint working in relation to this by HEFCE and the HEA. Had the HEA 
maintained the Generic Centre that [it] inherited from the LTSN as a 
strong advocate of employability, our experience of the CETL initiative 
might have been quite different. 
In this regard, it would have been useful if HEFCE and/or HEA had 
developed means to develop networks as part of the CETLs initiative 
which could also have contributed to ensuring post-CETL funding. 
There has been little, if any, increased engagement with the HEA Subject 
Centres. If anything a tension has been detected in the relationship as a 
result of the CETL. 
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Dissemination 
Within the host institution 
A.33 All of the CETLs, to varying degrees, aimed to disseminate innovation and good practice 
beyond the beneficiaries of the specific projects and activities which they undertook. The 
reports suggest real successes on this score, but also some remaining challenges. 
A.34 Many reports draw attention to the impact of the CETL in raising the profile of teaching and 
learning within the host. As was mentioned above, the award of funding following open 
competition was a powerful demonstration of the importance attached to teaching and 
learning, at least in some institutions. It is claimed that this, combined with direct support 
from the CETL core staff, has led to a deeper and more reflective consideration of learning 
aims and approaches amongst academic staff. Several reports note, in particular, efforts to 
engage students more fully with learning processes (and not only in projects concerned with 
active learning). 
A.35 Many reports are also claiming direct inputs to, and influence over, institutions’ learning 
strategies with resulting widespread impacts across the HEI. This is discussed further below 
in the section on embedding and sustainability. 
A.36 Virtually all the CETLs also undertook more direct activities to disseminate within the HEI, 
including: 
 the spin-out projects discussed above which were important in this respect, in that 
they drew a wide range of staff, and in many cases discipline areas, into new 
developments 
 the appointment by many CETLs of ‘champions’, with a range of titles, whose 
function was to promote CETL activities and staff engagement and to disseminate 
outputs within departments and faculties 
 core staff working with departments to assist with curricula development 
 regular workshops/dissemination events and staff development sessions. 
A.37 In general, we think that CETLs have made sterling efforts to disseminate outputs within their 
institutions and it is often difficult to see what other activities they could have undertaken. 
However, several self-evaluation reports are candid in their assessments of progress and 
challenges. The underlying issues appear to be competing demands on staff time and the 
relative incentives for teaching and learning. We would note, however, that there is no simple 
dichotomy between research and teaching and some less research-intensive HEIs also 
encountered difficulties, as the following quotations illustrate, 
Whilst the CETL has received significant support within the University‘s 
Directorate it has found it quite difficult to fully engage with all aspects of 
the University. There has been open discussion within the CETL team that 
the work of the CETL is better recognised outside of the University than it 
is within the University. This is quite difficult to rationalise although it 
could be said that the British attitude of not wanting to be seen to be 
showing off to your peers could have something to do with this.  
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Within the School and wider University, the CETL has also significantly 
raised the profile of pedagogic innovation and has enabled significant 
teaching and learning projects to be undertaken. The greatest 
disappointment we have within the Centre is that we haven’t made a more 
visible and measurable impact on the wider Bournemouth University 
community.  
Although some staff have attended our events and even adopted our ideas, 
materials and tools, it would be false to say that the University has 
changed dramatically as a result of the CETL initiative. 
Promoting best practice internally, including to non-enthusiasts, will 
always be challenging. When increasingly busy academics struggle to 
balance competing demands, their own professional development may be 
difficult to prioritise. There has been a trend within CETL and the wider 
universities toward lower attendance at professional development 
seminars and workshops. Providing online learning resources may have 
partially offset this, but the major difficulty remains that staff find it hard 
to allocate time to engage with new practices. 
CETLs have faced challenges around finding appropriate mechanisms to 
achieve internal influence. Similarly, as small transitory units within 
larger organisations, CETLs have been affected by wider institutional 
changes. 
Outside the institution 
A.38 CETLs have also devoted significant efforts to external dissemination and most have engaged 
in a combination of the following. The indication is of a significant volume of activity but 
only a handful of the reports provide any indication of the impacts of these activities on 
external organisations, and in particular whether uptake has been promoted elsewhere. 
Outputs and activities included: 
 almost 3,000 publications in peer reviewed journals and elsewhere 
 a large number of dissemination events. We calculate that there were more than 5,500 
in total. More than half of these are characterised as external events, but many of the 
internal events will also have attracted external participants and the distinction 
between external and internal is not consistent or meaningful across the reports. Many 
of these will have been symposia and conferences, but there are also examples of 
CETL staff conducting workshops at other HEIs. Many CETLs refer to international 
participation and conferences outside the UK 
 several CETLs explicitly mention the HEA Subject Centres as an important and 
valued means for disseminating information. As would be expected, these are almost 
exclusively CETLs with a subject-specific theme 
 the collaborative relationships described above have also served as dissemination 
channels 
 a few CETLs had visiting fellows schemes which enabled staff from non-CETL HEIs 
to participate directly in activities. 
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A.39 As is discussed further below, CETLs have usually made learning resources and materials 
freely available online and these have been accessed by a wide range of organisations 
(although again there is no evidence of the impact on these organisations). 
Outputs 
A.40 We believe that many CETLs see their main output as influencing underlying academic 
attitudes towards teaching and learning and, in rather fewer cases, those of students too. They 
have provided demonstrators of what is possible (and in some cases of what is not). As was 
mentioned above, many have encountered difficulties in reaching staff across the institution, 
but the following statement by one CETL is probably representative of the impact which 
centres have had on many staff, resulting in, 
... transformation from being intuitive teachers to reflective and informed 
teachers. 
A.41 In addition to these cultural outputs, the CETLs have also delivered more tangible results. 
First, and most obviously in many cases, the substantial capital investments have significantly 
enhanced learning facilities in a number of ways by providing: 
 additional, high quality space, often with cutting edge IT and other facilities 
 a new kind of space, in many cases, which is student centred and flexible to enable 
delivery in a wide range of ways, for example drop-in and meeting space, the ability 
to accommodate different sized groups for lectures and workshops, smaller meeting 
rooms for student projects and so on 
 the opportunity to experiment with different configurations as required for innovative 
learning developments and delivery. 
A.42 Second, most of the self-evaluation reports cite influence over specific modules, courses or 
degree programmes. In some cases the number of students affected by these changes is 
estimated in the thousands, although there is seldom any information to contextualise these 
numbers. The expectation is that these courses will continue, albeit with further development 
in some cases. 
A.43 Third, the projects have developed ‘tools’ which can be reused in relation to future learning 
programmes. These are highly diverse encompassing course (impact) evaluation and 
diagnostics and assessment methods. 
A.44 Fourth, new ‘systems’, often IT-based, have emerged. These include e-Learning systems but 
also more general ways of communicating with students and other stakeholders, often 
exploiting the potential of Web 2.0. 
A.45 We would note that many of these specific outputs are available online to all, and often kept 
in searchable archives or repositories. 
A.46 Finally, as well as raiding the profile of, and capacity for, pedagogic research some CETLs 
have left a legacy of research programme with, for example, additional PhD students. 
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Embedding change and sustainability 
A.47 It is clear from the discussion above that many CETL outputs have been effectively 
embedded in curricula and learning programmes and we expect them to have a continuing 
value. In addition, the cultural changes that the CETLs have promoted can also be expected to 
have lasting impacts. However, many of the CETLs have cited impacts on HEI strategies and 
policies and where this is the case we can be more confident that outputs will be embedded. It 
is difficult to summarise the diverse nature of these impacts so quotations from several CETL 
self-evaluation reports are provided below as illustrations, 
…the explicit embedding of active learning in the Learning, Teaching and 
Assessment Strategic Framework and University Strategic Plan and 
associated resolutions to monitor the implementation of these policies 
through validation and periodic review processes demonstrates a clear 
institutional commitment to achieve full embedding within a five-year 
period. 
At a University level, a senior management level post of Director of Work-
based and Placement Learning was approved by Chancellery in autumn 
2008. The CETL had significant input into designing and developing this 
position. 
It remains to be seen whether or not the university will maintain a 
separate Employability policy document outside of the Core Minimum 
Entitlement statement, but if it does this will be the 2004 Employability 
framework which has been revised by the CETL. 
 [The CETL] has been of major benefit to the development of the 
university. Its systemic impact is evident in: the development of the 
university’s mission statement and strategic objectives; the university’s 
new learning and teaching strategy, designed by a member of the CETL 
team; the re-design of the university’s modular scheme, in which CETL 
staff played a leading role; the development of Quality Assurance 
processes to include more student, alumni and employer engagement in 
course validations/reviews; and the re-alignment of the University’s 
Careers Advisory Service to a new department of Employability operating 
at the interface of Higher Education and Industry.  
The work-related learning model promoted by CETL has been adopted by 
the University. It is now a requirement that all undergraduate 
programmes include work-related learning.  
[The CETL’s] successes have led directly to a University Employability 
and Enterprise Strategy which (since 2007) is a key feature of the Vice-
Chancellor’s Medium Term Strategy. Policy requires employability and 
enterprise to be embedded in all programmes, and considered at course 
validation and periodic review.  
The substantial contribution of [CETL] staff to the pedagogic research 
agenda has, along with that of the other Plymouth CETLs, been 
recognised in an in-principle decision to establish a Pedagogic Research 
Institute within the University. 
The emphasis of nearly all the projects has been on developing resources 
to enhance research-based or enquiry-based learning; and this investment 
and continuing support meant the University felt able to enshrine this in 
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its Teaching and Learning Strategy, demonstrating an impact on policy. 
The CETL was singled out as being responsible for delivery of many of the 
strategic changes in the implementation plan. 
A.48 There is perhaps a larger question as to the future of CETLs, post funding. It is not easy to get 
a clear picture, in part because the financial future the sector faces inevitably introduces 
uncertainty, but also because negotiations and planning were still underway at the time a 
number of the self-evaluation reports were prepared.  
A.49 One aspect of the reports where there is some clarity is the expected destination of staff 
employed by the CETLs. An analysis of responses is shown in Table A-1. Aggregation across 
the rows does not give the actual number of CETLs because some reports were ambiguous or 
uncertain and, more importantly, some other staff were retained in some capacity while others 
at the same CETL will not be retained so these CETLs have been counted twice. The data 
indicate that staff from a high proportion of CETLs will remain in the host institution and 
their expertise will therefore be available for the HEI to draw upon. 
Table A-1 : Expected destinations of CETL staff 
  




Retained elsewhere within 
(host institution) – 
including returned to 
academic department End of appointment 
Centre directors 13 32 7 
Academic and research staff 6 59 34 
CETL support staff (e.g. technical 
and admin support) 6 36 45 
 
A.50 Although definitely a minority, a number of CETLs stated that they would continue in their 
current form post-funding. Our impression is that none would continue with the same level of 
resources and activities as during the programme, but they would be recognisable as the 
CETL and continue with similar sets of aims and operations. Interestingly, some of these 
cases claimed to be financially sustainable and expected to generate income from a mixture of 
external research and development grants and the provide services on a commercial basis, for 
example working with employers or schools. 
A.51 These were, however, the exceptions and where there were plans for continuation it more 
often involved the following:  
 transfer of CETL responsibilities to a ‘Learning and Teaching Development Unit’73 
or equivalent, usually involving staff transfers as well as responsibilities. In some 
cases, these were new units which the HEI planned to establish when the CETL 
ended. The impression we gained from the reports was that this did not reflect a 
downgrading of the importance attached to the CETL; indeed the opposite was the 
case and the motive was, in part, to mainstream CETL activities within the HEI’s 
management structures  
                                                     
72 This does not necessarily mean that the CETL will be retained in its current form (see the discussion later in this 
section). 
73 As was mentioned above, some CETLs were initially established within such units or had very close links.  
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 a reduction, sometimes significant, so that a more limited subset of activities would 
continue. Several reports, for example, stated that the equivalent of a fund for spin-
out projects would continue, but resources would not be available for maintaining 
websites and active dissemination of results more generally. 
A.52 However, there are also examples where our impression is that CETL-related activities will 
be seriously curtailed, although the outputs already achieved may be embedded within the 
institutions. In general, the inability of the HEI to continue funding was cited, but the other 
side of the coin is that the CETLs have not convinced senior management of their value to the 
HEI itself. As one report stated, 
New structures are currently under consideration by the University and it 
is possible that some staff may find new positions within these, but funding 
levels (and posts) are greatly reduced. Academic staff were largely 
seconded (part-time) and have returned (or will be returning) to 
substantive roles. One core member is retiring. Research posts will not be 
continued. Administrative support may find other posts within University 
or outside. These are difficult and uncertain times in higher education and 
it is unrealistic to expect the University to pick up the funding for all of the 
CETLs’ activity at a time of impending long term cuts to teaching funds.  
A.53 It is worth noting that where strong external networks had been established, often involving 
practitioners and employers as well as academics, there was a high level of confidence that 
these would continue and be a valued vehicle for exchanging information and good practice. 
Lessons learned 
A.54 Most reports provide candid, and thoughtful, reflections on the difficulties they encountered 
during the programme and the lessons they have drawn from this. In many cases the 
difficulties identified reflect ‘local’ issues, for example problems which arose for partners, 
changes in institutional structures and so on. However, a number of more generic issues also 
arose and are summarise in this section. We recognise that some of these are perhaps 
inevitable consequences of a significant, and time-limited, funding programme. 
A.55 Many of the reports drew attention to the requirements surrounding capital funding. The 
availability of such funding was universally welcomed, but the main issue related to the 
requirement to spend during the first two years of the programme. Two sorts of problems 
arose: 
 CETL teams focused too much on planning and implementing capital spend at the 
start of the programme and many felt that they were unhelpfully diverted from 
developmental activities and engaging academic staff. Several noted that CETL staff 
were often inexperienced in administering capital budgets and this created further 
difficulties  
 capital spending needed to be decided before developmental activities had been 
undertaken. Many would have preferred to retain some capital funds in order to 
respond to the emerging requirements. 
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A.56 A few reports also mentioned a preference for greater flexibility between revenue and capital 
budgets, and specifically a wish to spend relatively more on the latter. More generally, the 
following is illustrative of many responses, 
One of our immediate concerns in 2005 was the extremely short lead-time 
for spending the original capital money, especially given that we were 
encouraged to aim for quite ambitious building projects, and that we were 
also trying to set up funding schemes etc with the recurrent allocation at 
the same time. If HEFCE were to finance a similar initiative again, it 
might be worth considering a ‘year 0’ for capital expenditure, particularly 
if building work is to take place. 
A.57 A partially related issue concerns the five-year span of the projects. Some CETLs felt this was 
too short to achieve all that was expected. As one report noted, 
Although significant cultural change has been initiated at each institution, 
five years has been insufficient for a complete learning cycle in such a 
complex and fundamental area of university activity – especially where 
significant, innovative building work is required. The first two years of the 
project were dominated by the design and build of each of the zones, the 
subsequent two years by challenging the existing culture and establishing 
optimal operational systems. This left the final year to evaluate and 
disseminate key findings but insufficient time to implement all of the 
changes suggested by the evaluation. 
A.58 It is interesting to note that some of those who questioned the time span reported as if 
everything had to be completed within five years; rather than seeing the CETL as an ongoing 
initiative. One or two of these CETLs also argued for further funding to facilitate the 
transition to sustainability. 
A.59 A common issue concerns recruitment and retention of CETL staff. One report cites the 
launch of all the CETLs at the same time as a factor creating excess demand, but the more 
general comments relate to: 
 an underlying shortage of people with the required combination of skills and 
experience 
 more importantly, the fixed-term nature of the CETL funding which meant that, in 
general, only fixed-term appointments were offered. These were less attractive 
initially and are thought to have exacerbated turnover during the projects. The 
following extract from a CETL report illustrates this point, 
More broadly there are tensions in the aim of the CETL initiative to 
reward excellent staff and the nature of the fixed-term funding. CCMS has 
provided a setting that has enabled staff to develop professionally. 
However, there is no post-CETL progression route. Already staff have left 
for posts elsewhere. 
A.60 Many of the reports refer to the difficulties of engaging academic staff and found this more 
difficult than expected. Competing demands on staff time and, to a lesser extent, insufficient 
pedagogic research expertise and interests were often cited as the main factors. There is no 
panacea, but several stressed the importance of identifying spin-out projects of mutual interest 
 A-16 
to academic and CETL staff, and of persistence in promoting and publicising the work of the 
CETL. We would also note two other points in this context: 
 unsurprisingly, the importance of visibility within the HEI, links to senior 
management and of working with the grain of HEI strategies was cited by many 
 a minority of CETLs felt that their aims, and ways of working, were not well 
understood within the HEI, at least initially. The reasons for this are, however, not 
always clear. 
A.61 Finally, the most commonly cited generic issue, although not by all, was management of the 
CETL programme as a whole. The light touch management of individual projects by HEFCE 
was welcomed (and expected), but there was a quite widespread feeling that an opportunity to 
raise the status and profile of teaching and learning across the sector, and to disseminate 
results more effectively, had been missed. This is illustrated by the following quotations from 
the reports, 
…we have not felt that we have been part of a strong national community 
or movement, developing a shared set of values, interests, strategies, 
activities and outputs for the sector as a whole. As there were exhortations 
but no formal requirements for CETLs to work together in this way, and 
no national coordination to lead and support such work, the general 
visibility and value of the CETL initiative is probably no greater than the 
sum of all its parts. Opportunities to create a community capable of 
celebrating achievements (not least, internationally) and influencing 
strategies, practices, and perhaps even policies at a national level have 
therefore probably not been fully realised. 
As a CETL that was seeking to support partnership generation, it was 
notable that HEFCE or the HEA did not seek to foster a greater sense of 
the CETL community. In particular, the CETL networking conferences 
appeared to fizzle out as attendance grew weaker. As HEFCE was issuing 
millions of pounds of funding per CETL it seems odd that it did not feel 
able to insist that all CETL directors attend such events. As a result it is 
not clear that there was a wider movement. An outsider may suggest that 
there were 74 CETLs all busily doing their own thing and an opportunity 
was lost to collaborate to further promote the importance of learning and 
teaching. 
From a CETL-wide perspective, it is disappointing that the 
recommendations in the interim HEFCE report for targeted support in 
generic areas, such as digital and web-based resources, were not 
implemented. Although the need to avoid the pitfalls of a centralised 
management for all the CETLs was understood, the self-organising 
networks have been slow to appear. 
This limited inter-connectedness with other CETLs has in part been an 
issue of capacity, with the centre focusing on affecting change within the 
host institution and the wider academic and practitioner communities 
engaged in teaching and learning around mental health. It also reflects 
the diversity of CETLs and, in operational terms, their tendency to cluster 
around particular themes and interests – rather than coming together as a 
movement within and across Higher Education. 
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HEFCE had a very hands-off role in the monitoring and management of 
the CETL programme. A closer relationship facilitating dialogue around 
emerging issues would have been valuable. The value of the interim 
evaluation of the CETL programme as a whole was severely diminished by 
the long delays in presenting the findings. As such this evaluation had 
little formative value to individual CETLs. The final evaluation, while 
eventually coming up with a set of clear (if repetitious) questions, has 
reached this point through a seemingly tortuous route. 
The lack of a clear strategy for relating CETLs to existing enhancement 
provision within HE has been problematic. HEA Subject Centres provide 
an obvious locus for collaboration. However, we have seen little evidence 
of joint working in relation to this by HEFCE and the HEA. For [our 
CETL] this has been exacerbated by the lack of a strong employability 
lead from the HEA. The contingent nature of Subject Centre funding has 
been a further complication.  
HEFCE could have held CETL conferences on issues that were creating 
difficulties for the CETL community, e.g. institutional impact and 
influence, embedding change in the HE community, as well as 
continuation plans. 
In terms of HEFCE, we believe more could have been made of the CETL 
programme, including HEFCE branding as part of individual CETL 
branding and more assistance with raising the institutional and public 
profiles of CETLs. Similarly, there could have been more support for 
networking of CETLs during the five-year programme. We also feel that 
the HEFCE interim evaluation did not add much value to our work. 
An early disappointment in terms of external impact was our failure to 
develop the planned deep engagement with the HEA and subject centres. 
We had discussed with the HEA, at bid stage, the possibility of 
collaboration, including mutual secondments. However, a change in 
policy direction away from such flexible forms of engagement at the HEA, 
as CETLs were established, made this impossible to achieve. 
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Annex B: CETL Phase 1 report for Northern 
Ireland 
The CETL programme in Northern Ireland 
B.1 The Department for Employment and Learning (DEL) implemented the Excellence in 
Teaching and Learning initiative in Northern Ireland in 2005. This built on the HEFCE 
programme to establish Centres for Excellence in Teaching and Learning (CETLs) and 
previous investments in learning and teaching provided through the Teaching Quality 
Enhancement Fund (TQEF). 
B.2 DEL took a deliberate decision that the initiative in Northern Ireland would not comprise a 
selective, competitive bidding process. It was felt that this would not be helpful in the context 
of a much smaller HE sector and would be unlikely to deliver the benefits sought by the 
Department. DEL, therefore, developed,  
…an inclusive approach to the recognition and reward of excellence so 
that funds would be available to all higher education institutions in 
Northern Ireland to encourage development and to enhance the quality of 
teaching and learning. Any institution which wished to participate in the 
initiative would be required to meet appropriate benchmarks.
74
 
B.3 A consultation process began in February 2004 with the publication of ‘The Excellence in 
Teaching and Learning Fund in Northern Ireland’ document. DEL expected to allocate 
approximately £1.1 million recurrent funding to the Excellence in Teaching and Learning 
initiative in each of the five years from 2004-2005 to 2008-9. For each of the five years of the 
initiative, universities would be able to bid for up to £500,000 per annum while university 
colleges could bid for up to £50,000 per annum. All four higher education institutions (HEIs) 
in Northern Ireland were broadly supportive of the proposals and welcomed the inclusive and 
proportionate approach to the proposed allocation of funding.  
Overview of CETL activity 
B.4 Seven CETLs were funded in Northern Ireland: three at Queen’s University Belfast (QUB); 
two at the University of Ulster; and one each at St Mary’s University College and Stranmillis 
University College. Each CETL formally involved only one HEI although, as is discussed 
further below, there was interaction between the seven and some collaboration between the 
Northern Ireland CETLS and their English counterparts. Table B-1 lists the CETLs and 
indicates their main areas of interest. Total funding was £5.5m, all for recurrent expenditures.
                                                     
74 Extract from an internal briefing paper from DEL. 
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Table B-1 Table B-1: Northern Ireland CETLs 




(CEIPE) Centre for Excellence in 
Interprofessional Education  
To develop opportunities for healthcare students to learn 
together. Through learning together it is expected that 
students will understand more about the healthcare 
professionals they will work with in future. The main focus of 
is to enhance students’ team work and communication skills, 
promote collaborative practice and ultimately to improve 
patient care. 
(CECPA) Centre for Excellence in 
Creative and Performing Arts  
To develop more practice-based arts provision within the 
University, more links between the University and external 
artists and arts organisations and more links between the 
subject areas within the Creative and Performing Arts. 
(CEAIL) Centre for Excellence in 
Active and Interactive Learning  
To develop new pedagogical models for curriculum design 
and delivery based on active and interactive approaches to 
learning. The centre was created in order to improve the 
development of generic and subject-specific skills, and 
enhance student employability. It incorporated two projects, 
which focused development within engineering and 
biosciences disciplines.  
University of 
Ulster 
(CEMLL) Centre for Excellence in 
Multimedia Language Learning  
To research the use of computer-based multimedia teaching 
facilities and develop appropriate teaching methods. The 
centre's approach to multimedia language learning is to 
integrate use of digital technology in class to promote active 
engagement and to support dynamic intervention. The 
primary aims include to: develop teaching excellence and 
encourage innovation in the use of multimedia resources; 
integrate the use of multimedia resources with face-to-face 
teaching; and research and evaluate the effectiveness of 
teaching in a multimedia environment.  
(CIES) Centre for Institutional E-
Learning Services  
To promote, facilitate and reward the adoption of a ‘learner 
centred’ reflective practice approach to the development of 





(CEPD) Centre for Excellence in 
Professional Development 





Centre for Excellence in Critical 
Thinking and Analytical Writing  
To expand upon the initial commitment of the Liberal Arts 
programme to the development of a programme in written 
communications. In particular to establish the kinds of 
collaborative, social, learning processes considered essential 
to good writing. 
Source: DEL internal briefing paper 
B.5 Table B-1 illustrates the diversity and range of activities encompassed by the seven projects 
and specifically indicates that: 
 while none are focused solely on technology developments, this is a major aspect of 
three of the projects 
 four of the CETLs had particular subject areas as a focus, but this may be slightly 
misleading since the two University Colleges were focused on specific groups of 
students because of the nature of the institutions. However, all justifiably claim that 
their approaches are, in principle, transferable and some, notably CECPA, did involve 
students from many disciplines to some degree 
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 even though there may have been a subject focus, links with other disciplines may 
have been made. CEIPE, for example, worked with staff from Law and Architecture 
and Planning as well as Healthcare.  
Activities 
B.6 All seven CETLs adopted similar high level approaches involving dedicated staff who drew 
on existing staff and other resources within the HEI
75
. The self-evaluation reports suggest that 
the CETLs started with clearly defined aims of what they wanted to achieve (and why) 
although objectives and specific activities evolved during the early stages of the CETLs. The 
aims, given the selection process, of course reflected existing strengths and enthusiasms 
within the HEIs. In a few cases, there were quite significant modifications to objectives as 
projects progressed and initial intentions were found to be infeasible.  
B.7 The specific activities undertaken obviously reflect the diversity of aims and objectives, and 
also difference in starting points. However, there are a number of common themes, albeit with 
differences in emphasis. The projects were generally led by small teams drawn from an 
existing department (or departments in some cases) or a unit with cross-departmental 
responsibilities. The self-evaluation reports suggest that considerable thought went into the 
planning of approaches and activities and these were based on existing experience and 
pedagogical theories. As is discussed further below, research was an important component of 
the projects, both in terms of planning activities and also in reporting on project outputs. 
Engaging staff 
B.8 A key requirement for all the projects was to draw other staff into the project; both for the 
direct inputs required by the project, but also to disseminate and embed innovative practice 
within the HEI. It is fair to say that all projects recognised this as one of their major 
challenges and they adopted a range of, but similar, approaches. Activities in this area met the 
requirement of rewarding excellent performance.  
B.9 All provided small project funding which enabled staff to develop new approaches. These are 
referred to in the self-evaluation reports as ‘spin-off’ projects and the Northern Ireland CETLs 
funded almost 80 spin-off projects in total. However, it is worth noting that what constitutes a 
spin-off project seems to vary, both between and within CETLs, and it is difficult to place this 
aggregate figure in a meaningful context, especially as over 60 were accounted for by two 
CETLs. It does, however, suggest a substantial number of ‘non-CETL’ staff were significant 
participants in the projects. 
B.10 In addition to the spin-off projects, other staff were involved in a number of ways including: 
 the award of a specific title for those participating in development work, for example, 
Associate Member 
 staff development sessions, although these were closely aligned with dissemination 
within the HEI. 
                                                     
75 This is discussed further in the following sections. 
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B.11 Cutting across these specific activities, most of the self-evaluation reports drew attention to 
the impact of the CETL award in raising the profile of teaching and learning both in the 
selected area and within the institution. It was seen as an external identification of excellence 
which brought tangible rewards in the form of funding to areas which may have had a much 
lower profile previously. This was, in most cases, reinforced by the overt support of senior 
management. 
Engaging students 
B.12 All of the projects, of course, aimed to enhance the teaching and learning (T&L) experience 
for students. In some cases, students were also directly involved in the projects which adopted 
a practice-led approach to development. The ways in which this has occurred are illustrated 
by the following extracts from the self-evaluation reports, 
an important aspect of raising students’ awareness of the effectiveness of 
teaching has been involving them as full partners in learning. For 
example, students have continually provided feedback on changes in 
curriculum and delivery. As a result, the teams have included more peer-
learning, peer-assessment and problem-based learning. 
several hundreds of students have actively participated in over 30 
innovative, interdisciplinary projects, developing a range of subject-
specific, profession-specific and transferable learning skills. 
[we have]…engaged students as both learners and evaluators of the 
programmes. Students have provided feedback on the interventions; and 
reflected on how these have increased their understanding and respect for 
other professional roles, and increased their team working and 
communication skills. 
student involvement in the CETL initiative includes direct contact through 
workshops/tutorials. It has challenged the learning experience for these 
students by moving their expectations away from didactic, instructionist 
methods of teaching towards a more facilitative, dynamic, enquiry-based 
collaborative interaction between student-student (peer/group work), 
student-teacher and student to technology.  
[our work]…demonstrated that simple explicit descriptions of teaching 
and learning activities could assist teachers to effectively articulate their 
expectations to Year 1 students.  
final year students reported that the teaching in labs ‘lets you be more 
involved and is more interesting’ and provides ‘different ways of 
interacting with lecturers.’ They also recognised that activities, such as 
using wikis in translation exercises, ‘helped [through] learning from other 
peoples’ mistakes as well as your own.’. 
Collaboration 
B.13 As already mentioned. the Northern Ireland CETLs were all single institution models, but 
there was an expectation of collaboration with other CETLs. A Northern Ireland forum was 
established at the start of the programme and this appears to have been useful in sharing 
information initially and in helping the projects to establish themselves. However, there does 
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not seem to have been much in the way of additional collaboration either between the CETLs 
in Northern Ireland or those in England. As one report put it, ‘we felt less a part of the CETL 
movement and more a part of existing national and international networks.’ In practice 
collaboration has: 
 been restricted, between CETLs, to those working, wholly or part, in very similar 
areas and in these cases there was a fruitful sharing of experiences and ideas 
 more importantly, focused on national, and in some cases international, networks 
concerned with the relevant specialisms. These are largely academic networks but 
have also included practitioners where appropriate. 
Dissemination 
B.14 All of the projects took dissemination within the HEI seriously. Some of the project outputs, 
discussed below, are themselves tools for dissemination in that they can be adopted outside 
the project, but the more specific activities included: 
 workshops and dissemination events for staff. As with spin-off projects these are 
formally recorded in the self-evaluation reports and there were just over 100 internal 
events. However, it is again difficult to interpret this data 
 identifying individuals within departments who are responsible for disseminating 
information to their colleagues 
 presentations to staff, for example, at academic boards. 
B.15 The self-evaluation reports also indicate that CETL staff and ‘associates’ have come to be 
seen as experts in various areas, not least because of the high profile of the CETL. As such, 
they advised and commented on various T&L initiatives and strategies which are not related 
directly to the CETL. 
Outputs 
B.16 The outputs achieved by the CETLs are extremely varied and we have not attempted to 
summarise them. In addition, only a few of the self-evaluation reports specify targets so it is 
difficult to judge how far these may have been met. However, our impression is that all have 
produced outputs of significance which can be grouped under five broad headings. 
B.17 First, there have been tangible changes to the curriculum with the introduction of new 
learning programmes into existing degree structures. These include: 
 new academic modules developed by the CETL 
 in one case, a personal development planning (PDP) module, developed with Careers 
Guidance. 
B.18 Second, two of the projects have developed tools which can be used in the future and in 
relation to other subject areas, 
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…this tool profiles a student's disposition and preferences across eight 
facets of studying and learning: Anxiety, Time Management, Selecting 
Main Ideas, Self Testing, Information Processing, Motivation, 
Concentration and Test Strategies. All the University’s students can use 
this tool to help identify strengths and where they could develop their 
effectiveness as learners 
…the tool was identified as an effective means of describing information 
literacy skills and library services to new students from the perspective of 
typical learning scenarios. Modelled activities were used to support 
library induction sessions and [to] provide the Library with a learning 
perspective interface to its online information skills development 
resources. 
B.19 Third, support materials have been produced which teaching staff can draw on in the future. 
In most cases, these have been systematically organised in databases and repositories.  
B.20 Fourth, the projects have piloted models which are expected to lead to more fundamental 
changes in T&L approaches, for example: 
 an expanded and more mature peer tutor training programme was written and 
deployed 
 models of curriculum design and delivery [were developed] consistent with active and 
interactive learning 
 an effective model for developing new degree programmes [was written], which is 
currently being documented to support other Schools across the University 
 the various interdisciplinary projects have altered the way in which students learn. 
Many projects are non-credit bearing, have intense contact hours. 
B.21 Finally, as mentioned above, research has been an important strand of the projects and almost 
130 peer reviewed publications were produced. 
Embedding change 
B.22 We believe that there is an important distinction to make between embedding the specific 
outputs from the CETL programme and whether the innovation and developmental aspects of 
the CETL will continue in some form post-funding. The latter we term sustainability and it is 
discussed later. 
B.23 The self-evaluation reports are very positive so far as embedding CETL outputs is concerned. 
They have all identified changes to the curriculum which incorporate CETL outputs and these 
will almost certainly continue in at least the short- to medium-term future. In addition, most, 
where appropriate, have developed resources for teachers and students which will have a 
currency for some time. In two cases there are aspects of the CETL-developed programmes 
which are unlikely to continue without external funding, but these are exceptional and will not 
affect core programme components.  
B.24 Some of the reports acknowledge the importance of expertise within the HEI to support 
teachers and undertake further development where necessary. It is less clear whether this 
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support will be available to the same extent post-funding, but most projects expect to retain 
expertise within the HEI and personal interests, and research agendas, mean that expertise 
will still be available, and work will continue, although resources will inevitably be less than 
during the project.  
B.25 We are less confident that CETL-generated developments will be extended beyond the 
learning programmes addressed during the project, although it is difficult to tell from the 
information contained in the self-evaluation reports. The various awareness-raising and staff 
development activities may be important in this respect. In addition, some of the project 
outputs are a good fit with, and complement, strategic developments within the HEIs in 
relation to T&L and employability and in some cases claim to have influenced these 
strategies. However, our impression is that the significant effort which has gone into the 
proactive promotion of CETL innovations will not continue and this is likely to have an 
impact on their wider adoption. 
The importance of CETL status and funding 
B.26 The self-evaluation reports do not explicitly address the question of what might have 
happened in the absence of funding, but there are many comments in the self-evaluation 
reports which are relevant to this issue. In summary, we are confident that the funding has 
generated substantial levels of activity which would not otherwise have occurred: 
 perhaps most importantly, the funding has enabled significantly additional inputs to 
the projects. In all cases, there was related activity underway before funding, but the 
CETL funds generated a step change in activity as a result of 
  dedicated staff to plan and manage activities more effectively than would 
otherwise have been possible 
 funding for projects undertaken by other staff. This appears to have been 
especially important as, in most cases, T&L development was seen as 
competing for staff time with mainstream teaching and research 
responsibilities 
 in part related to the above points, the requirements of the CETL programme led 
projects to think much more widely than they might otherwise have done. In 
particular, all devoted efforts to dissemination and embedding; whereas activities 
might have been more focused on specific programmes in the absence of funding. 
Some also used resources to develop approaches which would not have been possible 
without external funding, for example, bringing non-academic external expertise into 
the project 
 funding also enabled higher risk projects to be undertaken. A number of the reports 
indicated that the programme’s emphasis on innovation encouraged them to try new 
approaches 
 as was mentioned above, the CETL designation raised the status and profile of T&L 
within the HEI. Several reports commented that, although there were real strengths 
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pre-CETL, these were not widely recognised and T&L development was not always 
perceived as legitimate activity for academics. The external recognition of excellence 
and the award of funding were seen as very important in this respect. 
B.27 While the CETL award, and label, was important, it is far less clear that the projects derived 
significant benefits from being part of a larger programme. There was some collaboration 
with other CETLs, both within and outside Northern Ireland, but the reports clearly indicate 
that the strongest networks were with cognate subjects and/or those with interest and expertise 
in particular pedagogical approaches. In a small number of cases the CETL award may have 
facilitated access to international networks, but in most cases these contacts would have been 
established even without the CETL programme.  
Sustainability 
B.28 The self-evaluation reports have given much more emphasis to embedding project outputs as 
opposed to the sustainability of the CETLs themselves; that is to say whether the role of the 
CETL in developing innovative approaches to T&L will continue in some form or another. 
Insofar as we can tell from the reports, a more limited future role is envisaged in this regard. 
One report states, 
while much has been achieved throughout the duration of the initiative, 
much work still needs to be done within the HE sector and beyond. The 
primary concern, therefore, is that practitioners are still able to access 
expertise and that experts have the time and resources to deliver that. We 
will continue from within existing core-funding to maintain the website 
and online Handbook of Good Practice. We will continue to conduct 
research and to publish. We hope to be able to support further multimedia 
language learning events, although funding for these will have to be 
obtained from elsewhere. 
B.29 Three other CETLs are also considering sustainability in a more limited sense, as illustrated 
by the following extract, 
The Group has characterised sustainable activities as: Activities that will 
be embedded within curricula before the end of the funding period; 
Outputs that will become learning resources for future use; Work that will 
be continued by permanent members of staff associated with the CETL. 
B.30 It is clear from the reports that continuing work by permanent staff members will be restricted 
to the area covered by the CETL. 
B.31 The other three CETLs have similar intentions. In one case, however, the CETL appears to be 
extending its influence and reach beyond the focus of the project. This was a CETL with a 
technology focus and the report states that, 
A key element of the restructuring […] within the Teaching and Learning 
portfolio was the formation of a dedicated Technology Facilitated 
Learning (TFL) group […]. The role and profile of this group was 
informed by the experiences and activities of the CETL. To support the 
creation of this Unit, the University established four additional permanent 
posts. [….] a number of these posts were filled by staff who had worked on 
the CETL.  
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…the Teaching and Learning Committee established a working group to 
examine how the University could best respond to the challenges of 
emerging technologies and whether technology could be used as an 
effective educational change agent. The CETL provided key input into the 
working group through the provision of user perceptions of technology 
and the potential for institutional data to inform discussion around how 
emerging technologies can best support the teaching and learning 
objectives of the University. The key finding of this working group was the 
proposal for an Emerging Technologies Sub Committee of the Teaching 
and Learning Committee. This Sub Committee was established in 2009 
and has a remit to advise and make recommendations to the Teaching and 
Learning Committee on matters relating to the educational potential of 
technologies and their pedagogic value. 
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Annex C: Evaluation framework 
Evaluation methodology 
C.1 The evaluation needed to be completed in a short timescale of just over three months. This 
limited the amount of primary research the team was able to carry out and our main sources of 
evidence have been the self-evaluation reports written by CETLs themselves.  
C.2 The work programme comprised two main phases of activity, as specified in the ITT: 
 Phase 1: analysis and synthesis of the CETLs’ own self-evaluation reports, 
culminating in two stand-alone reports (one covering England and one covering 
Northern Ireland), available as Annexes B and C 
 Phase 2: some additional primary research, including: 
 two e-surveys (one of Pro-Vice-Chancellors (PVCs), or equivalent, and one 
of teaching and learning practitioners) to explore issues relating to the impact 
and sustainability of the CETL programme at sector, institutional and 
individual levels 
 eight thematic case studies, drawing on evidence from the self-evaluation 
reports, other literature and some further selective consultations with key 
individuals and organisations, where appropriate. The themes selected for the 
case studies are provided in Figure C-1 and the case studies themselves are 
attached as Annex E. 
Figure C-1 : CETL case study themes 
 
 Collaboration and networking between CETLs  
 The place of educational research within the CETL programme 
 The role of technology-enhanced learning within the CETL programme 
 Sustainability of innovation post-CETL funding 
 The role of CETLs in staff development and longer-term capacity-building  
 CETLs’ engagement with employers and other non-HEI partners  
 Evidence of wider changes in the culture and behaviour of CETL HEIs  
 The impact of the CETL programme on non-participating HEIs. 
 
Source: SQW 
C.3 While the findings of the e-surveys are not statistically representative, in the case of the 
practitioner survey, in particular, they do provide some additional insights relating to the 
impact of the programme. We received 114 responses to the practitioner e-survey, almost 
evenly split between those employed by CETLs and other staff. The findings from this survey 
are included at relevant points throughout the main report and an analysis of the responses is 
attached as Annex E. 
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C.4 The PVC survey generated a much smaller number of responses (32 in total), but only 15 of 
these provided answers to substantive questions within the survey. As a result, we are only 
using some of the qualitative comments to underpin our analysis and conclusions. As with the 
practitioner survey, an analysis of responses is attached as Annex E. 
C.5 In addition to the two main phases of work identified above, some semi-structured 
consultations were undertaken with representatives of the funding bodies and other key 
organisations and individuals including the HE Academy and members of HEFCE’s Teaching 
Quality and Student Experience (TQSE) Committee. A presentation and discussion of 
emerging findings also took place at a TQSE Committee meeting in March 2011. 
C.6 The evaluation framework is set out in Table C-1. 
Table C-1 : Key evaluation themes and related questions  
Evaluation objectives Questions/issues to be explored Sources of evidence 
To assess the cross-
institutional impact of 
individual CETLs 
 To what extent have CETLs enthused staff and 
students and improved teaching and learning practice 
in their own institutions and any partners? 
 How have CETL institutions’ wider strategies and 
practices been influenced (some possible areas are 
suggested below) 
 financial or promotional incentives for staff to 
reward excellence in teaching and learning 
 more time and opportunity to teach and reflect on 
learning 
 provision for staff visits 
 better facilities for teaching 
 increased opportunities for improved staff-student 
interaction 
 opportunities to engage in pedagogical research 
& scholarship 
 etc.? 
 Have CETLs: 
 taken risks 
 pioneered innovative learning approaches 
 significantly extended the use of new technology? 
 Where an institution is a host to, or partner in, more 
than one CETL, have these centres worked together to 
benefit the institution as a whole? And if so, how? 
 Self-evaluation 
reports 
 Case studies 
 Web-based surveys 
To assess the impact 
across subject areas of 
the CETLs 
 Has enhanced teaching and learning practice within 
particular disciplines been adopted as a result of CETL 
activities – both in CETL and non-CETL HEIs? 
 How have subject-focused CETLs worked with HE 
subject centres and other professional subject 
bodies/networks? 
 To what extent are approaches developed within one 
subject area transferable to other disciplines? What 
evidence is there of cross-disciplinary working across 
CETLs? 
 Is there more evidence of cross-sector working and 
impact in some subject areas rather than others? 
 Self-evaluation 
reports 
 Web-based surveys  
 Case studies 
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Evaluation objectives Questions/issues to be explored Sources of evidence 
To assess the impact 
on the HE sector as a 
whole 
 What has been the level of collaboration between and 
across CETLs?  
 Has good practice in teaching and learning been 
shared between CETLs and non-CETL HEIs?  
 How have CETLs worked with the HE Academy (and 
other organisations/networks) to develop and 
disseminate activities and good practice more widely? 
 Which dissemination approaches have been most 
successful and why? 
 Are students benefitting from more effective teaching 
and learning approaches? How aware are they of 
CETL impacts? 
 How have CETLs contributed to improvements in 
student retention, achievement and employability?  
 Self-evaluation 
reports 
 Web-based surveys 
 Case studies 
 Consultation with 
NUS 
To identify lessons 
learned from the 
initiative 
 What have been the critical success factors for 
CETLs? 
 What have been the obstacles to achievement of 
objectives, and how have these been tackled? 
 What have been the relative strengths and 
weaknesses of  
 collaborative CETLs cf single-institution CETLs 
 subject-focused cf broader pedagogical 
approaches? 
 What would funders, HEIs and CETLs themselves do 
differently if they were starting again? 
 What would have happened anyway without the CETL 
programme? 
 What were the opportunity costs associated with the 
CETL programme? 
 How well do the relative priorities of individual CETL 
objectives and the overall objectives for the 
programme fit together? 
 Is a competitive bidding process the most effective way 
to recognise and disseminate excellence? 
 What are the key lessons for any future funding 
initiatives in relation to: 
 programme vs individual projects 
 scale and length of programme 
 mix and balance between capital and revenue 
funding? 
 lead times from announcing programme to 
selecting bids to project start up 
 Self-evaluation 
reports 
 Web-based surveys 
 Case studies 





Evaluation objectives Questions/issues to be explored Sources of evidence 
To assess issues of 
sustainability 
 What improvements in learning and teaching have 
been embedded in institutions as a result of the CETL 
programme, e.g. 
 Are any formal processes in place for reviewing 
CETL impacts and incorporating results into 
institutional planning? 
 Are developments reflected in strategic plans and 
ongoing processes/activities? 
 Is a higher profile for teaching and learning 
evident? If so, how is this demonstrated? 
 What has happened/will happen when HEFCE funding 
ends? 
 Are host and partner HEIs willing to provide 
additional resources to support further learning 
and teaching developments 
 Are resources are available for staff development 
to embed new approaches 
 Is there continuing collaboration with partners and 
other non-CETL HEIs? 




 Web-based surveys 
 Case studies 








Annex D: E-survey analyses 
E-survey of teaching and learning practitioners 
Section A: Respondents and their institutions  
Question A1: Please say which of the following best describes your role in your institution? 








Member of academic teaching staff 61 60 64 
Member of educational development staff 16 17 15 
Other 23 24 22 
Number of responses (N) 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100.  
D.2 Other specified roles included CETL directors (current and former), educational 
technologists, placement and practice managers and researchers. 
Question A2: Which of the following describes your involvement in a CETL? 
Table D-2 : Question A2 
Response % 
 All respondents CETL employees Non-CETL 
employees 
I am (or have been) employed within a CETL (if yes, 
please specify CETL) 
52 100 - 
I have received financial support from a CETL (if 
yes, please specify CETL) 
20 - 42 
I work in an institution that hosts a CETL, but have 
not been employed within the CETL itself 
19 - 40 
I work in an institution that is a partner in, but not 
host of, a CETL 
4 - 7 
I have not had any direct involvement in a CETL, but 
I have some views on the initiative 
5 - 11 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100 
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Question A3: If you are or have been employed by or directly by a CETL, which of the 
following describes its remit?  
Table D-3 : Question A3 
Response % 
 All respondents CETL employees Non-CETL 
employees 
A subject-specific CETL 40 49 31 
A CETL with a pedagogic focus that is not subject-
specific 
36 38 35 
Other (please describe)… 6 10 2 
Not applicable 10 2 18 
No response 8 2 15 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100 
Question A4: If you are (or have been) employed by or directly involved in a CETL, which of 
the following describes its structure?  
Table D-4 : Question A4 
Response % 
 All respondents CETL employees Non-CETL 
employees 
A single-institution CETL (non-collaborative) 53 68 36 
A collaborative CETL (with partner institutions) 26 26 27 
Other (please describe)… 3 3 2 
Not applicable 12 3 22 
No response 6 - 13 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100.  
 D-3 
Section B: Impact of the CETL programme on respondents  
Question B1: As a result of the CETL programme, my overall teaching and learning practice 
has improved 
Table D-5 : Question B1 
Response % 




Strongly agree 46 60 33 
Agree 33 31 36 
Neither agree nor disagree 7 7 7 
Disagree 1 - 2 
Strongly disagree - - - 
Don’t know 1 - 2 
No response 11 3 20 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100.  
D.3 Additional comments were varied, but nearly all highlighted examples of how they, as 
individuals, had benefited from the CETL programme. Examples included: opportunities to 
develop new teaching interventions and resources; benefiting from cross-institutional 
expertise; development of whole curriculum approaches; being given time to explore new 
developments in teaching and learning; opportunities to develop and share good practice; 
gaining expertise in new methods including blended learning, online and e-Learning; time for 
reflection and evaluation of practice; integrating research evidence into teaching and learning; 
becoming more focused on students’ needs.  
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Question B2: As a result of the CETL programme, my excellence in teaching and learning has 
been recognised via promotion or some other form of recognition and reward 
Table D-6 : Question B2  
Response % 




Strongly agree 24 34 13 
Agree 22 29 15 
Neither agree nor disagree 14 14 15 
Disagree 15 9 22 
Strongly disagree 10 9 11 
Don’t know 2 2 2 
No response 14 5 24 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.4 Some, but not all, respondents provided further details of how their involvement in a CETL 
had led to further recognition and reward. Examples included: the creation of new roles; 
award of teaching fellowships; being seen as an institutional champion; and promotion to 
enhanced roles. Others commented that their involvement had not led to any specific reward 
or recognition within their institution.  
Question B3: As a result of the CETL programme, I have had more time and opportunity to 
reflect on my teaching 
Table D-7 : Question B3 
Response % 




Strongly agree 24 39 7 
Agree 28 31 26 
Neither agree nor disagree 17 12 22 
Disagree 9 3 15 
Strongly disagree 7 7 7 
Don’t know 1 - 2 
No response 15 9 22 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.5 Most respondents highlighted the fact that the CETL had provided impetus and opportunities 
for them to reflect on their teaching and learning, but this had often occurred in their own 
personal time. Some commented on the time-consuming nature of being employed by a 
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CETL and the fact that they were expected to continue with previous roles as well as take on 
new CETL responsibilities.  
Question B4: As a result of the CETL programme, I have developed innovative approaches to 
teaching and learning 
Table D-8 : Question B4 
Response % 




Strongly agree 46 58 33 
Agree 33 32 35 
Neither agree nor disagree 6 3 9 
Disagree 1 - 2 
Strongly disagree - - - 
Don’t know 1 - 2 
No response 13 7 20 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.6 Respondents provided examples of how they had been able to develop their use of 
technology, specialist resources and a wider range of media to enhance their teaching. Some 
highlighted the importance of being able to pilot new approaches, take risks and learn from 
others as key benefits.  
Question B5: As a result of the CETL programme, I have had opportunities to engage in 
pedagogical research and scholarship 
Table D-9 : Question B5 
Response % 




Strongly agree 39 54 22 
Agree 32 27 38 
Neither agree nor disagree 12 7 18 
Disagree 3 3 2 
Strongly disagree - - - 
Don’t know 2 2 2 
No response 12 7 18 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.7 Respondents provided many specific examples of their own research involvement and 
outputs, including: books, articles and book chapters; conference presentations; films; 
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involvement in action research and communities of practice; peer reviewing; and supervision 
of PhD students. Some highlighted the fact that they would not have had these opportunities 
without the CETL programme. 
Section C: Impact of the CETL programme on respondents’ institutions  
Question C1: The CETL programme has contributed to improved teaching and learning 
practice in my institution 
Table D-10 : Question C1 
Response % 




Strongly agree 47 56 39 
Agree 35 36 35 
Neither agree nor disagree 8 3 13 
Disagree 3 2 4 
Strongly disagree 2 - 4 
Don’t know 4 3 4 
No response 2 - 4 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.8 Many respondents commented that the CETL had accelerated a process of change within their 
institution. In some cases, CETLs had seen their work recognised and embedded within 
learning and teaching strategies. New types of programmes, modules, tools and resources had 
been developed for the benefit of the HEI. Some also commented on their CETL’s role in 
improving the student experience.  
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Question C2: The CETL programme has encouraged my institution to recognise and reward 
staff for excellence in teaching and learning 
Table D-11 : Question C2 
Response % 




Strongly agree 22 25 18 
Agree 34 39 29 
Neither agree nor disagree 23 20 26 
Disagree 8 2 15 
Strongly disagree 8 9 7 
Don’t know 4 5 4 
No response 1 - 2 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.9 Additional comments on this question were more ambivalent. Many felt that the status 
attached to research was still the primary driver for reward and recognition within their 
institution and, in some cases, felt that teaching and learning was given less focus now than a 
few years before. A few respondents highlighted a more positive shift within their institution 
towards greater recognition and reward for teaching and learning excellence, but also 
commented that, while the CETL may have contributed to this, other factors and policy 
developments had also been influential.  
Question C3: The CETL programme has resulted in more time and opportunity to reflect on 
teaching in my institution 
Table D-12 : Question C3 
Response % 




Strongly agree 18 25 9 
Agree 44 44 44 
Neither agree nor disagree 20 15 26 
Disagree 11 10 11 
Strongly disagree 4 3 4 
Don’t know 3 2 4 
No response 2 - 4 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.10 Again, additional comments on this question were varied. While many felt that the CETL 
funding had provided opportunities for this, finding the time to engage was a constraining 
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factor. Some commented that there was less time for reflection now that the CETL funding 
had ended.  
Question C4: The CETL programme has contributed to the adoption of innovative approaches 
to teaching and learning in my institution 
Table D-13 : Question C4  
Response % 




Strongly agree 47 59 35 
Agree 33 27 40 
Neither agree nor disagree 11 10 13 
Disagree 2 2 2 
Strongly disagree 2 - 4 
Don’t know 4 2 6 
No response 1 - 2 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.11 Additional comments were very mixed on this question. While many highlighted the role of 
CETLs in disseminating their resources and findings more widely across institutions and 
having an impact on teaching and learning approaches and strategies, others were more 
negative and felt that their impact had been limited to specific departments or schools.  
Question C5: The CETL programme has resulted in more opportunities to engage in 
pedagogical research and scholarship at my institution 
Table D-14 : Question C5:  
Response % 




Strongly agree 28 37 18 
Agree 46 44 50 
Neither agree nor disagree 12 10 15 
Disagree 4 - 9 
Strongly disagree 1 - 2 
Don’t know 7 9 6 
No response 1 - 2 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.12 Many responses highlighted the positive impacts for their institutions of seeing more, and 
different, staff engaged in pedagogical research. The high numbers and quality of outputs 
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were also mentioned. Many felt that future opportunities for this type of activity would be 
more constrained now that funding has ended and that growth was unlikely to continue at the 
same accelerated level.  
Question C6: If you are a non-CETL respondent please provide details of any individual 
CETLs whose work has influenced your practice and/or with which you have had some 
involvement (e.g. attended a dissemination event, visited a CETL, made use of CETL 
materials or tool-kits). (Please skip this question if you are a respondent from a CETL 
institution) 
D.13 Respondents highlighted attendance at conferences/events, use of DVDs, and the ability to 
access support via networks and communities of practice. Specific CETLs mentioned were: 
ALiC; SOLSTICE; ALPS; HELP; C4C; CEIMH; Blended Learning; LearnHigher; RLO-
CETL; engCETL; sigma; CILASS, SCEPTrE and AfL. 
Question C7: If your institution is involved in more than one CETL, as host and/or partner, 
please say to what extent you agree with the following statement. (For respondents from 
institutions who do not have more than one CETL, please skip this question). The CETLs in 
which we are involved have worked well together to benefit our institution as a whole  
Table D-15 : Question C7 
Response % 




Strongly agree 16 15 16 
Agree 22 19 26 
Neither agree nor disagree 6 3 9 
Disagree 3 3 2 
Strongly disagree - - - 
Don’t know 4 5 4 
No response 49 54 44 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.14 Additional comments reflected a mix of experience. Some highlighted that their CETLs had 
found effective ways to work together, including, for example, a pan-CETL board or regular 
meetings of the CETL directors. Where the agenda of CETLs was very different, there were 
less opportunities to work together, but centres still often met together regularly to share 
insights and progress.  
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Section D: Impact of CETLs across subject areas  
Question D1: Whether or not you are or have been involved in a CETL, are you aware of any 
developments within specific subject areas that have arisen from the CETL programme? 
Table D-16 : Question D1 
Response % 
 All respondents CETL employees Non-CETL 
employees 
Yes 67 76 56 
No 14 5 24 
Don’t Know 16 15 16 
No response 4 3 4 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.15 Additional comments highlighted the following subject areas: Health and Medicine; Dance; 
Sport Development; Outdoor Education; Mathematics; Engineering; Media Education; and 
Design. Other respondents commented on the role of cross-disciplinary themes and 
approaches to learning including: blended learning; use of simulation; curriculum 
development; innovative approaches to assessment; enterprise learning; and inter-professional 
learning. 
Question D2: In your experience, has there been effective working between subject-focused 
CETLs and other cognate subject associations (including HE Academy Subject Centres and 
relevant professional bodies)? 
D.16 Responses suggest that involvement has been good in some cases, but patchy overall. Some 
highlighted particular examples in Engineering, Mathematics, Health, Geology and Biology. 
Others would have welcomed greater involved of the HE Academy and the Subject Centres 
across the programme as a whole. 
Question D3: Can you provide any examples where teaching and learning approaches 
developed by CETLs within a particular subject area have been transferred to other 
disciplines? 
D.17 Respondents provided a wide range of examples, many of which related to approaches to 
learning and teaching which could be used across different subject areas (such as clinical 
simulation, enterprise, assessment for learning etc.) Others included specific details of where 
approaches developed in one discipline had been adopted by another (e.g. work developed in 
Engineering being adopted by Psychology; work on immersive vision theatre for fieldwork 
teaching in remote areas being adopted within Arts and Design/Performing Arts; a personal 
development planning (PDP) model used in Sports Development being taken up in Business 
and Law, Journalism and the Built Environment). 
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Section E: Wider impact of the CETL programme on the HE sector 
Question E1: Good practice and innovation in teaching and learning have been shared 
between CETLs and non-CETL institutions 
Table D-17 : Question E1 
Response % 
 All respondents CETL employees Non-CETL 
employees 
Strongly agree 14 15 13 
Agree 42 46 38 
Neither agree nor disagree 22 29 15 
Disagree 7 5 9 
Strongly disagree 1 - 2 
Don’t know 14 5 24 
No response - - - 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.18 Additional comments generally provided examples of dissemination conferences and other 
events, sometime involving other partners such as professional or subject bodies. Some 
respondents had also been directly invited to and had presented their findings to other HEIs. 
There was some suggestion that CETLs with already-established networks found this easier 
than others. Some also questioned the extent to which the CETL programme had had much 
impact in this regard; as one person commented, ‘rewarding excellence internally did not 
generally encourage sector-wide improvements’. Another felt it was hard to judge the impact 
of this activity without harder evidence of wider adoption of CETL approaches. 
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Question E2: CETLs have contributed to improvements in student retention, achievement and 
employability 
Table D-18 : Question 33 
Response % 
 All respondents CETL employees Non-CETL 
employees 
Strongly agree 15 25 4 
Agree 41 51 31 
Neither agree nor disagree 23 12 35 
Disagree 2 3 - 
Strongly disagree 1 - 2 
Don’t know 18 9 29 
No response - - - 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.19 The majority of additional comments provided anecdotal evidence of positive impacts on 
students and their learning, but many also recognised that this was difficult to quantify. Some 
commented that their own data suggested that student achievement had improved, but they 
had no evidence relating to retention (which was not seen as a problem anyway by some 
respondents) and employability. One institution had conducted a longitudinal survey of 
students who had benefited from CETL developments which suggested that the students’ own 
perceptions of their employability had improved and were higher than the institutional 
average.  
Question E3: There has been effective working between CETLs, the Higher Education 
Academy and other organisations and networks to develop and disseminate CETL activities 
and good practice more widely across the sector 
Table D-19 : Question E3 
Response % 
 All respondents CETL employees Non-CETL 
employees 
Strongly agree 12 19 6 
Agree 37 37 36 
Neither agree nor disagree 27 29 26 
Disagree 12 10 15 
Strongly disagree 1 - 2 
Don’t know 11 5 16 
No response - - - 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
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D.20 Responses to this question were mixed. Some provided examples of particularly good 
working between individual CETLs and Subject Centres. Others were more critical of the role 
of the HE Academy and felt that more could have been done to coordinate the programme 
and provide support with wider dissemination opportunities, particularly towards the end of 
the funding period. 
Question E4: The level of collaboration between and across CETLs has been good 
Table D-20 : Question E4 
Response % 
 All respondents CETL employees Non-CETL 
employees 
Strongly agree 6 9 4 
Agree 31 42 18 
Neither agree nor disagree 32 31 33 
Disagree 10 10 9 
Strongly disagree 2 2 2 
Don’t know 18 3 33 
No response 3 3 2 
N 114 59 55 
Source: SQW e-survey of practitioners. Due to rounding, figures may not add to 100. 
D.21 This was another question which generated a mix set of responses, perhaps reflecting the 
mixed picture across CETLs. While many gave examples of events and sharing of experience, 
these tended to be between CETLs working in cognate areas. Some respondents reflected that 
they had been more focused on making an internal impact within their institution. Finding 
time to collaborate more generally was also highlighted as a challenge by some. 
Section F: Legacy of the CETL programme  
What do you regard as the overall legacy of the CETL programme?  
Question F1: For you individually?  
D.22 Respondents were generally highly positive about the legacy of the programme for them as 
individuals. It had enabled them to develop their professional understanding, skills and 
expertise further and had also provided considerable personal satisfaction. Some also 
commented that their involvement had enhanced their leadership and management skills and 
had increased their awareness of good and innovative practices (and the challenges these may 
present). Appreciating the value of subject-based pedagogic research was also mentioned by 
several. A few wished that they had had more time to develop themselves and hence to 
contribute more to the programme. 
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Question F2: For your institution?  
D.23 Many comments highlighted the role of CETL funding in accelerating change and the 
adoption of more effective approaches to teaching and learning within their HEI. Many felt 
that the programme had encouraged their institutions to recognise the value of teaching and 
learning, not least through the provision of capital funding for the English programme. State-
of-the-art buildings and resources were also highlighted as a key part of the institutional 
legacy. Some respondents also commented on the development of a core team of experts who 
were able to continue to champion teaching and learning across the institution. Some 
responses were more ambivalent and negative and felt that the expertise generated within the 
CETL had not necessarily been appreciated at senior management levels or integrated across 
the institution. 
Question F3: For the HE sector as a whole?  
D.24 Responses highlighted a diverse range of materials and resources developed by individual 
CETLs which were available to other HEIs. However, many recognised the potentially 
divisive nature of the programme and the challenges of wider adoption (including the need for 
sufficient time and resources). Many individuals had benefited from the programme, but there 
was a feeling that perhaps more could have been done to bring those individuals and other 
key developments from individual CETLs together in a more coordinated way for the wider 
benefit of the HE sector. Several respondents saw this aspect of the programme as a 
particularly challenging issue and others felt unable to respond. A few respondents were 
highly critical of the programme and felt that it was ill-conceived and a waste of resource.  
 D-15 
E-survey of Pro-Vice-Chancellors (or equivalent) 
Section A: Respondents and their institutions  
Question A1: Please indicate which of the following best describes your role (tick one): 
Table D-21 : Question A1 
 Response % 
Neither of the above (please provide your full job title) 13 
PVC responsible for another area (please say which) 7 
PVC responsible for Teaching and Learning, or similar 73 
No response 7 
N 15 
Other specified responses (3): 




Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
Question A2: Please indicate which of the following describes your institution: 
Table D-22 : Question A2 
 Response % 
Our institution hosts more than one CETL 13 
Our institution hosts one CETL 47 
Our institution is a (non-hosting) partner in one CETL 13 
Our institution neither hosts nor is a partner in a CETL 27 
N 15 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
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Section B: Institutional impact of CETLs 
Please say to what extent you agree with the following statements and provide additional 
comments, where relevant, in the boxes provided … 
As a result of the CETL programme …  
Question B1: … we have improved teaching and learning in practice in our institution 
Table D-23 : Question B1  
 Response % 
Strongly agree 40 
Agree 27 
Neither agree nor disagree - 
Disagree 7 
Strongly disagree - 
Don’t know - 
No response - 
N 15 
Other further comments/examples (6): 
 A heightened focus on employability and what this means for our students, as well as 
increased innovative teacher training opportunities and business and entrepreneurial skills 
embedded in the curriculum 
 Funding enabled us encourage grass roots innovation 
 Major innovations in: – performance-based learning – undergraduate research – open space 
learning – student engagement . Also developments in: – inter-disciplinarity – academic 
literacy and feedback – internationalisation 
 Other institutions involved learnt from us rather more than we learnt from them. During the 
CETL period, we then introduced our own initiatives – it was this that led to substantial 
change/improvement. – e.g. our teaching task force led to asking PGCertHE compulsory for 
new FT faculty, where previously it was mainly taken by PhD students (which was the focus of 
the CETL) 
 The CETL has introduced educational development for research students and staff, and 
uptake is very impressive with a steady flow of people taking HEA accreditation at Associate 
Fellow level 
 The CETL was pioneering in developing modes to improve T and L and this has informed and 
inflected practice generally, though the speed of dissemination is less rapid than might be 
hoped 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
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Question B2: … we have introduced (or improved) processes for recognising and rewarding 
staff excellence in teaching and learning 
Table D-24 : Question B2 
 Response % 
Strongly agree 7 
Agree 47 
Neither agree nor disagree 13 
Disagree 7 
Strongly disagree - 
Don’t know - 
No response 27 
N 15 
Other further comments/examples (7): 
 As above. Again our teaching task force led to small additions to rewards for teaching – as we 
already had others in place 
 Established teaching awards scheme, professorial title awards for learning and teaching, 
increased support for conference attendance, increased accreditation routes funding by the 
institution 
 Introduced a route through to professor for learning and teaching 
 The procedures were good before in terms of recognising and rewarding staff in T and L 
 Warwick Award for Teaching Excellence 
 We had a teaching award scheme in place before the CETL, but the culture has been 
changed so that more recognition is now given to the early career researchers on whom the 
CETL focused 
 We have improved processes for recognising and rewarding staff excellence but this was 
nothing to do with the CETL. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
 D-18 
Question B3: … staff in our institution now have more time and opportunity to reflect on their 
teaching 
Table D-25 : Question B3 
 Response % 
Strongly agree 7 
Agree 40 
Neither agree nor disagree 7 
Disagree 7 
Strongly disagree 7 
Don’t know - 
No response 33 
N 15 
Other further comments/examples (6): 
 annual learning and teaching day showcases reflective work 
 As above – the teaching task force (not CETL) provided funding for annual departmental 
development activities 
 I am not aware any CETL was about this and with the financial constraints hitting the sector 
this is not likely to be the case in the future 
 More encouragement to do so, but not necessarily more time! 
 Teaching & Learning showcase events Warwick Innovative Teaching database 
 They have more opportunity: the CETL cannot create time and our staff already choose to 
work long hours. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
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Question B4: … we have better facilities for teaching at our university 
Table D-26 : Question B4 
 Response % 
Strongly agree 20 
Agree 33 
Neither agree nor disagree 7 
Disagree  
Strongly disagree 7 
Don’t know  
No response 33 
N 15 
Other further comments/examples (5): 
 Did not have any share in the capital investment funding 
 Our CETL was aimed at developing staff, not facilities. However, the CETL brought some 
capital expenditure on teaching training space 
 Reinvention Centre at Westwood CAPITAL Studios Teaching Grid Arts Centre Creative 
Space 
 The CETL has transformed our infrastructure 
 We have excellent facilities which have been turned into a specialist centre for developing T 
and L, bringing together for the first time under one roof and one management structure all 
elements of training and development in the field. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
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Question B5: … we have increased opportunities for better staff-student interaction at our 
institution 
Table D-27 : Question B5 
 Response % 
Strongly agree 13 
Agree 33 
Neither agree nor disagree 13 
Disagree 7 
Strongly disagree - 
Don’t know - 
No response 33 
N 15 
Other further comments/examples (5): 
 As above 
 But not in response to the CETL alone 
 Innovative approaches to student engagement 
 Our model involves extensive 1:1 and small group teaching modes, so was already extensive 
 The CETL has worked to foster student-centred teaching and learning. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100.  
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Question B6: … we have developed innovative approaches to teaching and learning at our 
institution 
Table D-28 : Question B6 
 Response % 
Strongly agree 40 
Agree 13 
Neither agree nor disagree 7 
Disagree 7 
Strongly disagree - 
Don’t know - 
No response 33 
N 15 
Other further comments/examples (6): 
 As above. 
 Cross institutional module open for all first year students 
 More enquiry-based and independent project-led models introduced. Increased placement 
activity across a wide range of areas 
 Research-based learning. Performance-based learning. Open Space Learning 
 The CETL here was focused on developing academic practice in early career researchers, 
not on developing new approaches to teaching 
 The designing inquiry-based learning methodology developed by the CETL has been widely 
promulgated across the university with positive outcomes. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question B7: … staff at our institution have more opportunities to engage in pedagogical 
research and scholarship 
Table D-29 : Question B7 
 Response % 
Strongly agree 20 
Agree 20 
Neither agree nor disagree 20 
Disagree 7 
Strongly disagree - 
Don’t know - 
No response 33 
N 15 
Other further comments/examples (4): 
 Again this was not particularly an outcome expected of the CETL 
 Examples of CETL projects being developed into research projects and publications 
 The CETL introduced staff to pedagogical research and scholarship, and some have been 
interested to undertake some research. However, this is but one aspect of the academic 
practice at which the CETL was aimed 
 The CETL marked the start of our work in this area, which is now implicit in recruitment 
strategies and the new Research and Enterprise Strategy. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
Question B8: If your institution is involved in more than one CETL, as host and/or partner, 
please say to what extent these CETLs have worked well together to benefit your institution 
as a whole 
Table D-30 : Question B8 
 Response % 
Strongly agree 13 
Agree 7 
Neither agree nor disagree - 
Disagree - 
Strongly disagree - 
Not relevant (we are not involved in more than one CETL) 40 
Don’t know - 
No response 40 
N 15 
Other further comments/examples (1): 
 the CAPITAL and Reinvention Centres successfully merged to form the Institute for Advanced 
Teaching & Learning sharing 'Student as Producer' and 'Open Space Learning' concepts. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Section C: Impact of CETLs across subject areas  
Question C1: Whether or not you are directly involved in a CETL, are you aware of any 
developments within specific subject areas that have arisen from the CETL programme? 
 
Table D-31 : Question C1 
 Response % 
Yes 47 
No 40 
Don’t know 7 
No response 7 
N 15 
If yes, please provide further information/examples (5): 
 Better teaching space, dedicated facilities, dedicated student resource space 
 Clinical skills development in veterinary education. A broader range of assessment methods 
in veterinary education. The beginnings of inter-professional education. Attention to discipline-
based pedagogical research 
 Cross curricular activity in my own institution. Cross sector activity in feedback and 
assessment 
 Our CETL developed a new approach to QTS within the UG curriculum which has been taken 
up by other HEIs outside our (single) discipline 
 The CETL promoted training relevant to academic practice in ways tailored to meet the four 
divisions of the University. There have been distinct developments in humanities and social 
sciences as compared with the physical and biological sciences. The work was not, however, 
aimed at developing the teaching of specific subjects. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Section D: Wider impact of the CETL programme on the HE sector 
Please say to what extent you agree with the following statements and provide additional 
comments, where relevant, in the boxes provided … 
Question D1: Good practice and innovation in teaching and learning have been shared 
between CETLs and non-CETL institutions 
Table D-32 : Question D1 
 Response % 
Strongly agree 13 
Agree 60 
Neither agree nor disagree - 
Disagree - 
Strongly disagree 13 
Don’t know - 
No response 13 
N 15 
Other further comments/examples (5): 
 HEFCE Funded 'Graduate Pledge' project linking Warwick and Kings College London 
 Hosted conferences and provides material s and publication 
 I am aware of sharing through the subject networks 
 Our CETL run three major international conferences on developing academic practice, it has 
set up two legacy websites, and it ran a CETL network across HEIs to promote related 
research projects 
 This has happened, but not strategically or in a sustainable fashion. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question D2: CETLs have contributed to improvements in student retention, achievement and 
employability 
Table D-33 : Question D2 
 Response % 
Strongly agree 13 
Agree 20 
Neither agree nor disagree 20 
Disagree - 
Strongly disagree 13 
Don’t know 20 
No response 13 
N 15 
Other further comments/examples (2): 
 Funded research and employability website 
 Not really relevant to our CETL. We already have very high retention, achievement and 
employability amongst our students. The CETL was aimed at early career academics, and 
they have reported that courses developed by our CETL have helped them to in their careers 
and in securing new posts. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
Question D3: There has been effective working between CETLs, the Higher Education 
Academy and other organisations and networks to develop and disseminate findings and 
good practice more widely 
 
Table D-34 : Question D3 
 Response % 
Strongly agree 13 
Agree 47 
Neither agree nor disagree 13 
Disagree - 
Strongly disagree 13 
Don’t know - 
No response 13 
N 15 
Other further comments/examples (3): 
 The HEA subject centres collaborated with us in running subject-related academic practice 
days which brought together staff from different HEIs to look at academic careers in their 
subjects 
 Some good work has taken place, but the impact was limited by the tight timeframe 
 The CETL we were involved in organised some useful conferences which did share practice – 
including useful insights from US. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question D4: The level of collaboration between and across CETLs has been good 
Table D-35 : Question D4 
 Response % 
Strongly agree 13 
Agree 27 
Neither agree nor disagree 20 
Disagree - 
Strongly disagree 7 
Don’t know 20 
No response 13 
N 15 
Other further comments/examples (3): 
 Good across cognate disciplines, but always challenging to maintain momentum and 
encourage others to engage 
 Some very effective collaboration but also missed opportunities 
 We had excellent collaboration within our CETL network. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
Section E: Lessons learned from the CETL programme 
Question E1: If your institution is host to a CETL, can you say if there is anything you would 
have done differently, with hindsight, to ensure the success of the initiative? [Please skip this 
question if you are not a host] 
Table D-36 : Question E1 
Open responses (7):  
 Capital spend was dispersed to improve local facilities – wonder if this has had a long term impact 
 No, buildings will always take time to get up and in place. The effectiveness of some of the redesign came in the 
last two years 
 Our only significant issue was slow buy-in from one of our divisions which was fortunately put right after the first 
year by a change of personnel. Apart from that, the project was very well conceived around devolved working 
with central support, and that approach worked well 
 Started earlier to embed successes in host and elsewhere, as well as earlier with related staff development 
 The CETL did all we expected internally but external funding has been difficult to procure, perhaps given the 
area of expertise being developed and the lack of funding in the area more generally. It is therefore difficult to 
know what could have been done differently 
 The Warwick CETLs were largely successful 
 We recognised from the start the opportunities and the Director had a very clear plan which proved highly 
effective. While inter-disciplinary working proved slower to develop than one might have hoped, the challenging 
targets were all met and positive outcomes ensued. 
Source: Source: SQW e-survey of PVC or equivalents. 
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Question E2: If your institution is a partner in a CETL, can you say if there is anything you 
would have done differently, with hindsight, to ensure the success of the initiative? [Please 
skip this question if you are not a partner] 
Table D-37 : Question E2 
Open responses (2):  
 No. The partners were excellent at engaging and staying involved 
 Possibly consider the extent to which the CETL ‘host’ is already showing exemplary practice in the area in which 
it is awarded funding. 
Source: Source: SQW e-survey of PVC or equivalents. 
Question E3. Reflecting on the CETL programme as a whole, do you agree that the approach 
taken to developing and funding the programme was the most effective way to recognise and 
disseminate excellence in teaching and learning in HE? 
Table D-38 : Question E3 
 Response % 
Strongly agree 7 
Agree 20 
Neither agree nor disagree 27 
Disagree 13 
Strongly disagree 20 
Don’t know  
No response 13 
N 15 
Other further comments/examples (6): 
 Difficult to answer this question. Almost certainly not the most effective way, but some strong 
points 
 I have specific knowledge of only one CETL, our own. This was superbly run and well focused 
on its three key purposes. I heard less positive stories from other PVCs with CETLs 
 It has worked tremendously well for us and for our collaborators – whether it was the MOST 
effective way to achieve dissemination is difficult to say 
 It was effective but there might be better ways of enhancing L&T across the sector as a whole 
 The CETL programme helped develop teaching and learning in particular areas and good 
practice has been disseminated. More general dissemination beyond the area of the CETL 
has, however, been through the usual processes of quality assurance and enhancement of 
the University 
 The two-stage bidding process was a useful filter. Programmes need to run over five to seven 
years to have any chance of evaluation and long-term embedding. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question E4: Overall, what lessons have been learned from the CETL programme which 
might usefully inform the funding of teaching and learning initiatives in the future? 
Table D-39 : Question E4 
Open responses (11):  
 Don't spend money in this way 
 Ensure that there is large-scale funding because without it you cannot make significant impacts 
 Focused teaching and learning support both rewards individuals and gives a status to educational development 
activities that helps place them alongside activities funded with research income 
 If there is a capital element, five years is too short, as work cannot always commence until tendering/building is 
complete, i.e. year two/three. The focus in the last two years has to be on future sustainability, thus limited even 
more the scope of the project. Uncertainty about follow up funding exacerbated the problem. Some institutions 
without doubt used the funding to support research by freeing up research-active staff, rather than putting the 
funding towards L&T exclusively 
 In my view, large amounts of funding were supplied to relatively few institutions – the ‘institutional funding’ 
stream had, for us, much great potential in ensuring development across the institution 
 See above: the importance of getting ‘buy-in’ across the university – development of ideas and their 
dissemination cannot work without participation. Buy-in requires giving those involved considerable 
independence, and then agreeing targets, reviewing progress and giving support with expert help. Central 
direction was aimed more at changing the culture than at specific outcomes, and that approach has paid off 
handsomely 
 Small amounts of pump priming can make a significant difference to teachers on the ground and the quality of 
teaching and learning 
 The CETL funding lifted the status and prestige of University teaching and permitted some significant 
improvements in infrastructure. There have been important pedagogic innovations. The freedom given to CETLs 
was commendable, but more could have been done to ensure sharing of good practice and impact 
 The CETL programme funded inputs rather than outcomes and whilst it has been helpful in the short term it has 
not been helpful in providing incentives that are as powerful as the RAE/REF where individual and institutional 
incentives are aligned 
 The main lesson learnt is that this is particularly ineffectual way of improving quality and that the institutions we 
know about spent the money on new buildings to their sole benefit 
 You have to be prepared to take risks and recognise that there is no certain outcome. Investment in innovative T 
and L will inevitably see as many 'failures' as 'successes'. Much depends upon the agents rather than on the 
structures. I suspect that the CETLs which worked best were also allowed to develop without heavy 
management/control/intervention from the institution. I chaired our board and had throughout great confidence in 
the people running it and delivering the outcomes. Being so assured, I was content to let them get on with it. I 
heard different stories from some institutions. 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Section F: Sustainability of CETLs 
If your institution is a host or a partner in a CETL, please say to what extent you agree with 
the following statements and provide further details, where relevant, in the boxes below.  
Question F1: We have put formal processes in place for reviewing CETL impacts and 
incorporating the results into our institutional planning 
Table D-40 : Question F1 
 Response % 
Strongly agree 33 
Agree 20 
Neither agree nor disagree 7 
Disagree - 
Strongly disagree - 
Don’t know - 
No response 40 
N 15 
Other further comments/examples (3): 
 It should be noted that the aims of our CETL overlapped the Roberts agenda and 
implementation of the Concordat for research staff 
 Review has been conducted at college level and at university level in terms of educational 
enhancement. But it has not formally been incorporated into institutional planning 
 Within Strategic Plans, sub-strategies and also detailed evaluation/review process from the 
original bids. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
 D-30 
Question F2: Developments arising from our CETL are reflected in our institution’s strategic 
and operational plans and embedded in our ongoing processes and activities. 
Table D-41 : Question F2 
 Response:  % 
Strongly agree 33 
Agree 20 
Neither agree nor disagree 7 
Disagree  
Strongly disagree  
Don’t know  
No response 40 
N 15 
Other further comments/examples (3): 
 CETLs merged to form Institute for Advanced Teaching & Learning (IATL) 
 Taken forward the way of working into a strategic aim about communities of practice and into 
the ways we fund learning and teaching development 
 The impact of the CETL has changed the way the institution thinks and had a significant 
impact on its curriculum. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question F3: Teaching and learning have a higher status and profile in our institution as a 
result of the CETL(s) 
Table D-42 : Question F3 
 Response % 
Strongly agree 20 
Agree 20 
Neither agree nor disagree 20 
Disagree - 
Strongly disagree - 
Don’t know - 
No response 40 
N 15 
Other further comments/examples (6): 
 IATL 
 Learning and teaching day very high profile 
 Learning and teaching have been given higher status through their being embedded in the 
reward structures of the institution not particularly because of the CETLs but because it was 
the strategy to do this 
 The CETL has been a strand in a much wider process of improving the profile of T and L so I 
would not ascribe a principal role to it 
 The CETL has certainly helped here – but its aims were much broader and to agree to this 
statement would be to claim too much 
 We were an L&T institution primarily before the CETL. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question F4: Now that external CETL funding has ceased, our institution is providing internal 
resources to support further innovation in learning and teaching  
Table D-43 : Question F4 
 Response % 
Strongly agree 33 
Agree 27 
Neither agree nor disagree - 
Disagree - 
Strongly disagree - 
Don’t know - 
No response 40 
N 15 
Other further comments/examples (6): 
 Additional funding has been allocated to support course team-level projects 
 But development of innovation in teaching and learning is embedded in the University culture 
and is not simply a result of having a CETL. 
 IATL 
 The CETL worked in the Roberts area, and the University is working to find ways of 
maintaining the momentum of this work. The work of the CETL is currently being maintained 
with the salary of the CETL director guaranteed for a further three years from internal sources 
 We have incorporated 'soft money' streams for educational enhancement into core budgets 
and have added a significant annual sum for projects in EE. We have learned lessons from 
the CETL which will inform future approaches 
 Where possible full support has been given, albeit most initiatives had in-built sustainability 
through associated income streams and partnership working. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Question F5: Our institution provides resources for staff development to embed new 
approaches in teaching and learning  
Table D-44 : Question F5 
 Response % 
Strongly agree 27 
Agree 33 
Neither agree nor disagree - 
Disagree - 
Strongly disagree - 
Don’t know - 
No response 40 
N 15 
Other further comments/examples (3): 
 As above 
 IATL Fellowships 
 Our focus is on good practice – any good practice, old or new. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
Question F6: Our institution is continuing to collaborate with CETL partners and other non-
CETL institutions to support the development of teaching and learning 
Table D-45 : Question F6  
 Response % 
Strongly agree 7 
Agree 27 
Neither agree nor disagree 13 
Disagree 13 
Strongly disagree - 
Don’t know - 
No response 40 
N 15 
Other further comments/examples (2): 
 Our CETL collaborations were in CETL-related research. These have ceased with the 
funding. Naturally, we maintain our professional contacts and undertake collaborative projects 
where it is possible to get grants (but it cannot be claimed this is a CETL legacy) 
 The CETL groups with which we were associated have disintegrated, but we continue to 
collaborate both nationally and internationally on the basis of the experience gained through 
the project. 
 
Source: SQW e-survey of PVC or equivalents. Due to rounding, figures may not add to 100. 
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Section G: Legacy of the CETL programme 
In your view, what will be the overall legacy of the CETL programme for …. 
Question G1: … your institution? 
Table D-46 : Question G1 
Open responses (11):  
 A particular set of activities in the area of the CETL including a cross-University programme. Cross-European 
activity at postgraduate level 
 Better balancing of priorities relating to teaching and research. Improved curricula and assessment regimes. 
Continued discipline-related pedagogical research 
 Changed culture here in which career development for young academics has a continuing enhanced profile 
 Lasting capital outcomes of real significance, plus a changed ethos in relation to student employability and 
associated skills development 
 Limited – we were already well ahead of the CETL host 
 Nothing 
 Positive. It has bequeathed the vibrant innovative approach which characterised the CETL and the specially 
designed space which housed it to the new Centre in Learning. The core CETL continues to work in the field, 
has developed a new research dimension and is clearly sustainable into the future 
 Raised the profile of learning and teaching, engaged grass roots staff 
 Significant. A new approach to education involving greater integration of curriculum, pedagogy, physical and 
virtual learning spaces and more student engagement 
 Some very good teaching facilities and improved staff engagement. There is, however, a matter of staff who 
were employed in the process and did a very fine job who are now unemployed 
 Zero. 
Source: SQW e-survey of PVC or equivalents. 
QuestionG2: … the HE sector as a whole?  
Open responses (9):  
 Another institution dedicated to the reward of teaching and researching education, as well as developing its 
international reputation in these areas 
 Hard to say – many of the other HEIs involved in the project were also ahead of the CETL host on the issue of 
the CETL – hence [it is] probable that most of the benefit would be to the host. I've had very little information 
about other CETLs 
 Harder to say. I suspect the impact is clearer locally but that the larger national impact is there and, though that 
may immediately appear to be weak, it will prove longer term to have been an important catalyst in a widening 
process of educational innovation and enhancement across the sector. We should resist the tendency to see 
investment like the CETL programme as having 'failed' if it didn’t transform the world overnight 
 In the long-term this will be seen as a positive blip in learning and teaching, but one which benefitted the 
University's which did host a CETL, and with limited value for those unlucky enough not to have been successful 
 Modest 
 More difficult to quantify, but where CETLs have fulfilled their potential and been proactive, there will be lasting 
benefits to others 
 Nothing 
 Patchy. The financial climate has clearly not helped the programme's legacy. Many CETL staff have left HE 
altogether, making it even harder to sustain innovations 
 Related to our CETL: continuing research collaborations into the careers of early career academics. 
Source: SQW e-survey of PVC or equivalents. 
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Annex E: Thematic case studies 
E.1 The initial review of the self-evaluation reports identified a number of themes and issues 
relevant to several and, in some cases many, CETLs. Eight of these were selected in 
consultation with HEFCE for further investigation and are reported on in this annex. They 
are: 
 Collaboration and networking between CETLs  
 The place of educational research within the CETL programme 
 The role of technology-enhanced learning within the CETL programme 
 Sustainability of innovation post-CETL funding 
 The role of CETLs in staff development and longer-term capacity-building  
 CETLs’ engagement with employers and other non-HEI partners  
 Evidence of wider changes in the culture and behaviour of CETL HEIs  
 The impact of the CETL programme on non-participating HEIs. 
E.2 A similar format has been adopted for each case study, comprising: 
 questions and issues for consideration 
 examples of good practice 
 challenges 
 evidence of impacts to date 
 learning points. 
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The effectiveness of collaboration and networking 
between CETLs 
The questions/issues for consideration 
The purpose of this case study is to explore the effectiveness of networking and collaboration between 
CETLs over the lifetime of the programme. It starts by categorising the structures that were formed for 
collaboration and networking and then goes on to identify the types of collaborative activity that 
actually took place, drawing upon evidence from the self-evaluation reports to illustrate this. The 
evidence presented in this case study focuses on answering a number of pertinent questions as outlined 
below: 
 
 What characterises effective collaboration and networking between individual CETLs? 
 What role did the HE Academy play in this process and how was this regarded by CETLs? 
 What role did HEFCE play in supporting networking and collaboration between CETLs? 
 What are the impacts flowing from collaboration and networking activity between CETLs? 
 What were the key learning points? 
Examples of good practice drawn from the evidence base 
Whilst the CETL self-evaluation reports highlight several examples of collaborative or networking 
arrangements between CETLs, this type of activity appears to have been largely ad hoc in nature and 
driven by the CETLs themselves. However, it has been possible to identify four main models or 
approaches to CETL collaboration and networking within the CETL programme. It should be noted 
that these are not mutually exclusive mechanisms for collaborative activity and that CETLs may have 
been involved in more than one approach. The models are described below and illustrated with 
examples of activity that have taken place.  
‘In-house’ collaboration  
This approach is evident where HEIs hosted more than one CETL and collaborative or networking 
activity has taken place between the CETLs within that institution. For the Open University, having 
four centres co-located has been important. It reports that as a result of this arrangement it has been 
possible to trace the trajectory of ideas generated within informal CETL open discussion into more 
structured debate, action and policy. For example, the articulation of ideas about the support of distant 
students within an e-Learning community began as casual conversations, but is now an embedded part 
of the university’s support plans, and guides the choice of new technologies. 
 
The University of Bristol indicates that the award of two subject-specific CETLs focused on practical-
based teaching in scientific disciplines resulted in valuable collaboration. Having two CETLs has 
raised the profile of teaching and learning within the University to a greater extent than would have 
been possible with one CETL. Furthermore, it is reported to have enabled productive discussion of 
generic educational issues (e.g. strategies for evaluation and dissemination of educational initiatives) 
which has resulted in cross-representation of the management of both CETLs on the steering groups for 
some projects. The two CETLs have also been able to deliver joint high profile dissemination events, 
as well as school outreach activities such as workshops and summer schools.  
Cross-HEI CETL collaboration  
This is where CETLs hosted by different HEIs were involved in some form of collaborative or 
networking activity. Typically these relationships were based on mutual interests in a particular 
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‘subject’ or ‘theme’. The Royal Northern College of Music initially established a Performing Arts 
CETL group (comprising ten CETLs), supported latterly by the HE Academy which hosted meetings. 
Although the work of the group has been limited by scheduling issues and staff turnover, there have 
been connections and relationships developed through the group. The group has provided a useful 
informal network for discussion, albeit more opportunities for collaboration and engagement could 
have been nurtured. 
 
The University of the Arts London (CLIP CETL) found the links between the Centre of Excellence in 
Teaching and Learning through Design (CETLD) at the University of Brighton and the Practice-based 
Professional Learning (PBPL) CETL at the Open University were beneficial and allowed all parties to 
exchange ideas and create opportunities to disseminate information . CLIP also undertook exchange 
visits with C4C at York St John University and InQbate, the creative CETL at Sussex University. 
Visits and discussions with the Visual Learning Lab CETL (University of Nottingham) raised issues 
about embedding technologies for learning within their discipline and the importance of visual ways of 
knowing in epistemologies and pedagogic practices.  
 
The University of Reading (AURS CETL) had a close relationship with six other cognate CETLs in the 
Learning Through Enquiry Alliance (LTEA). Across this group of seven universities, the CETL 
directors acted as a peer support group as they all coped with issues such as managing capital spend 
and creating new units in their respective institutions. This collaboration happened naturally through 
directors making contact with each other once awards had been granted. 
 
There has also been collaboration between CETLs in Northern Ireland and England. For example, St 
Mary’s University College (Belfast) through the Critical Thinking and Analytical Writing CETL 
initiated a collaborative relationship with the Write Now CETL at Liverpool Hope University and 
London Metropolitan University. 
Regional CETL collaboration 
There are a number of examples of CETLs collaborating or networking on a regional basis. In 2005, 
the East Midlands CETL Network was formed by nine of the CETLs in the region (based at the 
Universities of Leicester, Loughborough, Nottingham and Nottingham Trent). The Network had a 
common goal of enhancing the student experience and its primary aims were to promote sharing of 
good practice, innovation, reward and recognition of practitioners. In the early days the Network 
provided valuable mutual support for members around start-up issues. An offshoot of this has been the 
East Midlands Pedagogic Research Network which held a conference in 2007, hosted by engCETL at 
Loughborough University. As the CETLs matured there was less collaboration and there has been less 
activity, with the exception of representatives of different CETLs sitting on the advisory board/steering 
groups of other CETLs. 
Whole programme collaboration and networking  
There have been a number of programme-wide events that have provided opportunities for CETLs to 
network with each other. Examples of this include the Enabling Achievement within a Diverse Student 
Body CETL at the University of Wolverhampton, which was one of a number of CETLs to deliver 




In Northern Ireland the CETLs established their own forum during the early part of the programme. It 
is reported that the forum allowed them to share experiences which informed initial activities. The 
forum lost momentum over time and it is felt that it would have been helpful to maintain the forum or 
re-establish it at a later date to focus on the outcomes from CETL activity. 
Challenges faced and how they were overcome 
Just over one-third (37 per cent) of those responding to the evaluation practitioner survey agreed or 
strongly agreed that, ‘The level of collaboration between and across CETLs has been good’. CETL 
                                                     
76 This is an informal community of students who were involved in teaching and learning activity across the 74 
CETLs and other HE institutions in the UK. 
 E-4 
employees were more likely to be positive with regard to this statement. It is clear from the self-
evaluation reports that, despite some evidence of cross-CETL collaboration and networking, there is a 
strong feeling that the potential for this was not fully exploited during the lifetime of the programme, 
and that this represents a missed opportunity. Indeed one CETL commented that, ‘The range of CETLs 
and their diverse interests pose an inherent complexity in constructing a singular movement. This 
should not, however, have resulted in the isolation of CETLs into subject groups, but the broader 
underlying similarities should have been teased out more explicitly’.  
 
In the self-evaluation reports the CETLs have articulated the main challenges facing them in 
collaborating with each other. However, there is rather less evidence of the ways they sought to 
overcome these challenges. There were three primary obstacles or challenges that limited the extent of 
collaborative and networking opportunities between CETLs. These are described below. 
Lack of leadership and coordination by HEFCE and the HEA 
A handful of CETLs commented on the ‘light touch’ management of the programme as being a factor 
that had facilitated the development of the network because it had allowed a high degree of autonomy 
and the opportunity to focus on the principal activity of projects – to support innovation and effective 
teaching. One CETL also viewed the ‘light touch’ approach as having allowed CETLs ‘to grow and 
form organic links and communities’. However, these views were in the minority, with a large number 
of CETLs pointing to a lack of programme leadership by HEFCE as a major challenge for 
collaboration and networking amongst CETLs. 
 
There is a clear underlying frustration amongst some CETLs that HEFCE did not take a more strategic 
coordinating role in supporting collaboration and networking between the CETLs. It is recognised that 
some attempts were made to bring people together through conferences and events, but with such 
diversity of activity, many felt that they lacked focus and relevance for their CETL. There are several 
areas where CETLs reported that HEFCE could have done more to foster collaboration and networking 
opportunities, including: 
 
 bringing CETLs together around issues that had relevance across the network, e.g. embedding 
change, institutional impact and influence and continuation plans 
 encouraging evaluation activity earlier in the programme with more rapid dissemination of the 
interim evaluation findings across the network 
 developing a central strategy to identify common interests or areas for potential collaboration, 
and for dissemination of learning. 
There is also some disappointment in the role of the HEA, which was initially viewed as having the 
potential to enable broader engagement between CETLs. For some CETLs, HEA subject-based events 
were not as useful as relationships that they had developed themselves with other CETLs. Furthermore, 
several CETLs noted that their links with the HEA diminished over the lifetime of the programme. 
Resources and time to engage developing collaborative working with other 
CETLs 
Several CETLs highlighted resources and time as key obstacles for participation in networking and 
collaborative activity. For example, it was reported that in the South East a good number of other 
CETLs had wanted to create a South-East Network, but this only resulted in one meeting as organisers 
had too little time due to demanding academic roles and their own CETL activity. 
 
Others reported that getting established as a CETL and ensuring there was take-up in their own 
institutions meant there was little time to devote to collaboration and, as a result, collaborative working 
tended to focus on existing networks and relationships. In other instances, CETLs made a deliberate 
decision to prioritise working with key stakeholders and partners over other CETLs, as this was 
deemed to be a more productive use of time and resources. 
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The diversity of CETL activity 
The sheer diversity of CETL activity appears to have posed a major challenge for collaboration and 
networking between CETLs. This is apparent at both a national ‘network’ level and also at a ‘subject’ 
or ‘thematic’ level. At a national level one CETL commented that the ‘range of foci of CETLs made it 
too hard to group them as one movement even though attempts were made to do so’. For example, in 
the North West the regional cluster did not take off as was hoped and this was put down to the diversity 
of CETLs in the region and a lack of common ground on which to base collaborative working. 
Similarly, a SW CETL cluster was initially established to consider cross-CETL interactions (e.g. 
evaluating each other’s work), but the disparities between objectives and approaches were too wide to 
make this worthwhile. As a result, collaborative activity appears to have been clustered around 
particular themes or interests. 
 
For other CETLs the diversity of activity at a ‘theme’ or ‘subject’ level also meant they did not identify 
a natural partner CETL with which to collaborate. For example, the University of Reading CCMS 
CETL reported that it faced real challenges in working with other CETLs as it was the only one 
focusing on career management skills. Similarly, Middlesex University CEWBL CETL identified the 
fact that it was not an HEA subject area as limiting opportunities for meaningful interaction with other 
CETLs. For others, being a multi-disciplinary CETL or a cross- institutional CETL delivering across a 
wide range of activities, has made it challenging to identify natural links with other CETLs that have a 
very different focus (e.g. a very specific subject emphasis). 
Evidence of impacts to date 
Where CETLs have engaged in some form of collaboration or networking with other CETLs – through 
any of the approaches above – on either a formal or informal basis they were able to articulate the 
benefits have arisen from this. These are summarised below: 
 
 informal peer support, e.g. problem solving and information sharing 
 an opportunity to reflect upon experience and challenge practice with colleagues that have 
expertise in the field and a mutual understanding of what is trying to be achieved 
 being able to raise the status of specific subjects/themes and opening up wider debate as a 
result of collective effort 
 delivery of joint activities, e.g. conferences, workshops and new materials 
 wider dissemination of learning outside the CETL network by utilising the networks and 
contacts of more than one CETL. Almost half (49 per cent) of those responding to the 
practitioner survey agreed or strongly agreed that ‘there has been effective working between 
CETLs, the Higher Education Academy and other organisations and networks to develop and 
disseminate CETL activities and good practice more widely across the sector’. In contrast, 13 
per cent disagreed or strongly disagreed with this statement.
77
 
The self-evaluation reports would suggest that ‘in-house’ and ‘cross-HEI’ collaborations have been 
regarded as the most fruitful models by most CETLs. 
There is very limited evidence from the self-evaluation reports on clear and measurable impacts that 
can be attributed to collaborative and networking activity. However, the CETL self-evaluation reports 
did point to some long term impacts resulting from collaborative activity. Examples include: 
 
                                                     
77 The remainder indicated that they ‘neither agreed nor disagreed’, ‘didn’t know’ or they did not answer the 
question. 
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 Open University – collaborative working between the four CETLs around the needs of 
distance learners within an e-Learning community has influenced the University’s support 
plans and guides the choice of new technologies 
 Coventry University (CIPEL) – has identified the potential to continue work within existing 
networks and collaborators. In early 2010 a group of nine CETLs and the Social Policy and 
Social Work (SWAP), Health Science and Practice, and Medicine, Dentistry and Veterinary 
Medicine (MEDEV) Subject Centres were brought together by the Centre for Excellence in 
Interdisciplinary Mental Health, to discuss how learning could be shared and disseminated 
more effectively. The forum resulted in a range of suggestions for future collaboration which 
are being discussed. 
 University of Warwick – there were plans for the Warwick Reinvention CETL to merge with 
the CAPITAL Centre (Warwick’s other CETL) in order to form an Institute for Advanced 
Teaching and Learning, thus securing the future of their work. 
Learning points 
Key learning points related to collaboration and networking amongst CETLs can be summarised as 
follows: 
 
 having a single umbrella programme (in this case CETL) is not enough to engender a sense of 
‘community’ amongst participants. In this instance the diversity of activity that was funded 
meant that HEIs struggled to recognise commonality across the programme in what they were 
trying to achieve 
 a programme with this level of diversity would benefit from a central resource to ensure 
coordination and dissemination of learning outcomes from across the programme. This is 
particularly the case for evaluation activity, where early feedback could help to shape the 
programme 
 a centralised and coordinated strategy for identifying common interests and areas for potential 
collaboration could have been useful in supporting this activity across the network 
 the demands of developing a capital programme and addressing institutional priorities led to 
some HEIs having an inward looking focus. It could have been beneficial to require some 
degree of external collaborative activity as part of the programme to encourage more outward 
facing linkages and networking opportunities. 
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The extent to which CETLs’ work was informed by 
educational research 
The questions/issues for consideration 
This case study explores the extent to which CETLs and their work were informed by educational 
research, and the programme’s contribution to the field of pedagogic research. It also provides 
examples of best practice in contributing to the research base for teaching and learning in HE, 
considering overlap and interaction with other relevant initiatives.  
Examples of good practice drawn from the evidence base 
The work of the majority of CETLs was underpinned or informed by particular pedagogic viewpoints 
or theories of learning. This was evidenced from an early stage, following HEFCE’s allocation 
announcement in 2005, which described coverage of a wide range of pedagogic themes.
78 
At this stage, 
stand-out themes included ‘pedagogy (general)’, ‘curriculum’ and ‘employability’. The CETL NI 
programme also included examples of centres with an over-arching pedagogic focus or subscription.  
 
When asked about their pedagogic approach under the Council’s self-evaluation process79 , most 
centres said that their work was underpinned by specific theories of learning or pedagogies, and went 
on to explain these. The examples given were wide and varied, but included over-arching theories and 
pedagogic techniques. These included; ‘action research’, ‘learning by doing’, ‘blended learning’, ‘peer-
assisted learning’, the theory of ‘communities of practice’, the ‘student lifecycle approach’, 
‘pragmatism’ and ‘constructivism’. A minority said that their work was not underpinned by specific 
theories. 
 
These subscriptions were translated directly into the individual objectives of some of the centres, which 
often mentioned educational research as a core aim. Half of the respondents to the evaluation’s e-
survey of practitioners were employed by a CETL, and of these, 40 per cent classified their CETL as 
having a pedagogic focus that was not subject specific.
80 
 
Research as a significant aim and output  
Most CETLs saw the undertaking, promotion and dissemination of educational research as central to 
their remit. Many felt that their work should be underpinned by rigorous and relevant educational 
research when possible. Examples of CETLs which did not undertake primary research with a 
pedagogic or educational focus were relatively rare.
81
 Support for educational research often took the 
form of sponsored research mini-projects, the appointment of staff to undertake relevant research, or 
financial support for practitioners. The breadth and scope of research was varied and, in many cases, 
resulted in significant bodies of work. Research varied from the theoretical (for example, better 
understanding of pedagogical theory) through to more hands-on work (for example, in using student 
feedback to research the effectiveness of particular pedagogic techniques). Those undertaking research 
included academic staff and students at different levels. The level of outputs (both peer-reviewed and 
otherwise) was generally high at most centres. Outputs included journal articles, presentations, book 
chapters, teaching and learning support material, case studies, assessments, assessment frameworks and 
guidance for practitioners. The extent to which this research has been organised, disseminated and 
inventoried for future use has varied. Some centres have focused on compiling repositories of their 
research, to support the legacy of their work.  
                                                     
78 Centres for Excellence in Teaching and Learning: Outcomes and funding allocations. HEFCE, 2005.  
79 CETL self-evaluation Reports (to HEFCE) 2010.  
80 SQW e-survey of practitioners. 2011. N = 114. 
81 The CETL for Employability (e3i) at Sheffield Hallam University is one example. 
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Pedagogical research networks and dissemination 
Many centres were involved in dissemination activities to promote their pedagogic research and 
conclusions at their institution, and across the sector as a whole. Some of the most successful examples 
of these included pedagogic or teaching and learning research networks. These allowed for the 
exchange of ideas across traditional academic (i.e. subject-specific) boundaries, and formalised and 
recognised the process of sharing educational research. The best examples utilised the bodies of 
research built up by centres to promote debate outside their own institutions, using their particular 
pedagogic focus to lever in interest from practitioners based elsewhere. Internal networks were 
sometimes crucial in the first few years of the CETL, with larger, external networks growing in 




 (Sheffield Hallam), Special Interest Groups (SIGs) were set up in the early years to bring 
together interested staff. These groups supported the CETL in disseminating information about their 
pedagogic focus (learner autonomy) to other parts of the relevant faculty (development and society) 
and, in turn, the institution more widely. At CEPAD
83 
(Coventry University), a Design Pedagogy 




(Loughborough University) a regional hub network was facilitated, covering the field of 
mathematics support. The networks aim to facilitate information sharing, build up local networks for 
those interested in the topic and coordinate local views, to feed into an annual forum. The networks are 
coordinated through a number of institutions, and have expanded from two networks to four (including 
one in Ireland).  
Supporting staff and PhD students in educational research 
Many networks defined a role for themselves that included supporting staff (and sometimes PhD 
students) to undertake educational research. This typically involved supporting staff directly (by 
‘buying out’ time or funding scholarships) or making the institutional environment more supportive of 
pedagogic research (by influencing institutional structures and attitudes or creating research-promoting 
posts). 
 
Reward and scholarship for educational research have proved to be useful tools for some CETLs. Some 
have ‘bought out’ staff time, either to undertake primary research, or to act as advisers to staff less 
familiar with the topic. Support for primary research has often included bursaries, awards or 
scholarships for relevant research. At CPLA
85
 (Sheffield Hallam), Scholarship Teams for Autonomy 
Research (STAR) and an associated two-year scholarship programme helped to underline the 
importance of educational research. At Middlesex University, the visibility of pedagogic scholarship 
has increased as a result of their Mental Health Social Work CETL.  
 
At least one CETL used a professional development qualification to reward academics undertaking 
educational research. At LWW
86
 (School of Oriental and African Studies (SOAS)), practitioners were 
supported to develop a deeper understanding of pedagogic issues by working towards certificates and 
diplomas in relevant areas, including Language Pedagogy Certificates.  
 
Other centres championed structural changes or created new posts specifically to support academics in 
undertaking pedagogic research. The Centre for Excellence in Preparing for Academic Practice 
(University of Oxford), promoted Graduate Teaching Coordinator posts to emphasise the importance of 
teaching in graduate experience. These posts raised awareness, and provided a formal and supportive 
structure for research. At the Royal Northern College of Music’s CETL87, research fellows and 
assistants were appointed. As well as undertaking pedagogic research themselves, this body of staff 
drove momentum for more educational research, and supervised post-graduate and doctoral students 
with an interest in this area.  
                                                     
82 Centre for Promoting Learner Autonomy.  
83 Centre for Excellence for Product and Automotive Design.  
84 Sigma, the Centre for Excellence in Mathematics and Statistics Support.  
85 Centre for Promoting Learner Autonomy. 
86 Languages of the Wider World CETL. 
87 CETL in Dynamic Career Building for Tomorrow’s Musician.  
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Some centres supported PhD students to undertake educational research in support of other academics, 
or as part of their own doctoral studies. This was the case at CeAL
88
 (University of Gloucester), 
sigma
89
 (Loughborough University) and the Postgraduate Statistics Centre (Lancaster University).  
Influencing institutional policies and structures  
For a number of CETLs, influencing the pedagogic policy and structures of their relevant institutions 
was an aim. For some centres, changing official policy and institutional attitudes to educational 




 (Kingston University) set out (in part) to embed sustainability knowledge within its target 
student body. Part of ensuring legacy meant work to embed this pedagogic approach more widely 
throughout the rest of the institution. On this issue, it has been successful in influencing educational 
policy and attitudes at their institution by supporting a new Kingston University Sustainability Hub, 
which supports academics across a wider range of disciplines. By courting executive-level commitment 
and interest, and working with those outside its subject field, the centre contributed to the promotion of 
a new focus on sustainable teaching and learning at the institution. This achievement is all the more 
relevant given the challenges the centre encountered in trying to break down professional silos and 
barriers between disciplines.  
 
Another example of this sort of policy influence is the work of CeAL
91
 (University of Gloucester) to 
have active learning recognised in the University’s Learning, Teaching and Assessment Framework 
(LTASF) and Strategic Plan. At the University of Plymouth, the pedagogic research of the institution’s 
CETLs
92
 has been recognised in the creation of the Pedagogic Research Institute and Observatory 
(PedRio) which will promote pedagogic research across the institution and build staff capacity in this 
area.  
Involving students in educational research  
Another interesting aspect of educational research which emerged at some CETLs was work to raise 
pedagogic awareness amongst student bodies, and sometimes to involve them directly in research.  
Ceppl
93 
(University of Plymouth) was informed by an overarching pedagogic approach that favoured 
the participation and involvement of students. Staff were keen to find ways of representing the ‘student 
voice’ in their research and associated changes in approaches to teaching and learning. This meant 
involving students as equals in development teams, and supporting them to promote the work of the 
CETL, and its pedagogic focus (placement learning) with their peers. Students were involved in the 
development and dissemination of CEPL’s mobile learning projects, and were supported to take part in 
the CETL student network, which included debate and discussion on educational research.  
Challenges faced and how these were overcome 
Staff time 
For some staff, time to undertake educational research was limited. Some felt that subject-specific 
research and their teaching commitments did not allow them much room to undertake other forms of 
research. Teaching commitments were cited fairly often, and perhaps more so by practitioners working 
in teaching –intensive universities or subjects.  
 
The primary method of engaging staff when faced with this sort of barrier was to ‘buy out’ staff time 
for CETL research or to provide scholarships and bursaries, which acted in a similar way. Other 
                                                     
88 Centre for Active Learning. 
89 sigma CETL. 
90 Centre for Sustainable Communities Achieved through Integrated Professional Education.  
91 Centre for Active Learning. 
92 Centre for Excellence in Professional Placement Learning (Ceppl), Centre for Sustainable Futures (CSF) and 
Higher Education Learning Partnerships (HELP) CETL. 
93 Centre for Excellence in Professional Placement Learning. 
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methods included; making the most of student involvement and contribution to research; buying senior 
staff time to act as research or educational advisors to other staff; providing access to support staff and 
linking research to existing teaching or projects. 
Staff knowledge/enthusiasm  
Some centres, and indeed individual respondents to the e-survey
94
, said that staff knowledge of 
pedagogic research was limited before the programme. This meant that some felt they were ill-prepared 
to undertake educational research and, perhaps in some cases, that it was beyond their remit. Linked to 
this, some centres reported a disappointing lack of interest in educational research amongst academics. 
Some felt that this problem was more apparent in certain academic disciplines (for example those 
without any educational or psychological elements).  
 
In some cases, it was important to demonstrate to practitioners the practical relevance of pedagogic 
research by linking research activities to their own teaching styles or experiences. The output of this 
sort of work often took the form of pedagogic case studies instead of abstract research (which some felt 
was more relevant). One CETL made use of staff that had completed Diplomas in Learning and 
Teaching in Higher Education to share their experience and expertise. Another chose to focus on 
pedagogic areas where there was existing staff expertise, but it was felt a gap in the knowledge base 
across the sector as a whole. Many promoted educational research through seminars and conferences to 
raise awareness and enthusiasm. Establishing peer networks or discussion groups also meant that other 
staff members (beyond those working directly for the CETL) could drive change amongst their 
colleagues.  
 
Generally, centres emphasised that the cultural change required to engage staff in educational research 
has taken time to develop, and some said that this movement will continue slowly, albeit in the right 
direction.  
Research Assessment Exercise (RAE), Research Excellence Framework (REF) 
and institutional focus on academic over pedagogic research  
Some centres reported difficulties surrounding the traditional research attitudes of individual academics 
and sometimes whole institutions. In some cases, CETL staff felt that assumptions about the priority of 
‘academic’ over pedagogic research discouraged staff and/or institutions from supporting or 
undertaking educational research. Some pointed out that educational research was not recognised as 
strongly by the RAE or other assessments of the quality or relevance of research.  
 
Some centres prioritised building up a robust pedagogic evidence base to convince senior management 
of the merits of educational research and attention to pedagogy more generally.  
Other barriers  
Some respondents to the evaluation’s e-survey of practitioners spoke about limits to the way in which 
CETLs had supported pedagogic research at their institution (although they were more positive when 
talking about pedagogic opportunities for themselves personally). These barriers included: a lack of 
time; low standards of research; a focus only on certain staff or institutions; no formal training in 
pedagogic research; institutional and cultural preferences for academic rather than pedagogic research; 
and a lack of pre-existing pedagogic work or expertise. A handful also spoke positively about more 
opportunities for pedagogic research but warned that these were unlikely to be sustained or embedded 
post-CETL funding.  
 
Some of the other issues cited by CETLs as barriers or challenges to educational research were in fact 
in evidence across the programme as a whole, and not specific to pedagogy or educational research. 
These typically included delays in start-up times and difficulties recruiting and retaining the relevant 
staff.  
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Evidence of impacts to date 
Most of the good practice examples highlighted above give some indication of impacts at specific 
institutions, or amongst small groups of staff. What is less well-documented across the self-evaluation 
reports is the programme’s impact on a) the HE sector as a whole and b) the teaching and learning 
experience of students.  
 
The first of these issues has been addressed to some extent by the evaluation’s e-survey of HE 
practitioners
95
. Practitioners were asked a number of questions about pedagogy as part of the first 
online survey. Specifically, they were asked about how the programme had supported pedagogic 
research for them personally and for their institution.  
 
Most respondents (71 per cent) agreed that the programme had allowed them opportunities to engage in 
pedagogic research and scholarship. This consensus was strongest amongst those who had been 
employed by a CETL at some point, of which 83 per cent agreed. Amongst those who had not been 
directly employed, the level of response was slightly weaker (60 per cent agreed) as you might expect 
given the focus on direct support. Thirty-four respondents (30 per cent of respondents) gave specific 
examples of this kind of activity. Nearly all of these responses constituted examples of practitioners 
engaging in pedagogic research and scholarship. These typically included engaging in research, 
publishing journal articles or book chapters, attending and presenting at conferences, managing 
researchers and supervising PhD students. A few respondents highlighted barriers to getting more 
involved in these opportunities. These typically focused on a lack of time or the demands of other 
teaching and research commitments.  
 
When asked a similar question about the programme supporting pedagogic research and scholarship 
opportunities within their institution, 74 per cent responded positively. Again this was stronger 
amongst those employed at some point by a CETL (81 per cent) and slightly weaker amongst those 
who had not (68 per cent). Thirty three respondents provided specific and varied comments on this 
issue. Roughly half of the additional comments provided were positive, giving specific examples or 
referencing an increase in profile for pedagogic research. Of the remainder, some identified existing 
and continued barriers to CETL-supported pedagogic research. These have been explained in more 
detail above, under the sub-heading ‘challenges faced’.  
 
PVCs were also asked about opportunities for staff to engage in pedagogic research.
96
 The sample size 
was very small and responses were generally mixed. More than one respondent pointed out that 
research was only one aspect of the programme’s work, or that the programme introduced many staff to 
something that was relatively new to them (pedagogic research).  
 
Because for most CETLs, educational research was only one aspect of work amongst many, 
information on the impact of educational research on the teaching and learning experiences of students 
is not forthcoming. The positive responses and comments of practitioners (particularly when talking 
about individual opportunities to undertake research) might suggest positive outcomes for students, but 
this is an inference at best.  
Overlap and interaction with other programmes  
At least one other major programme with a pedagogic focus was operating during the lifetime of the 
CETL programme. The Economic and Social Research Council (ESRC)’s Teaching and Learning 
Research Programme (TLRP) ended in 2009 (with the exception of its Technology Enhancement 
stream, ending in 2012).  
 
Whilst the TLRP’s remit was much broader than that specified for the CETL programme (covering all 
ages and learning settings), it did facilitate at least 14 significant and relevant educational research 
projects in the sector between 2000 and 2009.
97
 Some of these research projects focused on themes that 
were similar to those specified by CETLs based around pedagogical themes. Examples included: 
                                                     
95 SQW e-survey of practitioners. 2011. N = 114. 
96 SQW e-survey of PVCs. 2011. N = 15.  
97 A full list is available here – http://www.tlrp.org/proj/Higher.html. 
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problem-based learning and evidence-based practice; and enhancing teaching and learning 
environments in undergraduate courses. 
 
The TLRP was involved in CETL-related support workshops in 2006 and 2007, but these were hosted 
by the HE Academy (HEA) rather than the TLRP itself.
98
 There is limited reference or evidence to 
suggest strong collaboration between the two programmes. A handful of CETLs mentioned some 
existing collaboration with the ESRC (Lancaster, Postgraduate Statistics Centre) or as a source of 
funding for research projects or their PhD students (Nottingham, Visual Learning Lab). These 
references may reflect the general prominence of the ESRC in the sector rather than collaboration with 
the TLRP, which was not mentioned by name by the centres. The CETL programme is referenced by 




As might be expected given the Council’s funding of both the HEA and the CETL programme, links 
with the HEA on educational research appear to have been much stronger. The primary method of 
collaboration on educational research was the EvidenceNet resource, which allowed individual CETLs 
to upload research, evaluation, guidance and policy documents to the HEA website, for sharing with 
other centres and the sector more widely. It is interesting to note that many of TLRP’s electronic 
resources were transferred to EvidenceNet in 2009, but again, CETL coverage or collaboration is not in 
evidence.  
 
At the time of writing, some 167 CETL written outputs had been published on the EvidenceNet 
resource and ‘tagged’ to a particular pedagogic theme. The pedagogic themes of these resources were 
wide-ranging, but there were notable concentrations of research relating to; employability and 
employer engagement; curriculum content and development; the evaluation of teaching and learning; 
and teaching and learning practices. These collaborative links were also reflected by the involvement of 
the Academy and individual CETLs or CETL networks in a series of events during the lifetime of the 
programme.  
Learning points 
Individual practitioners should aim to: 
 
 understand the relevance and potential application of educational or pedagogic research to 
their role 
 make use of resources provided to support educational research. These might include financed 
time, PhD students, peer networks or colleagues with specific research expertise.  
HEIs should aim to: 
 
 support practitioners in undertaking educational research, recognising its relevance to their 
roles. This might take the form of ‘buying out’ staff time, financing PhD student places or 
facilitating research promoting roles 
 incorporate recognition of the importance of educational research in institutional policies and 
structures 
 recognise educational research in institutional frameworks or assessments designed to assess 
the merits of research.  
HEFCE/DELNI and other stakeholders should aim to: 
 
                                                     
98 ‘Undertaking an Action Research Project in your CETL’ (2006) and ‘Introducing Pedagogic Research Methods’ 
(2007). 
99 Effective learning and teaching in UK higher education. A commentary by the Teaching and Learning Research 
Programme. The Higher Education Academy; The Teaching and Learning Research Programme; and the 
Economic and Social Research Council. 2010. 
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 continue to promote the benefits of pedagogic and educational research  
 enhance recognition of educational research in frameworks or assessments designed to assess 
the quality of research (e.g. REF).  
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The role of technology-enhanced learning within the CETL 
programme 
The questions/issues for consideration 
CETLs across England and Northern Ireland have used a wide range of technologies in order to foster 
and develop innovative methods of teaching and learning. Some CETLs including Artswork (Bath Spa 
University College) and Ceppl (University of Plymouth) have used their capital spend to build and 
purchase state-of-the art learning spaces and equipment for their students. Other CETLs used 
technology to develop new teaching materials and widen access to knowledge and information for 
learners. CIEL (University of Wolverhampton) for instance introduced an e-Portfolio system for its 
learners whilst SOLSTICE (Edge Hill University) is one of many to have established a virtual learning 
environment. Although satisfaction with these technology-enhanced learning facilities and resources 
has generally been high, success has not been unqualified. Some CETLs have cited staff reluctance to 
use technology, and a lack of skills to use it more widely in their teaching (to be discussed in greater 
depth later). 
 
This case study examines three issues related to the CETLs’ use of technology and innovative 
practices: 
 the reasons behind CETLs introducing and developing technology-enhanced learning 
 what the impact of its usage has been across CETLs 
 the sustainability of its usage in the future. 
Examples of good practice drawn from the evidence base 
A number of CETLs have provided evidence demonstrating their successful use of technology in 
teaching and learning. Amongst these, two contributory factors are apparent: the provision of a more 
tailored learning offer to learners; and investment in capital to improve learning resources. These are 
discussed in greater detail below. 
Provision of a more tailored learning offer to learners 
One of the main benefits seen through the CETLs’ use of technology has been the provision of a more 
varied learning offer that meets the need of a variety of learners. In part, this has occurred through the 
use of new equipment and technologies (to be discussed in greater depth later in this report). However, 
other approaches have also been used which have allowed for a more flexible and accessible method of 
learning.  
More diverse teaching methods 
The introduction of technology in some CETLs has enabled students to take a more hands-on and 
interactive approach to learning. At the Visual Learning Lab (University of Nottingham) for instance, 
the School of Geography has introduced video-making as a form of assessment and has been looked 
upon so favourably that other Schools including nursing, film and television studies, and chemistry 
have also now adopted it. At the AIMS CETL (Bristol University), the increasing use of ICT has 
enabled the production of a wider variety of teaching materials including online tutorials and revision 
quizzes. The quizzes in particular have helped provide timely feedback on students’ performance, 
helping consolidate their understanding prior to the next teaching session.  
 
Even in institutions already using interactive teaching methods, the CETL has allowed a further 
enhancement of these. For instance, at the Centre for Excellence in Professional Development 
(Stranmillis University College, Belfast), the CETL has given students access to a more diverse video 
 E-15 
content including live feed which, according to the self-evaluation report, encourages students to 
analyse information as it comes in rather than giving pre-prepared answers.  
Access to knowledge and resources  
In other CETLs, emphasis has been placed on using technology to improve access to knowledge and 
learning resources. Again, there are several instances where this has been achieved to good effect. In 
Open University’s PILS for instance, online study planning forums have been introduced and 
subsequently used by over 3,700 students. As a result, the Open University has now mainstreamed 
them across the university
100
. New subject websites have also been piloted and, after being accessed by 
more than 114,435 students, funding was made available for a more extensive roll-out across all the 
main subject areas. Other CETLs have also chosen to establish an easily accessible online database of 
materials. SOLSTICE is an example of this, which through its Moodle Virtual Learning Environment 
(VLE) has given free-of-charge access to web-based teaching, video material and online datasets. This 
has also become available to potential students who wish to examine course material as part of their 
decision-making process on where to study.  
Flexible learning 
Technology has successfully been used in other CETLs to allow for more flexible forms of learning 
(including work-based learning), in enabling them to better deal with the needs and constraints of 
learners. ALiC (Leeds Metropolitan University) for instance, established Techno-Cafes – informal 
learning spaces with WiFi access. This, according to its self-evaluation report, enabled students to 
continue their learning under conditions that better reflected their own lifestyles and working 
preferences. Students were also freed from the typical scheduling demands and laboratory rules that 
would normally constrain them on campus. Ceppl has also increased its use of webcasting, video-
conferencing and mobile technologies, providing students with virtual access to learning opportunities, 
resources and support. As stated in its self-evaluation report, one of Ceppl’s main reasons for 
introducing this was to enhance learning for students on placements, and to better meet the needs of 
students with disabilities.  
Investment in capital 
Learning enhancement has also occurred through investment in capital, providing students with new 
technologies, equipment and facilities to help better suit their needs. In CELS (Nottingham Trent 
University et al.) for instance, capital funding has been used to provide the optical observatory with a 
new telescope, new AV facilities, a Virtual Reality Kit, and a ballistics and projectiles kit. These 
according to the self-evaluation report, have been extensively used by students for project work whilst 
the ballistics resources have helped to conduct new experiments in Forensic Science. A number of 
other CETLs including Aspire (Harper Adams University College) and COLMSCT (Open University) 
have heavily invested in their IT infrastructure to improve the availability of learning resources for 
learners. Aspire saw the number of student-facing computers rise from 291 in 2003-4, to 425 in 2008-
09, which has helped go some way to meeting the ever-increasing demands being placed on the 
college’s IT services.  
Challenges faced and how these were overcome 
Relatively little coverage was given to the challenges being faced in introducing new technologies and 
innovative practices. This suggests that CETLs did not regard it as a major issue. Nevertheless, two 
noteworthy constraints were mentioned by a handful of CETLs and this section examines what these 
were, and the relative success of the different measures used to overcome them.  
Unwillingness of staff to use new resources 
Five CETLs explicitly mentioned in their self-evaluation plans that there had been some reluctance 
amongst tutors to increase their use of technology as part of their everyday teaching. CIPEL (Coventry 
                                                     
100 PILS self-evaluation report. 
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University) and the RLO (London Metropolitan University et al) CETL attributed this to a lack of 
digital literacy and confidence rather than any real resistance to its use. In CIPEL, the self-evaluation 
report points to how the problem was exacerbated by a lack of learning technologists for staff. In the 
original bid, they had only anticipated having one learning technologist in each HEI, but following the 
lack of engagement, felt that having many more would have been beneficial. The Clinical and 
Communication Skills CETL (Queen Mary University of London) was positive about the impact of 
learning technologists, as illustrated by the following extract,  
 
Our original proposal included a learning technologist for one set-up year only 
and no research fellows. It quickly emerged that providing teaching staff with 
easy access to a skilled, sympathetic and encouraging learning technologist was 
going to be one of the best investments we could make.
101
 
The AIMS CETL at the University of Bristol stated that the time required to become proficient in the 
relevant software was a barrier to the use of technological resources; something, which was felt to be 
‘neither appropriate nor sustainable’.102 Again, the lack of skilled staff on hand to offer advice was a 
factor in one School. An advanced medical computer-based tool was initiated by one member of staff, 
but required highly specialist skills. Once the member of staff concerned had left his position, no-one 
else was sufficiently skilled to take the project forward and it was discontinued.  
Difficulties in embedding and rolling out technologies  
This was a problem experienced by several CETLs. Three pointed to how there were problems with 
software compatibility (CEIMH, InQbate and Mental Health and Social Work) with their existing 
systems. There seemed to be a sense that these issues were avoidable. Generally, it was felt that too 
much time was spent trying to resolve complex technological issues and that, instead, simpler or 
alternative software should have been used. Two CETLs (InQbate and CIPEL) pointed to how five 
years was simply not long enough to fully roll-out technology in a way that would be most effective for 
learners. However, aside from seeking additional post-CETL funding (which in itself was 
acknowledged as being challenging), no other methods for resolving this could be identified.  
Evidence of impacts to date 
In many respects, it is difficult to clearly assess the specific impact that technology-enhanced learning 
has had on students. The availability of, and access to, new resources, facilities and teaching methods is 
just one of several factors that could influence student attainment levels. Indeed, few CETLs in their 
self-evaluation reports have directly attributed the development of learner skills to the presence of 
technology-enhanced learning although there was a general acknowledgement that the two were in 
some way related. 
  
Only a handful of CETLs have provided evidence of the direct impact that technology-enhanced 
learning has had on its students, but in all cases, the belief has been that it has had a tangibly beneficial 
impact on learners. InQbate at Sussex University, for example, has claimed the increased number of 
first class honours in the International Relations cohort is linked to the students’ access to its 
‘Creativity Zone103’, and through the availability of technology resources there. Likewise, The 
University of Hertfordshire provided evidence on the impact of technology and innovative approaches 
at the Blended Unit CETL, this time providing quotes from two students to underline how positive 
impacts were felt across diverse subject areas, 
 
Podcast continues to be a great inspiration to the way I learn, I find it so helpful 
to listen again and again. (Philosophy student) 
                                                     
101 Clinical and Communication Skills self-evaluation report. 
102 AIMS CETL self-evaluation report. 
103 A technology enabled physical space which gives students access to amongst other things, wall-mounted 
interactive touch screens, multiple projectors, display screens, wireless connectivity, audio-visual or location-
aware technologies. 
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…the ability to access the [university] network is what I’ve found most useful. It 
means at home, whatever time of day or night, I could grab my files and start 




 Provision of capital funding has enabled institutions to provide learners with access to the 
highest quality teaching facilities and resources. 
 Increasing use of technology has allowed for a more diverse and flexible approach to learning, 
which is better geared to the needs and learning styles of many students. 
 HEI staff need more encouragement and support to utilise technology and innovative practices 
more fully in their teaching. 
 There is little in the self-evaluation reports on the direct impact that access to technology and 
innovative practices has had on overall learner attainment. 
                                                     
104 Blended Learning Unit self-evaluation report.  
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Sustainability of innovation in teaching and learning after 
CETL funding 
The questions/issues for consideration 
The CETL programme has included an important focus on innovation in teaching and learning. The 
purpose of this case study is to examine the extent to which CETL HEIs are planning to sustain this 
commitment to innovation in the future. 
  
In this case study we look both in general terms at how CETLs planned for sustainability, and also 
more specifically at how they have sustained innovation in teaching and learning. 
Examples of good practice drawn from the evidence base 
Looking ahead: creating communities, building relationships 
The Centre for Excellence in Theatre Training (CETT) provides a good example of a CETL that has 
included relationship building from the start, with a view to sustainability in the future,  
 
We have created a wide range of communities around our work. Their creation 
was a deliberate plan to increase our sustainability, post CETL funding. One of 
the models that is very relevant to current concerns in HE is the development of 
partnerships with local employers. Camden theatres have a rich history of work 
at the forefront of theatre innovation and frequently employ our graduates. We 
have worked closely with Camden LEA to develop a Camden Theatres 
Consortium, to make effective use of shared resources and create opportunities 
for graduate employment. Our work has created communities around: a) Street 
arts: A CETT secondment facilitated bringing together all courses to examine 
practice and develop new practice through collaboration with artform 
development agencies, commissioning boroughs and production companies and 
the Olympic Organising committee. It has shared approaches through symposia 
and roundtables at national conferences; b) Puppetry – The Student Puppet 
Festival and Graduate Companies scheme run with the Puppet Centre are both 
open to non-Central students / graduates. These schemes are now in their third 
year and are planned to continue after CETL funding ends. [Extract from self-
evaluation report] 
Generating revenue for sustainability 
Sale of CETL-produced products 
Some CETLs have managed to generate revenue to secure sustainability through the sale of outputs or 
products. Bournemouth’s Centre for Excellence in Media Practice, for example, has generated income 
through the sale of products such as ParaShoot (an online tool for production risk assessment), 
CASPAR (Computer Assisted Self & Peer Assessment Ratings) and Box of Broadcasts (off-air 




Similarly, Bristol ChemLabS, working with Learning Science Ltd, has developed the LabSkills range 
of Dynamic Laboratory Model (DLM) products to support the practical component of A-Level 
Chemistry at student, teacher and school level, as well as producing Foundation LabSkills to support 
practical chemistry skills development at HE level (see http://www.labskills.co.uk). The revenue from 
this commercial venture will be used to support and invest in continuing ChemLabS’ activities.  
                                                     
105 The products mentioned above can be seen at http://www.cemp.ac.uk/tools/. 
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Securing alternative funding 
ALiC staff have been involved in a number of successful funding bids, as a result both of the ideas 
arising from ALiC and the continuing deepening knowledge and understanding gained through sharing 
the outcomes of ALiC with the wider national and international community. Funding has been secured 
from sources including ESRC, JISC, HEFCE and the HEA. The continuing evolution of ALiC can be 
seen in the movement from mentoring (as demonstrated in the cross-programme, cross-level project 
managementactivities) to developmental coaching (as seen in the JISC personalised curriculum 
creation coaching project). Similarly the ESRC-funded project to develop software to run and evaluate 
an innovative ‘interactive immersive classroom’ called SynergyNet also has its roots in ALiC. 
 
Bristol ChemLabS has had some success in corporate and alumni fundraising, in addition to generating 
revenue through the sale of CETL-produced products. 
Challenges faced and how these were overcome 
CETLs have faced various challenges in relation to sustainability of innovation in teaching and 
learning. Here we identify some of these, and provide some examples of the methods which have been 
used to overcome them.  
Engaging staff in the work of the CETL 
Many self-evaluation reports noted their difficulties, at least in the early stages, of engaging the wider 
academic body in what the CETL was about. This is of course important to the longer term 
sustainability of innovation: if staff are not engaged during the CETL’s lifetime, then sustained 
innovation in teaching and learning will not follow afterwards.  
 
The Central School of Speech & Drama succinctly summarises the situation faced by its Centre for 
Excellence in Theatre Training (CETT), how it addressed the barriers, and the resulting changes which 
occurred, 
 
[We faced initial] difficulties in persuading staff to delegate teaching in order to 
develop enhanced pedagogies, [as] Central is an intensive teaching institution 
with a staff culture of attention to teaching duties. These were solved by:  
 student companies, student-led projects, engaging professionals to work 
with the students, together showing that students can benefit both from 
independent learning and from contact with other specialists; 
 conferences and colloquia that showed the benefits and excitement of 
dialogue with peers from other sectors; 
 development of new opportunities for explorations of pedagogic specialism 
through new art-forms and projects.  
Evidence that this has been effective can be seen in: a) productivity and artefacts; 
b) engaging in network activity; c) non-CETT-funded initiatives that have grown 
out from staff enquiry; d) evidence from annual monitoring and visiting 
practitioners that CETT has enhanced staff and student practice. Once the 
rewards of CETT engagement were made tangible, one of the easiest aspects has 
been getting staff and students to share their work with colleagues and to build on 
that to deliver collaborative outcomes. Teaching practitioners have been able to 
discover the invigoration of pedagogic research and have been keen to open their 
findings out to colleagues. This culture of collaboration is eminently sustainable 
within the faculty. 
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Small, specialist institutions 
For the small, specialist institutions, sustainability was always going to be a challenge because of the 
potential distorting effect of such a relatively large influx of short-term funding. At the Royal Northern 
College of Music, the College and CETL management teams were aware of this from the outset and 
employed strategies to minimise distortions and plan for the embedding of the work and achievements. 
Clearly, the major problem to be solved for the RNCM was the loss of the recurrent funding of 
£350,000 per annum, which was used primarily to support additional staffing. The management teams 
developed a business plan for the continuation and embedding of the CETL activities; this positioned 
the CETL’s three disparate areas to operate as free-standing units from September 2010, and for the 
RNCM CYM brand to be dissolved. 
Remaining barriers 
Of course, not all challenges can be overcome. In the case of the Open University’s Practice-based 
Professional Learning Centre for Excellence in Teaching and Learning (PBPL), for example: ‘Despite 
significant evidence of impact of the CETL, including on income generating activities and including 
very positive commendation by the QAA for impact on quality enhancement, it has not been possible 
to find resources for PBPL to continue as a formal entity. This is of course in a large part due to the 
current financial difficulties being faced by HE in general and the OU in particular. At a time of 
financial stringency it becomes hard to make a case for investing resources in activities which do not 
directly generate income but rather build capabilities which can generate future income streams.’ 
Sustainability in different guises 
There are differences between those CETLs continuing to operate in something like their original form 
(i.e. with a clear brand or identity), and those that are winding down but continuing some of their 
activities in different ways. 
 
Amongst those CETLs continuing with a clear identity is Coventry University’s Centre of Excellence 
for Product & Automotive Design (CEPAD) whose formal continuation is based on its expanded 
identity and location which can be described ‘an international community of design educators, 
practitioners and researchers linked to Coventry University’. The centre, based in the specialist facility 
of the Bugatti Building, encompasses a wide range of design-related activities from developing 
teaching and learning to research and consultancy. 
 
Similarly, in January 2010 Bournemouth Centre for Excellence in Media Practice (CEMP) received 
approval from the Media School management and University executive to implement a new five-year 
strategy: ‘This sees CEMP maintain its current staff base as well as an increase in the number of 
doctoral students which will enable CEMP to continue its current work and develop new projects and 
research activities.’ 
 
At the Blended Learning Unit (BLU) CETL, 
  
The BLU name and culture will continue within the Learning and Teaching 
Institute and it will continue to enable some of our best practitioners to support 
colleagues and take forward our Learning and Teaching Strategy. […] A 
designated BLU team will take responsibility for curriculum development and 
innovation activities. Immediate priorities include a substantial project to 
promote effective and resource efficient assessment practice over the next year, 
with the intention of developing widespread expertise and good practice in 
Assessment for Learning. A larger project will support the University’s planned 
developments in relation to distance learning. This latter work is likely to be 
active for at least five years. 
Some CETLs are continuing in one partner institution but not other/s. For example, the work of the 
CIPeL team at Coventry University is being continued through the establishment of a Centre for 
Learning Enhancement (CELE). At Sheffield Hallam, key members of CiPEL academic staff continue 
in leadership roles in inter-professional education.  
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Some CETLs are continuing in the short term only. For example, SOAS’ LWW continues to exist 
beyond the period of funding for a further 12-18 months under its current directorship with the support 
of an advisory group of associates. In this interim period it will concern itself with: a) materials 
creation (e.g. continuing to catalogue Arabic, Chinese and Hindi online materials); b) ongoing research 
and submission of research proposals; and c) collaborative conferences.  
Sustainability through knowledge capital 
Many institutions have noted in their self-evaluation reports, and some in our electronic surveys of 
practitioners and Pro-Vice-Chancellors, that the sustainability of innovation will be assured via the 
individuals who have been involved in CETLs, regardless of whether their CETL itself continues. 
Several self-evaluation reports comment on the ‘lasting legacy’ that will be sustained through the work 
of individual staff, who continue to disseminate and develop the ideas and approaches they worked on 
during the CETL’s lifetime. Typical comments include the following,  
 
While some effects can be hard to monitor in a systematic way, they can also be 
pervasive, subtle and occur over a long period. Immediate effects on individuals 
can translate into wider effects over time as individuals move into different 
positions or gain coordinating roles where their experience can act directly as a 
resource for innovation.  
Evidence from interviews with staff has indicated that learning and development 
gained through working with the CIPeL has influenced their practice both in 
interprofessional and subject specific work. This development within the staff 
group is a lasting legacy, as confidence has been raised to enable staff to respond 
to technological advance inherent to university practice.  
Claims that ‘of the staff who leave the host institution, many will take their experience and expertise to 
other HEIs and develop their practice there, representing an increase in knowledge capital for both the 
institution and the higher education sector’ – a typical comment found in CETL’s self-evaluation 
reports – seem entirely reasonable in principle, but in most instances they are presented in a rather 
vague way with no supporting evidence. Such claims may be more optimistic than realistic and vary 
across institutions.  
Continuing physical presence 
Many self-evaluation reports equate sustainability with the capital investment that has gone into the 
CETLs. For example: ‘One very obvious continuation of ALiC will be through the Techno-Cafes. 
Their use and impact over the last few years has been such that they are largely taken for granted by the 
students and area seen as natural meeting places as well as working spaces. Students use the informal 
learning spaces in ways that work for them, often combining their own technology with the facilities 
made available. These spaces have been adopted and accepted within the [host and partner] institutions 
and will be maintained in a similar fashion to the rest of the estates and with equipment owned by the 
universities.’ Of course, the sustainability of physical infrastructure does not always equate to 
sustainability of innovation in teaching and learning – a fact that some CETLs may not have fully taken 
on board.  
Evidence of sustained innovation to date 
Embedding of new technologies  
Innovation is often equated with the use of new technologies. In the CETL community, there are 
instances where sustainability of innovation in teaching and learning are being achieved through 
embedding new technologies. Examples include: 
 
 at ALiC (Active Learning in Computing) CETL, Leeds Metropolitan University: the 
introduction of video and audio podcasting to support teaching was piloted and this has been 
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adopted across the university. The system and processes used to design, develop and deploy 
these is being transferred to the Leeds Met central information services to ensure its 
continuation, enabling staff across the university to adopt podcasting to support assessment, 
learning and teaching in all subject areas  
 at PBPL (Practice-based Professional Learning Centre for Excellence in Teaching and 
Learning, Open University): innovative video analysis software developed at the OU has been 
used to create a reusable template for interactive learning. This is being used in a new online 
environment for support of work-based learning by social workers, funded by PBPL CETL. 
Video as a tool for the analysis of teaching practice has also been taken into new directions, 
with resources developed across four faculties. 
 at CETT (Centre for Excellence in Theatre Training, Central School of Speech and Drama): 
creation of an e-Learning environment with intranet, VLN and introduction of Moodle and 
Mahara into the curriculum (critical thinking lectures are being shared in Moodle; portfolios 
are shared across undergraduate courses in Mahara). Prior to the CETL, Central had no formal 
e-Learning software in use. 
Embedding of new approaches to teaching and learning 
At Gloucestershire’s Centre for Active Learning (CeAL), the active learning induction which was 
developed within the School of Environment has now been rolled out wholly across two faculties and 
is being employed by Geography, Psychology, Sociology, Criminology, Education, Sport and Social 
Work. In addition the University of Gloucestershire approach was adapted for use within the School of 
Natural and Built Environment at the University of South Australia.  
 
At CETT (Centre for Excellence in Theatre Training, Central School of Speech and Drama): CETL 
funds have enabled: the documenting of innovative practice through systematic recording of visiting 
artists, conference and symposium activity; an innovative artist in residence programme; the creation of 
a graduate internship focussing on media documentation; and the creation of an open access digital 
archive of rehearsal processes. Other practical but significant impacts include the creation of staff/ 
student company. There is now greater awareness of the teaching and learning approaches of 
colleagues, which has led to increased inter-departmental collaboration on curricular projects. Student 
actors are working with student designers on drawing as a means of developing a character. 
Impact on curricula 
At Gloucestershire’s Centre for Active Learning (CeAL), the Newsweek activity within Broadcast 
Journalism – a week-long role-play activity whereby students engage in producing radio, television and 
online news broadcasts – has been so successful that the approach (which was initially used with 
Honours level students) is now being used at intermediate level in Broadcast Journalism and 
incorporated into the documentation for new courses in Journalism at BA and MA level which went 
into validation in March 2010.  
Other impacts 
Several CETLs feel that innovation in teaching and learning is being sustained, although this is not 
always straightforward to evidence. Lancaster Postgraduate Statistics Centre (PSC) reports that,  
 
The work undertaken within the PSC has already had an effect on teaching 
practice and the student experience. While some effects can be hard to monitor in 
a systematic way, they can also be pervasive, subtle and occur over a long period. 
Immediate effects on individuals can translate into wider effects over time as 
individuals move into different positions or gain coordinating roles where their 
experience can act directly as a resource for innovation. Effects can also be 
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discerned at disciplinary and interdisciplinary levels where transformative 
processes concerning the student experience are beginning to filter through.  
The PSC self-evaluation goes on to say that,  
 
From the perspective of an external evaluator, it is possible to discern that 
practitioners and the PSC core staff (through reward) have experimented in an 
innovative way with aspects of teaching and learning such as course content, 
learning process and assessment within statistics. This has enriched and extended 
the expertise of teachers (particularly with new statistics lecturers) within the 
postgraduate programmes and has provided inquiry-led statistics teaching into 
other programmes across the University. The longer term influence and potential 
of this enrichment is difficult to estimate, but the PSC may be important in 
developing a cadre of extended teaching and learning practitioners within 
statistics, which is designated as a strategically important yet vulnerable subject. 
The approach being developed within PSC of a wide range of specific and 
general foci for statistics within disciplines constitutes an interesting and 
important strategic direction. 
Learning points 
 Several CETLs have noted the importance of retaining a distinct identity after the end of 
CETL funding. Bournemouth’s Centre for Excellence in Media Practice (CEMP), for 
example, sees a clear link between distinctness and innovation. 
There is support for retaining [CEMP] as a presence within the Media School. As 
the Dean of the School suggested, in order to maintain and enhance this profile, it 
probably needs to retain a separate identity rather than be absorbed into the 
School, unlike many other CETLs that are likely to close and disappear once the 
funding finishes. This degree of separation has enabled CEMP to innovate and to 
challenge accepted theory and practice of education delivery  
 CEMP also noted the significance of location, 
…it was reported that Media School academic staff benefited from close physical 
proximity to the innovators and [we should] consider the broader implications of 
this for pedagogic knowledge transfer across the University  
 Similarly, the Centre of Excellence for Product & Automotive Design (CEPAD) notes that the 
expansion of the operation to locate the CETL activities alongside applied research and client-
centred work has had a number of benefits, 
We have demonstrated that there is a close relationship between teaching 
practice, pedagogy and applied research for the practice-led discipline of design. 
We believe there is utility in their remaining connected and that the co-location of 
pedagogic development and applied research is beneficial, particularly in 
affirming the status of pedagogy, and pedagogic research. The co-location and 
integrated approach has provided a sufficiently strong base that it has been 
possible to develop proposals for external funding such as the two successful 




Staff development and capacity building 
The questions/issues for consideration 
This case study reports on practice and innovation in staff development and capacity building. The first 
half sets out the main themes of activities and good practice. The second half outlines staff 
development challenges and considers the main impacts flowing from investments, categorised into 
individual, institutional and HE sector impacts.  
Examples of good practice drawn from the evidence base 
Virtually all self-evaluation reports describe supporting staff development activities and learning 
development, including pedagogical exploration, and many detail the delivery arrangements for staff 
development. Of the 15 Pro-Vice-Chancellors (PVCs) who responded to the evaluation e-survey, six 
said that staff at their institution now have more opportunities to engage in pedagogical research and 
scholarship.  
CPD activities 
Workshops, training and conferences  
CPD activities such as events
106 
to support staff development, often cross-disciplinary in nature, are 
extremely common.
107 Activities have been organised by external bodies (e.g. HEA’s subject centres) 
as well as the CETLs, for example, COLMSCT organised monthly community days with expert 
speakers to update teaching fellows’ professional knowledge. Some CETLs describe ‘open-to-all’ type 
events available to external practitioners and others describe themed events and hands-on practical 
sessions.  
Communities of Practice  
A Community of Practice (CoP) is defined in this context as a group of people coming together from 
different disciplines or within a discipline for a common interest – pedagogical or subject focused. In 
the CETL examples
108
, members of staff have been motivated to augment both their own and their 
peers’ knowledge in their field. CETLs have supported CoPs through a variety of mechanisms: 
 
 formal groups have been established in some CETLs. An example is the Space, Performance 
and Pedagogy Group set up by CAPITAL, which emerged from the symposium of the same 
title, to enable staff to share experiences and disseminate creative practice. Other examples 




 cross-faculty collaborations amongst staff and partners with a shared interest110 are in evidence 
in certain CETLs. For example, CEIMH brought together those with responsibility for e-based 
learning at the University of Birmingham and InQbate’s ‘Train the Trainer’ Cable project has 
                                                     
106 E.g. workshops, conferences and symposia. 
107 Artswork, COLMSCT, White Rose, RLO, C4C, HELP, Institute for Enterprise, CEWBL, sigma, CEAIL, 
Critical Thinking. 
108 HELP, Artswork, WLE, CEIMH, IPPS, PBPL, CAPITAL, CILASS. 
109 Both WLE based. 
110 Artswork and CEIMH . Artswork’s approach has been such a success that it is now planning to co-locate 
disciplinary groups to support the growth of trans-disciplinary programmes and communities. 
 E-25 




 HELP CETL has been proactive in supporting CoPs –it has facilitated the creation of over 44 
physical and virtual CoPs that have facilitated the sharing of resources, research and good 
practice across the University of Plymouth
112.
  
 wikis are a particularly effective way for CETL fellows to create a virtual CoP to share 
information and engage a wider audience. A CETL reading group has also been set up to 
engage staff in literature related to one CETL.
113
 
Staff development opportunities 
Fellowships 
Development fellowship awards are a way for staff to develop pedagogical or subject-based interests
114
 
and are funded by some CETLs. CCMS alone has funded 55 fellowships
115
 and sigma runs a visiting 
fellows scheme. However, staff interviews indicated potential deadweight associated with fellowships: 
‘development fellowship awards are good as they inspire innovation but they are taken up by the 
people who that would probably do it anyway.’ There were also concerns that not enough time is freed 
up for fellows to innovate; often they juggle their existing workload with new activities.  
Secondments 
Some CETLs are using secondments or residencies as an opportunity for staff to develop professional 
practice and share learning with others, particularly with those outside their discipline. Some CETLs 
second external staff, there is even an international academic exchange operating in one CETL. Staff 
on secondment are encouraged to present their work at events organised by the CETL.
116
 The Blended 
Learning Unit CETL reports success with its secondments; eight of the seconded BLU teachers have 
been awarded University Teaching Fellowships in recognition of their contribution to the university. 
One of the arts-focused CETLs (CECPA Belfast) runs an artist in residence scheme, where the artists 
are encouraged to share their work with a wider audience. 
Recognising and rewarding staff 
Promotion/ new roles 
Some of the self-evaluation reports provide evidence of new roles for ex-CETL employees that will 
help to ensure the sustainability of CETL activities.
117
 An example is a CETL Director moving into a 
cross-school role to encourage uptake of CETL’s technologies and use of its facilities.118 However, 
there was also some concern that this could lead to a draining of expertise in some areas.
119
  
                                                     
111
 InQbate’s self-evaluation report states, ‘the CABLE process is geared to the needs of an individual institution 
and capitalises on the benefits that cross institutional sharing and support can bring. The process itself is sensitive 
to the constraints that academic and professional staff are frequently working under and recognises the importance 
of ongoing support as change management projects progress.’ 
112
 The HELP CETL self-evaluation report states that CoPs are an ‘extremely interesting and helpful model for HE 
in FE – by enabling individuals to develop a scholarly area of interest…and then work with group of like-minded 
people, FE staff gain an opportunity they have not commonly had.’  
113 AFL.  
114 CEDP, Aspire, CCMS, sigma. 
115 Across 34 benefiting disciplines. 
116 CIPEL, Blended Learning Unit, sigma. 





The self-evaluation reports show that some CETLs are rewarding excellent practice
120
 but little detail is 
provided on the nature of these rewards. A few described financial rewards; for example, CETH 
provided funding towards CPD; the Centre for Excellence in Multimedia Language Learning in Belfast 
introduced its own awards scheme within the University to recognise excellent practice in multimedia 
teaching; and the Visual Learning Lab provided funding for equipment and pilot projects. Of the 15 
PVCs who responded to the SQW survey, eight said that they have recently introduced (or improved) 
processes for recognising and rewarding staff excellence in teaching and learning.  
Accreditation 
As a result of hosting the LWW CETL, SOAS trained its practicing language teachers to become 
accredited MFL LWW teachers. The Artswork CETL at Bath Spa University has created an MA in 
Professional Practice which has supported a range of staff at the University to develop their teaching 
practice. 
Incubators of innovation 
CETLs have sought to act as incubators for innovative thinking and practice in many cases 
121
 and 
some CETLs have used their standing to raise the profile of innovation in HEIs. In the CEMP CETL, 
50 per cent of staff undertook an innovation project; some of these have led to changes in practice 
across the Media School at Bournemouth University. However, one CETL points out there is a danger 
in striving for innovation and less time is devoted to the enterprise of teaching as a result.
122
 
Approaches to supporting innovation included: 
 
 communications: developing effective communication methods such as using plasma screens 
for communication internally and ensuring innovation and successes are disseminated 
effectively within and beyond the HEI (to benefit and inspire others) 
 technology: for example, the creation of a digital archive to improve documentation of 
practice and to support curricular as well as more effective use of technology (e.g. intranet, 
wikis etc) 
 pedagogy: innovation developed through pedagogical research centres, innovation hubs and 
observational laboratories are operating at some CETLs. The Open CETL Suite is an 
innovation hub shared by the OU CETLs; the suite provides hot desks, meeting and 
networking space and presentation rooms for fellows and high specification ICT equipment. 
OU fellows or ‘change champions’ received laptops and access to equipment. These fellows 
carried out innovative project work within their own departments to ensure that innovation 
would cross over more easily into mainstream practice. Middlesex University’s Mental Health 
and Social Work CETL opened up its pedagogic forums to all staff interested in teaching and 
learning enhancement and CETL funding was used to support interested staff from other 
disciplines (e.g. the Business School) to undertake innovative pedagogic projects of benefit to 
many disciplines.  
Other approaches to developing staff 
A variety of other approaches to developing staff were in evidence in CETLs, including the following: 
                                                     
120 E.g.: CEMP, CETH, Visual LearningLab, Blended Unit, CEPA, COLMSCT, Centre for Excellence in 
Professional Practice in Belfast, Institute of e-learning Services in Ulster, CEIPE. 
121 For example: CILASS, CEMP, Centre for Excellence in Theatre Training, Centre for Excellence in Dynamic 
Career Building for Tomorrow’s Musician, COLMSCT, Mental Health and Social Work CETL, sigma, 
SCEPTRE, Ceppl, Aspire. 
122 Critical Thinking CETL. 
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 Ceppl adopted a mobile learning trials approach, inviting staff across the institution to 
participate in trials and learn what works for students on work placements regardless of 
discipline 
 the CILASS ‘Students as Partners’ is a model for partnership working in learning and teaching 
enhancement that is highly regarded and it has directly impacted on other HEI initiatives 
 champions of teaching and learning have emerged at the Open University CETLs who will 
continue beyond the CETL 
 CAPITAL has worked with the University of Warwick’s staff training body to incorporate 
CETL learning into staff development programmes across the HEI 
 the Mental Health and Social Work CETL is providing flexible learning embedded within the 
workplace for Barnet Council. This approach offers greater accessibility to practitioners. They 
have expanded their post-qualified portfolio of programmes and CETL funding has increased 
the number of part-time places to students on work release 
 the E-tools Database it is an online repository providing a structured profile of over 40 e-
Learning tools and 29 technologies (managed by the Institute of E-Learning Services in 
Ulster) and the Institute of E–Learning Services produced a good practice guide. 
Challenges faced and how these were overcome 
Few of the self-evaluation reports communicate what the challenges have been in using the CETL as a 
vehicle for staff development and capacity building. Moreover, there is little or no evidence of the 
ways in which CETLs have tackled barriers, but three main barriers have been described: 
 
 staff buy-in: some HEI staff have been apprehensive about the CETLs, due to a fear of a 
change in the ethos, activities and reputation of the institution
123
. Conversely, one CETL 
representative said it is easy to engage those for whom teaching and learning is already a 
priority. 
 lack of staff time to get involved: competing priorities lessen the ability of staff to engage with 
the change process and share good practice.
124
 However, the practitioners’ survey did show 
that 52 per cent agreed with the statement ‘as a result of the CETL programme, I have had 
more time and opportunity to reflect on my teaching’ so for some practitioners, being involved 
in the CETL programme has provided more time to enhance teaching. A proposed solution is 
to provide more online learning resources to increase flexibility; another solution put forward 
is to offer additional research assistance to prepare materials and support teaching staff; this is 
the approach at AIMS
125.
 The Centre for Excellence in Professional Practice in Belfast runs a 
reward scheme that frees staff time to enable them to further develop their teaching practice. 
 communicating CETL messages to staff: educational jargon can be a barrier to the transfer of 
ideas across disciplines (e.g. at CILASS) and CETL communications can be complicated by 
its position within the university. The CCMS CETL has sought to remedy this by including a 
wide range of internal stakeholders from HEI management level in the Steering Group to 
                                                     
123
 The Centre for Excellence in Dynamic Career Building for Tomorrow’s Musician, C-SCAIPE and SCEPTRE. 
124
 Clinical and Communication Skills and C-SCAIPE. 
125 Due to staff time constraints, the approach at AIMS is for the CETL team to undertake teaching development 
and evaluation work so that other staff can get on with the delivery of teaching using tried and tested 
infrastructure. 
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increase understanding of CETL work internally in order to forge links with teaching and 
learning staff across disciplines. 
Evidence of impacts to date 
The self-evaluation reports reveal evidence of impacts in relation to staff development and capacity. 
These can be categorised into impacts on (a) individual members of staff (b) the HE institution and (c) 
wider HE sector. Many CETLs report impacts across all three; for example, the ‘Promoting Learner 
Autonomy’ CETL reported particularly strong impact, as follows, 
 
,,,the effect on staff has been profound. Influences are present everywhere from 
the Corporate Plan to the course planning and validation processes, in new LTA 
roles and responsibilities and sustainable career paths for excellence in teaching. 
Individual staff level impacts 
The self-evaluation reports reveal many examples of impacts on individual staff which are briefly 
summarised below.  
Professional and personal development  
CETL self-evaluation reports
126 
reveal high levels of outputs from staff connected to their innovative 
pedagogic and subject-related research, covering occasional papers and journal articles, seminars, 
podcasts and DVDs, resources (virtual and physical), good practice guides, wikis that operate as virtual 
CoPs. Dissemination of CETL-generated research has helped to develop professional competence 
through knowledge acquisition, and has enhanced the careers of staff that authored the research. 
‘COLMSCT has seen many of its less experienced fellows blossom into accomplished published 
authors’. For some this has resulted in promotions or permanent employment contracts (e.g. for PhD 
students at AFL CETL); the opening up of career paths and the building of professional contacts and 
relationships, including across disciplines which are preparing staff for future joint working. 
  
There have been ‘softer’ outcomes for staff involved in some CETLs127 such as growth in self 
confidence (e.g. confidence to develop pedagogy), assertiveness and empowerment. Staff have also 
benefited from a cultural shift towards increased collaboration as seen in the Critical Thinking and 
Centre for Excellence in Professional Development CETLs, both in Belfast, open discussions about 
pedagogical ideas, greater propensity amongst staff to get involved in educational research; which has 
resulted in enhanced teaching and research-informed teaching in some cases. 
 
A Senior Research Fellow and projects coordinator at the VLL CETL states that the role has enabled 
him to ‘develop a wide range of generic project management skills, to develop another research 
specialism and to interact with a wide range of new colleagues in schools and faculties at the 
University of Nottingham and beyond’. An academic at the VLL CETL states that, 
 
 At the VLL’s outset I [had] an interest in learning technologies; at its conclusion 
I am an interdisciplinarian with a focus on learning. In that sense, my 
involvement with the VLL has seen a re-shaping of my academic identity. This is 
at least partly as a result of being a member of projects creating innovative 
learning across a variety of disciplines, and partly as a result of how the VLL has 
managed to create networks of inspiring practitioners. Yet the core of my interest 
in technology as a mechanism for changing learning has broadened and been 
reinvigorated rather than diminished. 
                                                     
126 Mental Health and Social Work, SOLSTICE, ALiC, Promoting Learner Autonomy, CETH, CEWBL, Aspire, 
IPPS, C4C, White Rose, Visual LearningLab, CECPA and CEIPE. 
127 Mental Health and Social Work, SOLSTICE, ALiC, Promoting Learner Autonomy, CETH, CEWBL, Aspire, 
IPPS, C4C, White Rose, Visual LearningLab. 
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Awards 
As a result of their involvement in the CETL programme, some teaching staff have gone on to win 
national and institutional awards for excellence in teaching. For example, two teaching fellows at 
COLMSCT were given Open University Teaching Awards; one staff member at CEPA received the 
Vice-Chancellor’s Distinguished Teaching Award; and three of CEAIL’s members were awarded a 
University Teaching Award.  
Teaching practice 
Just under fourth fifths (79 per cent) of those responding to the practitioner survey agreed or strongly 
agreed that ‘as a result of the CETL programme, my overall teaching and learning practice has 
improved.’128 
Innovation 
A very high 79 per cent of those responding to the practitioner survey agreed or strongly agreed that ‘as 
a result of the CETL programme, I have developed innovative approaches to teaching and learning.’ 
Recognition of staff  
Institutional recognition of staff contributions to teaching and learning was, however, reported to be 
much weaker in the practitioner survey; just under half (46 per cent) of those responding to the 
practitioner survey agreed or strongly agreed that ‘as a result of the CETL programme, my excellence 
in teaching and learning has been recognised via promotion or some other form of recognition and 
reward.’ 
HE institution level impacts 
Reputation for teaching and learning  
As described under the individual level impacts, CETLs have generated a substantial volume of outputs 
and pedagogic research has been disseminated via multifarious means such as journals, study tours and 
conferences etc. As an example, CAPITAL is publishing a book entitled Open-space Learning: A 
Study in Interdisciplinary Pedagogy. This is seen as the first step towards disseminating the CETL’s 
research to a global audience. The CEDP CETL states that its outputs have been of a high quality: ‘the 
CEDP staff have already published and presented widely in well respected peer reviewed academic 
fora and journals…the quality of this work is evidenced by the highly reputable character of the 
journals that have published these papers’. Such a body of eminent work was seen to have had a 
positive impact on the reputation of some CETL-hosting institutions and even partners
129
, as claimed 
by Ceppl: ‘at the University of Plymouth this activity along with that of the other Plymouth CETLs has 
significantly raised the profile of teaching and learning within the University and partner institutions’. 
Of the 15 PVCs who responded to the SQW survey, six said that teaching and learning had a higher 
status and profile in their institution as a result of the CETL. 
Teaching and learning outcomes 
A number of outcomes have been detailed by CETLs, including curriculum impacts such as new 
courses or redesigned courses as a result of CETL activities
130
 and enhancement of teaching methods 
(e.g. to become more effective at engaging students to improve learning outcomes).
131
 The AIMS 
CETL self-evaluation claimed that ‘innovative and effective teaching methods have enhanced student 
learning in practical and professional subjects, increasing quality and consistency, and updating staff 
                                                     
128
 This included both CETL employees and non-CETL employees. 
129 Ceppl, InQbate, CEDP. 
130 CEPAD, PILS, Write Now, C-SCAIPE. 
131 C4C, AIMS, Write Now. 
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expertise.’ Another reported outcome in this area was research-led teaching.132 The SQW practitioner 
survey found two very positive impacts at the institutional level: 
 
 pedagogical research: as a result of the CETL programme 71 per cent of those responding to 
the practitioner survey agreed that they have had opportunities to engage in pedagogical 
research and scholarship.  
 innovation: 80 per cent of respondents to the practitioner survey agreed or strongly agreed that 
the CETL programme had contributed to the adoption of innovative approaches to teaching 
and learning in their institution. 
However, impacts on teaching practice were reported to be much weaker in the practitioner survey: just 
over half (56 per cent) of those responding agreed or strongly agreed that ‘the CETL programme has 
contributed to improved teaching and learning practice in my institution.’ 
Impact on institutional policies 
Some CETLs reported impact on teaching and learning strategies. Although they did not always 
specify exactly which aspects of strategy had been influenced, some CETLs were certainly seen as 
catalysts for strategic and cultural change within their HEIs.
133
 A good example is the Centre for Active 
Learning securing a commitment from the University of Gloucester to embed active learning across the 
institution. CEIPE reported that the CETL has led to a greater focus on teaching in a research-led 
university, 
 
Many of the staff involved in CEIPE considered that the funding was particularly 
important to help focus on teaching and learning in a research-led university. The 
evidence-based approach taken by CEIPE has helped to develop a healthcare 
education research culture that will be sustained and developed. 
Knowledge capital at an institutional level 
In many cases, participating HEIs will continue to benefit from a body of staff engaged in knowledge 
acquisition and exchange.
134
 For WLE, the knowledge capital has been expanded in work-based 
learning theory; teacher education; technology-enhanced teaching and learning (including multimedia 
pedagogy for professional learning) and e-Learning as well as in academic areas such as social justice, 
equity and diversity. SOLSTICE has developed specific skills and knowledge in the effective use of 
VLEs. 
Wider HE sector impacts 
Collaborative working across the HE sector 
In some CETLs, there is now higher value placed on collaborative working with colleagues from other 
HEIs. For example, the White Rose CETL has regularly exchanged ideas with Sheffield Hallam 
University as well as many other HEIs across the country – ‘this loose collaboration has continued 
despite some of the institutions not receiving funding for their CETL bid, this is again testament to the 
importance placed on enterprise within Higher Education at present and the high value placed on 
meeting and working with colleagues from other HEIs’. 
                                                     
132 White Rose, C-SCAIPE, CILASS. 
133 Bridges, Write Now, CILASS, AURS, Centre for Active Learning, CEPLW. 
134 CEEBL, WLE, AFL, Mental Health and Social Work (Middlesex), CEWBL, ALiC, Institute of E-Learning 
Services. 
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Sharing of good practice and resources 
The sharing of good practice extends beyond CETL HEIs to benefit other HEIs and the sector as a 
whole e.g. Artswork has created innovative resources to support new or redesigned arts degree 
programmes. Some have been shared with colleagues in the sector and they will be made freely 
available as Open Educational Resources (OER).  
Knowledge capital at a sector level 
When staff who have participated in professional and personal development opportunities through a 
CETL move to other HEIs, their knowledge and skills transfer with them. The sector as a whole will, 
over time, benefit from a legacy of increased knowledge capital emanating from the CETL programme, 
although this cannot be quantified. 
Learning points 
The CETL programme has yielded impacts in relation to staff development at both individual and 
institutional levels. Evidence of impact is most apparent at the individual staff level for some CETLs. 
Wider capacity-building within institutions is, however, apparent through more formal dissemination 
activities. In some cases, staff on CETL-funded secondments
135
 are required to present their work to 
wider audiences at CETL events. 
One way to embed skills and knowledge and stimulate further developmental activity is to support and 
facilitate the development of Communities of Practice that are organised around a shared interest, 
knowledge or activity. A CoP affords participants a sense of shared purpose and a community in which 
to share ideas and good practice and also to organise work collaboratively. Some of the CoPs nurtured 
by CETLs have become effective ways of securing cross-disciplinary collaboration around pedagogy 
(e.g. e-Learning or mobile learning), inter-professional learning and scholarship.  
 
Achieving staff buy-in through effective communication and the freeing-up of staff time has 
encouraged more staff to participate in CETLs’ professional development activities. 
                                                     
135 For example: CIPEL, Blended Learning Unit and sigma. 
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Engagement of employers and non-HEI partners 
The purpose of this case study report is to identify examples of good practice in employer and other 
non-HEI engagement.  
Examples of good practice drawn from the evidence base 
A large number of the self-evaluation reports detail engagement with employers and non-HEI partners 
and the collaborative approaches adopted. There is evidence of engagement across the private, public 
and third sectors.  
The range of employers 
The private sector 
The Centre for Stakeholder Learning Partnerships has worked with Laerdal Medical Ltd and several of 
ALiC’s projects have been directed by business partners including Procter & Gamble, IBM, British 
Airways and Waterstone’s. The Music and Inclusivity CETL has been collaborating on a ‘Working in 
Music Project’ with employers as part of the Music Business module which sees a host of speakers 
presenting to students on music business related topics.  
The public sector:  
The RLO, CEIPE and Mental Health and Social Work CETLs have established effective partnerships 
across the health sector (e.g. NHS Institute for Innovation and Improvement) to communicate CETL 
messages and promote collaboration. They also invite service users and practitioners to contribute to 
the delivery of classroom learning and teaching. This has enabled the Mental Health and Social Work 
CETL, for example, to host shared events such as the Inter-professional Education Conference hosted 




. This CETL also designed a core knowledge 
and skills course for Barnet Council staff which was nominated for an award from the Social Care 
Institute for Excellence.  
 
The IPPS CETL formed a successful collaborative partnership with a local authority to develop CPD 
for children’s services staff. This has resulted in further collaborative work, including courses on multi-
agency working.  
Educational institutions (other than HEIs) 
InQbate developed its work with sixth form colleges and Foundation Direct established working 
partnerships with FE colleges, making these colleges part of the University ‘community’. InQbate has 
been able to support course delivery, employer engagement (for curriculum and training purposes) and 
awards for students and workplace mentors who have raised the profile of foundation degrees locally. 
Another CETL, HELP, has allocated £1.5 million of capital funding to UPC colleges
138
 on top of ICT 
investments of £350,000 in FE. Colleges have also benefited from discounts for equipment purchased 
in bulk by CETLs. 
                                                     
136 Mental Health in Higher Education. 
137 UK Centre for the Advancement of Interprofessional Education. 
138 University of Plymouth Colleges (UPC) is a partnership consisting of the University of Plymouth and 19 
partner institutions – Further Education (FE) Colleges – that collaboratively deliver Higher Education in FE 
settings. 
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The third sector 
The Music and Inclusivity CETL works with a high profile local partner and employer, The Sage 
Gateshead
139
. Some of the CETLs have undertaken community engagement through voluntary sector 
organisations
140
 and service users groups, to inform their CETL programme. For example, CEIMH 
CETL worked collaboratively with the Federation for Community Development Learning which 
resulted in the ‘Common Grounds’ conference report. It has also worked with the Deaf Cultural Centre 
and the Chinese community. The CETL4HealthNE has also involved service users and carers in their 
work with the aim of innovating healthcare CPD in future. CEPA has been involved in scoping out a 
virtual living archive for the dance organisation, Akram Khan Company, in partnership with the 
Victoria and Albert Museum. Artswork offers consultancy and advice to support CPD for practitioners 
within the arts, particularly in relation to working more closely with creative industries. 
Approaches to partnerships and collaboration 
The LIVE CETL has engaged in discussions with academia and employers on workplace learning and 
collaboration to improve placement processes.
141
 Ceppl set up the ‘Placement Development Teams’ 
initiative in 2007 to improve student and mentor support in clinical practice settings; teams include 
South West HEIs and practice placement partners. CETH developed an employer’s network, to ensure 
that student learning and project work reflects employer and community needs. The self-evaluation 
report states, ‘there has been an increase in the quantity, quality and depth of relationships and 
associated outcomes. [We] set out to engage with employers and help to meet their needs…Their work 
with many professional partners has allowed the College to share its experience with a wide range of 
organisations such as the Children’s University, Music in Hospitals, Nordoff-Robbins Music Therapy, 
and high profile regional orchestras and ensembles’. The CEAIL CETL has arranged industrial visits 
with employers e.g. to commercial food processing facilities, to give students experience of the 
workplace.  
 
Employer engagement and WBL is a priority for Aspire, and CETL staff working in this area are to be 
co-located with other staff in the HEI including WBL and learner support teams. It is hoped this will 
improve efficiency and the quality of services. The CEWBL CETL has supported the development of 
alternative models of WBL to ensure that a range of disciplines are brought on board and buy into 
WBL. 
 
Several CETLs have become involved in student work placement schemes
142
. For example, the Sound 
Festival at The Sage Gateshead hosts annual CETL Music and Inclusivity internships for students, and 
CEAIL Biosciences has developed an effective work placement system. Aspire ran a Placement 
Learning Seminar in April 2010, focused on land-based vocations, where HE and FE staff shared good 
practice and engaged in problem solving; from this emerged a virtual ‘community of practice’ for 
placement officers
143 
focused on rural economy occupations. CRUCIBLE employed a Placements 
Officer and this has strengthened CRUCIBLE’s employer partnerships providing an opportunity for 
CETL staff to engage with employers and scrutinise placement quality. The Centre for Excellence in 
Dynamic Career Building for Tomorrow’s Musician CETL also used capital funding to co-locate 
placement staff within CETL with other support staff to facilitate a growth in external collaborations, 
most notably with Manchester Camerata. The self-evaluation reports concludes that,  
 
…the CETL has helped increase employer engagement, and develop additional 
placements, both in performance and the wider music industry, which have been 
made available with a variety of employers enabling the students to sample the 
totality of the profession. 
 
                                                     
139 North East music venue and education centre 
140 E.g. Rethink, MIND, Suresearch, the Survivor History Forum and Network, Carers in Partnership and Users in 
Partnership 
141 E.g. systems, information sheets for placement providers and feedback procedures. 
142 Usually a one-year industry placement is undertaken by a student following a sandwich degree programme. 
143 A Community of Practice (CoP) is defined in this context as a group of practitioners from different 
organisations coming together for a common interest to share good practice and support learning and professional/ 
personal development. 
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The CSF CETL founded the South West Learning for Sustainability Coalition, a Community Interest 
Company, to work with all key regional bodies to support and accelerate the development of a 
sustainable South West. The Coalition aims to coordinate and facilitate learning for sustainability in the 
region across all social sectors and educational phases. The CETL provided modest set-up funding. 
 
CLIP at the University of the Arts London has used capital funds to create a well-equipped space for 
student and fashion industry use. As a result the London College of Fashion interacts more effectively 
with industry and the space has hosted events for the Fashion Business Resource Studio
144
 and external 
partners. The Centre for Excellence in Theatre Training
145
 has built a cutting edge performance space 
to deliver CPD for creative industry professionals; as a result the centre has been able to engage with 
large employers such as Yamaha. 
 
The LearnHigher CETL has shared materials with workplace trainers and the Clinical and 
Communication Skills CETL has used its skills bus to deliver educational activities for staff working 
locally in the care home sector as well as for hospital trust staff. The sigma CETL has shared statistics 
resources with schools, FE colleges and non-HEI employees undertaking CPD (including virtually via 
iTunes). The Institute for Enterprise has developed materials with a number of beneficiaries including 
FE colleges, local businesses, charities and schools. 
 
Many of the CETLs referred to collaboration with professional bodies in their self-evaluation reports.
.
 
Medical and veterinary science CETLs have engaged with the General Medical Council, Royal College 
of Physicians, the Kings Fund, the Anatomical Society, the Physiological Society, the Royal Veterinary 
College, the Royal College of Veterinary Surgeons (RCVS) and the European Association of 
Establishments of Veterinary Education. CEMP has been in dialogue with the Arts, Design and Media 
Subject Centre, Skillset Sector Skills Council and MeCCSA, the subject association for Media, 
Communication and Cultural Studies, about the future direction of these subject areas. Many networks 
have been established: for example, IDEA set up a Professional Ethics Network (supported by 
charitable funding) to ensure open access to IDEA’s outputs; and CEAIL Belfast established national 
networks with various national bodies and the Royal Academy of Engineering.  
Challenges faced and how these were overcome 
There is little information in the self-evaluation reports on the challenges of engaging with employers/ 
non-HEI partners and how these have been addressed. However, we have identified the following 
specific points: 
 
 national NHS restructure resulted in the merger of two of Strategic Health Authorities to form 
NHS North East, which was a challenge for 4HealthNE partnership working to deliver 
innovative learning in health 
 changing the culture of UPC146 so that HE in FE practitioners could undertake change for 
themselves was a challenge for HELP. However, the prestige of the CETL initiative added 
helpful ‘weight’ to their work 
 the CAPITAL Centre found the distance between the University in Coventry and the Royal 
Shakespeare Company (RSC) in Stratford-upon-Avon made it impossible to negotiate suitable 
workshop space in Stratford-upon-Avon and transport students there. Furthermore a delay of 
nine months in space availability meant that full implementation of CAPITAL’s teaching 
programme was delayed as was the development of partnerships with Stratford-based 
organisations 
                                                     
144 The Fashion Business Resource Studio has been established by the London College of Fashion as a single point 
of contact sharing the creative, business and technical expertise of the college with the fashion and lifestyle 
industries. 
145 Central School of Speech and Drama 
146 University of Plymouth Colleges 
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 the IPPS formed a collaborative partnership with a Local Authority to develop CPD for 
Children’s Services staff. This was a challenge because of the different ways the organisations 
worked; the partners had to build trust and a shared language to communicate effectively. The 
result has been a successful follow-on collaboration including courses on multi-agency 
working. 
Evidence of impacts to date 
The self-evaluation reports reveal evidence of impacts in relation to engagement with employer and 
other non-HEI partners. These can be categorised into impacts on (a) reputation and profile (b) practice 
and learning (c) networks and collaborations (d) resources (e) work-based learning. 
Reputation and profile 
When Artswork began in 2005 the university was not known for excellence in innovative teaching and 
learning throughout the arts, but it is now regarded as such by parts of the creative industries that have 
collaborated with Artswork on course design through to learning environments. Crucible’s impact has 
been felt across the University and beyond, and the growing numbers of international partners testifies 
to the growing reputation and impact of their work internationally. For SCEPTrE, external partners said 
they valued the CETL because of the positive impact on their organisations. CEMP has established a 
national profile in part due to the CETL status and by working closely with the media sector to develop 
teaching and learning that meets its needs.  
Practice 
For the CEDP CETL, staff involvement with influential professional bodies such as the General 
Medical Council has been important in achieving influence and has made an impact on the theory and 
practice of medical education. The Ceppl CETL has disseminated its work beyond health, to other 
subject areas which incorporate a placement or work-based element. As the Centre states in its self-
evaluation report,  
 
…due to the success of the Centre’s evaluation of the ‘Sexual Harm, Developing 
the City’s Response’ event using the Ceppl’s participatory utilisation focussed 
evaluation framework, the team were commissioned to evaluate the Domestic 
Abuse Advocacy Project by agencies constituting the Plymouth 2020 Partnership. 
Such partnership working has led to opportunities for new researchers at both 
undergraduate and postgraduate level. 
A substantive ethnographic study of one local initiative aimed at providing an 
interprofessional placement opportunity supporting refugees and asylum seekers 
(Students and Refugees Together) formed the basis of a model of support for such 
placements. This model is now being initiated and evaluated in prisons for 
students undertaking the Social Care Management programme in partnership 
with the Age Concern Older Offenders Project that seeks to offer social care, 
advice and support to older offenders and their families. The Centre has also 
recently appointed to an innovative peripatetic role which aims to provide 
students with appropriate support whilst placed in these potentially challenging 
settings. 
Networks and collaborations  
A key legacy of the CETL programme is a spirit of collaborative learning in HEIs. The ExPERT 
Centre has developed a number of active communities of practice and established networks with 
external partners. Ceppl has invested in strengthening and widening collaborative partnerships with 
NHS, Social Services and independent sector colleagues. Ceppl has involved service users, academics 
and professional services staff, as well as public and third sector organisations in the sharing of good 
practice (as ‘consumers and producers’). CAPITAL is keen to continue collaborations with existing 
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partners, e.g. Shakespeare networks and international theatre companies to support initiatives aimed at 
a globally-oriented curriculum that embrace a multiplicity of learning styles. CEPA now has a legacy 
of well established relationships with six practitioners and companies who were involved in the visiting 
practitioner programme; this will enhance the centre’s reputation and place it in a good position to 
pursue future high level collaborations. 
Resources  
CLIP funded the development of the interactive employability skills website, Creative Living,
147
 which 
now receives as many hits from people outside the University of the Arts London as within it. This 
website is now seen as a ‘living resource’ which is owned and will continue to be developed by the 
University’s careers department . Ceppl’s Placement Gateway148 has played a major part in the 
exchange of learning around good practice in placement preparation and support – for students, 
placement providers and university staff, over a five-year period. Users say that they have benefited 
from the gateway as a single entry point and are now able to make use of resources in an accessible 
format via the internet. Another CETL, SCEPTrE, has archived a series of seminars and is creating an 
e-book which will be hosted on a free wiki. Some of the resource packs produced by CEIPE are now 
used by hospital trusts in Northern Ireland. 
Work-based learning (WBL)  
WLE’s theoretical work in WBL has been put to use by HEIs and industry practitioners in sandwich 
degree programmes which include a year of professional practice (e.g. University of Surrey). 
Learning points 
Many CETLs have engaged with external partners across the private, public and voluntary sectors and 
it is clear that some of these partnerships would not have been established were it not for the CETL 
programme. However, the degree of influence the CETLs have had on these partner organisations and 
the impact on how these organisations relate to HE is not clear from the evidence base. What is clear is 
that CETLs and some of their partners are engaged in two-way relationships, with the CETL applying 
its knowledge to practice and the partners exerting an influence over the direction of future teaching 
and learning.  
 
The approaches to engagement with employers and non-HEI partners and the rationales for 
engagement are multifarious across the CETL programme. They range from working collaboratively to 
develop curricula and engaging with placement providers to enabling industry to use CETL facilities 
and resources.  
                                                     
147 http://www.careers-creative-living.co.uk/. 
148 The Placement Gateway (CPG) provides access to resources developed through the Centre for Excellence in 
Professional Placement Learning. Items published on the CPG reflect placement quality themes and include key 
principles developed through Ceppl research, as well as resources for immediate use for students, staff and 
placement providers. (Source: Placement Gateway website 




Evidence of wider changes in the culture and behaviour of 
CETL HEIs 
The questions/issues for consideration 
The purpose of this case study is to identify any evidence to suggest that the wider work of the CETLs 
has impacted upon the culture and behaviour of CETL HEIs. The evidence presented in this case study 
focuses on the three key questions set out below: 
 How well has the work of individual CETLs been embedded within the wider policies and 
practices of HEIs? 
 Will this be sustained into the future? 
 What challenges have CETLs faced in influencing culture change and embedding of CETL 
learning across the HEI? 
Examples of good practice drawn from the evidence base 
Drawing upon the self-evaluation reports is it possible to identify a number of examples where CETLs 
have described how their work has been embedded within the HEI and/or it has influenced wider 
policies and practices of the organisation. However, it should be noted that whilst many claim to have 
had some influence in changing policy and practice within the HEI, it is difficult to assess to actual 
extent of their influence and how this compared with other potential drivers such as wider policy 
changes in the sector. Some illustrative examples are provided below: 
 University of Bristol (AIMS CETL): this CETL found that disseminating approaches and 
encouraging adoption of new teaching approaches was more challenging than they had 
originally envisaged. Some staff, even within the host department were conservative about the 
opportunities being provided by CETL because of pressure to achieve discipline-based 
research outputs as well as delivering excellent teaching. The CETL resolved this by 
undertaking much of the teacher development and evaluation work within the core CETL 
team, so that other staff could deliver their teaching within an infrastructure that was ‘tried 
and tested’. This approach is reported to have been vital in embedding new approaches across 
several curricula, which would not otherwise have been possible without significant take-up 
by teaching staff outside the immediate CETL team 
 Open University (COLMSCT, piCETL, PILS and PBPL CETLs): a significant issue for the 
Open University has been having four centres co-located within the institution. It reports that, 
as a result of this arrangement, it has been possible to trace the trajectory of ideas generated 
within informal CETL open discussion into more structured debate, action and policy. For 
example, the articulation of ideas about the support of distant students within an e-Learning 
community began as casual conversations, but is now an embedded part of the university’s 
support plans, and guides the choice of new technologies. The PILS CETL also reported that 
the change in focus from individual modules to qualifications and pathways through modules, 
represents a significant shift in culture resulting from its work  
 Birmingham City University (Centre for Stakeholder Learning Partnerships CETL): the CETL 
was originally based within the University’s Faculty of Health where it sought to develop and 
investigate institutional and educational relationships between the University and the National 
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Health Service. However, in 2008 a decision was made to move the CETL from the faculty 
and to relocate it at the centre of the University so that it could engage more widely across the 
University to spread the ethos and practice emerging from the CETL 
 Kingston University (C-SCAIPE CETL): the focus of C-SCAIPE was on embedding 
sustainability knowledge and principals within the student body so that they can become pro-
active students working towards a more sustainable society. By working with others in the 
University and by achieving high level interest and commitment, the CETL has promoted the 
embedding of sustainability principles across the University. This is now being championed 
centrally through a newly constituted Kingston University Sustainability Hub (KUSH). 
Furthermore, the embedding of sustainability within programmes has also resulted in the 
development of new courses 
 University of Sussex (InQbate CETL): an integral part of the overall approach of this CETL 
was to work in creativity teams on each site, in close partnership with tutors, both individually 
and in groups, to review issues and successes in their current teaching practices. The CETL 
then explored alternative, more student-centred, social constructivist approaches that would 
utilise the physical, digital and social learning contexts more effectively in order to support the 
needs of individual learners and to meet wider employability demands. This approach is 
reported to have led to the transformation of teaching of key courses and modules within the 
curriculum 
 DeMontfort University (CEPA CETL): this CETL led a long term (2006-2010) research 
project into employment and performance arts. It is suggested that this resulted in some 
significant curricular changes. The CETL was also involved in the development of four new 
undergraduate courses which drew on its research into the FE/HE transition, and which will 
help to address the diversity of needs of different learners. The building will also continue to 
be used for learning and teaching and pedagogic research, building upon the practices 
established by the CETL. 
Challenges faced and how they were overcome 
The CETL self-evaluation reports suggest that four main challenges were faced in the embedding of 
learning from CETL activity and in influencing HEI policy and practice. These are described below. In 
many instances these also reflect the broader challenges that were faced by some CETLs around wider 
institutional engagement over the lifetime of the initiative. 
Wider institutional resistance to CETL activity 
Several CETLs highlighted that there had been resistance to their work from the wider academic 
community within the HEI. The CEMP CETL found that it operated successfully within its own 
school, but less successfully elsewhere across the university where staff tended to encounter a ‘not 
invented here’ attitude. It took time to overcome such attitudes and there is some disappointment 
within the centre that more impact has not been made on the University community as a whole.  
The CEPD CETL described the challenge of wider institutional engagement as follows, 
…in terms of disappointments the CETL has not attracted the engagement of a 
significant body of academic staff during the funding period. Rather it has 
attracted a select group of enthusiastic staff…Without directing interaction and 
engagement in the core activities, the CETL has demonstrated successfully thus 
far the old adage – you can lead a horse to water, but you can’t make it drink. 
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Resistance to engaging with CETL activity in other instances related to a perceived lack of confidence 
or knowledge within the wider academic community. For this reason the RLO CETL initially struggled 
to get tutors to embed new resources in their modules. 
In this context the solutions to address the embedding of CETL activity varied. The AIMs CETL 
overcame initial resistance by demonstrating the benefits of new approaches which encouraged others 
to buy in to this way of working. The Bridges CETL also found that its fellows were struggling to 
influence widely within their departments in the early days of the CETL, despite there being a clear 
strategy for institutional change. Its response was to reformulate and reprioritise the CETL’s work with 
some changes in the structure of the staffing base in year three, to encourage and promote wider 
institutional changes. 
Competing demands on academic staff time 
A further challenge for embedding CETL activity and learning has been the tension between the 
competing priorities of professional development and academic commitments. For example, the 
Clinical and Communication Skills CETL suggested that promoting best practice is always 
challenging. When increasingly busy academics are struggling to balance competing demands, it might 
be difficult for them to prioritise their own professional development. In these circumstances, staff 
found it hard to allocate time to engage in new practices. Similarly the C-SCAIPE CETL found that 
colleagues not directly employed by the CETL were often too busy with their own ‘day jobs’ to engage 
with the process of change. Such challenges ultimately lessen the likelihood of the CETL having a 
major impact on more widespread changes to policy and practice within the HEI. 
Location of the CETL and visibility within the HEI 
The location and visibility of a CETL within an HEI had an effect on the extent to which it was able to 
influence changes to institutional policy and practice. In its self-evaluation, the Leadership and 
Professional Learning CETL felt that it was likely that the centre had not promoted itself as 
strategically as it could, or made itself sufficiently visible to senior management within the institution. 
Better use could also have been made of the steering group. Whilst the CETL team believed that the 
models it was initiating were transferable, the subject specific focus of the CETL clearly acted as a 
barrier to engagement by staff from other backgrounds. The Foundation Direct CETL reported similar 
issues, with the strong faculty and departmental structure of the university inhibiting success for a 
central service. As a central service, representation was problematic on University committees, which 
are usually based on a constituency of faculties and academic departments. In contrast, the Centre for 
Stakeholder Learning Partnerships was deliberately relocated to become a central service within 
Birmingham City University to facilitate wider engagement across the institution.  
The perceived relevance of the CETL to the work of the wider institution 
In some instances, a barrier to embedding the work of the CETL within an HEI’s policies and practices 
was related to a perceived lack of relevance to the wider organisation. For example, the Foundation 
Direct CETL felt that its work had not been regarded as core business by some departments because of 
its focus on work-based learning. Similarly, the Centre for Active Learning found that the language it 
used created some barriers as it meant that its activity was seen by some as appropriate only in certain 
contexts, rather than having institution-wide relevance.  
Evidence of impacts to date 
The self-evaluation reports describe a range of impacts on HEI policies and practices that have resulted 
from the activities of the CETL. These are described in some more detail below. 
Awareness raising and capacity building 
A number of CETLs suggested that their work had led to increased awareness and understanding of a 
range of issues across their HEI. For example, the Learn Higher CETL highlighted increased awareness 
of the significant of learning development amongst policy makers and senior managers of which meant 
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it featured more highly in decision-making as a result. The Aspire CETL reported a growing culture 
and confidence in work-based learning amongst staff across the institution. This had led to a deeper 
understanding of solutions around the curriculum and more confidence amongst staff to experiment and 
try new things. 
At the CIEL CETL, staff had developed their capacity in curriculum design, practice-based research 
and/or education evaluation and it was felt that this would be an enduring legacy of the centre. To 
ensure the embedding of this learning, the University of Wolverhampton was planning to establish a 
virtual policy and research centre to focus on the production of briefing papers in the area of expertise 
developed by the CETL. 
Improvements in internal collaboration and working arrangements 
In some HEIs, CETLs have led to increased collaboration and new internal working arrangements 
between different departments and faculties. The ALiC CETL reported that its work has resulted in the 
embedding of synoptic assessment, cross-site, cross-institution group work and multidisciplinary team 
formation. 
New teaching practice 
The CETLs described several examples of new teaching practice that had resulted from their activity. 
At Middlesex University (Mental Health and Social Work CETL) the work of the CETL has led to the 
introduction of podcast lectures and digital stories which are particularly helpful for dyslexic students. 
The University of Hertfordshire (Blended Learning Unit CETL) has seen major changes in teaching 
practices now embedded across the institution with the use of StudyNet more than doubling and the use 
of more interactive Web 2.0 methods becoming widespread. Similarly, The University of Durham 
(ALiC CETL) is now using of e-Learning technologies, e.g. mLearning and SMS technologies in 
education. 
The practitioner survey also provides evidence that the learning from CETL activity is being embedded 
within wider policy and practice in relation to learning and teaching: 
 69 per cent of non-CETL employee survey respondents indicated that they agreed/strongly 
agreed that ‘as a result of the CETL programme, my overall teaching and learning practice has 
improved’ which could indicate the embedding of improvements in teaching practice 
 80 per cent of survey respondents indicated that they agreed/strongly agreed that ‘the CETL 
programme has contributed to the adoption of innovative approaches to teaching and learning 
in my institution’; again this is indicative of learning being embedded. 
Development of new courses and modules 
The work of the CETLs has led to a number of new courses, programme and modules being developed, 
for example: 
 Middlesex University (Mental Health and Social Work CETL) – the development of new 
short accredited programmes 
 Central School of Speech and Drama (Centre for Excellence in Theatre Training) – new 
courses including an MA Acting and MA Scenography 
 Bath Spa University (Artswork CETL) – the creation of a centre for learning and teaching 
development and an MA in Professional Practice in Higher Education to support the 
development of all staff and research students 
 School of Oriental and African Studies (LWW CETL) – embedding of new courses and the 
establishment of several accredited teacher training courses. 
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Development of new HEI policies and/or strategies 
Individual HEI policies and strategies are reported to have been influenced or developed as a direct 
result of CETL activity. The Write Now CETL identified a significant shift in institutional policy and 
strategy with much more material now available to support staff in reviewing classroom practice as a 
result of its work. The e3i CETL at Sheffiedl Hallam stated that it had influenced the development of 
an Employability Framework and a Graduate Employment Strategy for the university. Other examples 
of new strategies and policies include: 
 
 University of Plymouth (CSF CETL) –a Skills Plus Personal Development and Employability 
Strategy, which was developed with input from the CETL 
 Liverpool John Moores (Leadership and Professional Learning CETL) – the work-related 
learning model promoted by the CETL has been adopted by the university. It is now a 
requirement that all undergraduate programmes include work-related training. 
CETL legacy secured through via ongoing activity and use of buildings 
Several HEIs are continuing with CETL activity in some form or another, either through the existing 
centre or through a new structure. This suggests that some of the work of CETLs is becoming 
embedded within HEIs, with a legacy that will continue beyond the lifetime of CETL funding. 
Examples of this include: 
 
 Queen Mary, University of London (Clinical and Communication Skills CETL): the Skills 
Labs remain in place and clinical skills facilitator and learning technologist posts will be 
mainstreamed. The teaching equipment and materials will continue to be used. The CETL 
management group is reconfiguring and will continue to meet as a clinical skills centre 
management group which shares facilities and educational ideas 
 Liverpool Hope University (Learn Higher CETL): at the Brunel site two projects are 
continuing as embedded events because project champions and funding have been identified. 
These are the Maths Café and the Introduction to University Life and Learning pre-sessional 
programme 
 Coventry University (CIPEL CETL): a strategy is in place to establish a Learning and 
Innovation Unit to build upon the success of the CETL. 
Sustainability of impacts 
Assessing the sustainability of the impacts arising from CETL activity in relation to changing policy 
and practice in HEIs is complex. The self-evaluation reports suggest that CETL activity has made a 
difference to policy and practice in HEIs, but this takes many different forms (as described above) and 
some types of impact are more likely to be sustained than others. For example, one issue that was 
raised was the extent to which new teaching practices were embedded by individuals rather than by the 
institution. In other words, if key staff moved to another institution the skills and practice might move 
with them as there would be no-one else around to ‘champion’ them. Where CETL activity is 
continuing it seems likely that impacts have the potential to be enduring as there will be an on-going 
focus for activity and the HEI has made an institutional commitment to supporting the work. 
 
Although respondents to the practitioner survey were overwhelmingly positive about the extent to 
which the CETLs had contributed teaching and learning practice or the adoption of innovative 




The CETL programme was excellent and embedded in teaching Depts. Since end, 
centre has been moved away from teaching practitioners & has tended to revert 
to weak education research. (sic) 
I think the influence will fade rapidly due to the CETL ceasing to exist. 
Learning points 
Whilst all CETLs have claimed some degree of embedding of their activity which has resulted in 
culture change and/or influence on HEI policy and practice, the magnitude of this influence is unclear. 
In other words, it is uncertain how much of this might have occurred in the absence of CETL activity. 
In some instances it appears that CETL activity has had a greater influence at an individual level than 
at an institutional level. As a result, if key people leave the institution then new skills and practices 
might move with them, if they have not been sufficiently embedded. 
The location of the CETL within the HEI has been an important factor for many, with some centres 
reporting that they have had greater influence as a result of being at the centre of the organisation 
whilst others have found it easier to influence from within a department or faculty. 
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Impact of the CETL programme on the culture and 
behaviour of non-participating HEIs 
The questions/issues for consideration 
This case study explores the extent to which there is evidence within the self-evaluation reports that the 
CETL programme has made an impact on the culture and behaviour of the wider HE sector. This is a 
challenging area to unpack. While there are numerous references in the self-evaluation reports, for 
example, to dissemination events, toolkits and activities, specific evidence of the adoption of CETL 
approaches in non-funded HEIs is much scarcer. There will, of course, have been some impact on other 
HEIs via individuals participating in discipline networks and wider communities of practice but the 
extent to which the CETL programme has contributed to sector-wide changes in the behaviour and 
culture of institutions is impossible to quantify. 
Examples of good practice and impacts to date 
Where appropriate, CETLs have usually made learning resources and materials freely available online 
and many of the self-evaluation reports state that these have been accessed by a wide range of 
organisations (although there is little or no evidence of uptake or the impact on these organisations). 
 
The majority of CETL self-evaluation reports refer only in general terms to their impact on the wider 
sector, but a few do include specific examples where their approaches have influenced or been adopted 
by other HEIs including: 
 
 the Aspire CETL at Harper Adams University College, which held a placement seminar that 
subsequently led to the development of an online community of placement practitioners across 
HEIs with land-based provision 
 the WLE CETL at the Institute of Education, whose work-based learning tool was taken up by 
other HEIs across a wide range of programmes 
 the CCMS CETL at the University of Reading, which has seen its DestinationsR tool adopted 
by over 50 other HEIs 
 the InQbate CETL at the University of Sussex, which states that its work on learning space 
design has been taken up by several other HEIs 
 Liverpool Hope University’s LearnHigher CETL, which reported that its year planners had 
been adopted by other HEIs including the universities of Surrey, Glamorgan and Aston 
 the BRIDGES CETL at the University of Bedfordshire, which has reached 25 per cent of all 
staff in its partner colleges. The University of Portsmouth Foundation Direct CETL similarly 
reports that its work has helped partner colleges in ‘the delivery of their courses and in the 
learning process’ 
 the IDEA CETL at the University of Leeds, which has seen over 500 academics from across 
the sector downloading its materials and participating in events 
 the ASKe CETL at Oxford Brookes University which has seen 4 other UK HEIs adopting its 
Manifesto for Change and 6 institutions participating in its Feedback Academy 
 the Clinical and Communication Skills CETL at Queen Mary, whose video on challenging 
communication in obstetric ultrasound scanning has been used by other UK HEIs and NHS 
staff. 
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 the CETH CETL at UCLAN, which reports that its RWE model has generated interest from 
other institutions including Roehampton, Winchester, Essex and Huddersfield. CETH staff 
have been invited to visit other HEIs to outline what is involved in implementing this 
approach. 
Even in cases where the self-evaluation reports provide some more specific or detailed evidence of 
engagement with non-CETL HEIs, there is little evidence of the impact this may have had, other than 
short-term information about the scale of engagement and initial take-up of materials/toolkits.  
 
This does not necessarily mean, however, that CETLs have not made an impact on the work and 
culture of other HEIs, but rather than the self-evaluation template was not designed to encourage 
CETLs to provide this level of information or detailed evidence.  
Challenges faced and how these were overcome 
The reports do not generally go into a lot of detail about the specific challenges faced in relation to 
wider adoption of CETL approaches, methods and toolkits across the wider sector. The issues most 
frequently mentioned relate to pressures of workload and resources. The changing policy agenda and 
the need for CETLs to continue to adapt to reflect this was also mentioned by some as a constraining 
factor. 
 
Many CETLs also saw their primary role as working to change the culture and practices within their 
own (and partner) HEIs. Conversely, some found it easier to influence externally than internally, but 
these were very much in a minority.  
  
In relation to the sharing of good practice and innovation more widely across the sector, only 56 per 
cent of respondents to the practitioner survey agreed or strongly agreed that the CETL programme had 
been effective (a much lower percentage than for questions relating to individual and institutional 
impact).  
 
Similarly, views on the legacy of the programme for the sector as a whole were mixed. Many 
practitioner respondents recognised the potentially divisive nature of the programme and the challenges 
of wider adoption (including the need for sufficient time and resources as highlighted above). This may 
possibly have hampered wider take-up of CETL materials and tools.  
 
While it was felt that many individuals had benefited from the programme, many respondents were 
concerned about the lack of central coordination and promotion of CETL approaches for the wider 
benefit of the HE sector. Several respondents felt that the legacy of the programme for the sector as a 
whole was a particularly challenging issue and others were unable to respond. A few respondents were 
highly critical of the programme and felt that it was ill-conceived and a waste of resource.  
 
There were some interesting and illuminating comments from the Pro-Vice-Chancellor survey in 
relation to the legacy of the programme for the sector as a whole. The following comments highlight 
some of the challenges of assessing the wider impacts of the CETL programme and the spectrum of 
views on this topic across the sector, 
 
More difficult to quantify, but where CETLs have fulfilled their potential and been 
proactive, there will be lasting benefits to others. 
I suspect the impact is clearer locally but that the larger national impact is there 
and, though that may immediately appear to be weak, it will prove longer term to 
have been an important catalyst in a widening process of educational innovation 
and enhancement across the sector. We should resist the tendency to see 
investment like the CETL programme as having ‘failed’ if it didn’t transform the 
world overnight. 
In the long-term this will be seen as a positive blip in learning and teaching, but 
one which benefited the Universities which did host a CETL, and with limited 




Key learning points in relation to this theme are as follows: 
 
 the structure used for the self-evaluation reports means that there is little hard evidence of the 
impact of CETLs on the practices and culture of other non-CETL HEIs 
 it is arguable whether a selective initiative of this kind to reward individual examples of 
teaching and learning excellence is the most effective way to enhance teaching and learning 
practice across the sector as a whole. For any future programmes, funders may wish to give 
further consideration to how best to maximise impact across the sector as a whole 
 the lack of central coordination and promotion of CETL approaches may also have hampered 
wider adoption across the sector.  
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Annex F: Alphabetical list of CETLs 
F.1 An alphabetical list of funded CETLs in England and Northern Ireland is provided below. 




CETL acronym/name Lead HEI 
AfL – Centre for Excellence in Assessment for Learning Northumbria University 
The AIMS Centre (Applied and Integrated Medical 
Sciences) 
University of Bristol 
ALiC – Active Learning in Computing University of Durham 
ALPS – Assessment and Learning in Practice Settings University of Leeds 
Artswork Bath Spa University 
ASKe – Assessment Standards Knowledge exchange Oxford Brookes University 
Aspire – Advancing Skills for Professionals in the Rural 
Economy 
Harper Adams University College 
AURS – Applied Undergraduate Research Skills University of Reading 
The Blended Learning Unit University of Hertfordshire 
Bridges University of Bedfordshire 
Bristol ChemLabS CETL – Bristol Chemistry 
Laboratory Sciences 
University of Bristol 
C4C – Collaborating for Creativity York St John University 
The CAPITAL Centre – Creativity and Performance in 
Teaching and Learning 
University of Warwick 
CCMS – Centre for Career Management Skills University of Reading 
CEAIL – Centre for Excellence in Active and Interactive 
Learning 
Queen’s University Belfast 
CeAL – Centre for Active Learning University of Gloucestershire 
CECPA – Centre for Excellence in the Creative and 
Performing Arts 
Queen’s University Belfast 
CEDP – Centre for Excellence in Developing 
Professionalism 
University of Liverpool 
CEEBL – Centre for Excellence in Enquiry-Based 
Learning 
University of Manchester 
CEIMH – Centre of Excellence in Interdisciplinary University of Birmingham 
                                                     
149 In a few cases, CETLs changed their name or acronym so that the final version differs from the initial name 
listed on the HEFCE website. 
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CETL acronym/name Lead HEI 
Mental Health 
CEIPE – Centre for Excellence in Interprofessional 
Education 
Queen’s University Belfast 
CELPL – Centre for Excellence in Leadership and 
Professional Learning 
Liverpool John Moores University 
CELS – Centre for Effective Learning in Science Nottingham Trent University 
CEMLL – Centre for Excellence in Multimedia 
Language Learning 
University of Ulster 
Centre for Excellence in Clinical and Communication 
Skills (previously known as the 4E CETL for Clinical 
and Communication Skills) 
Queen Mary, University of London 
Centre for Excellence in Critical Thinking and Analytical 
Writing 
St Mary’s University College, Belfast 
Centre for Excellence in Dynamic Career Building for 
Tomorrow’s Musician 
Royal Northern College of Music 
CEMP – Centre for Excellence in Media Practice Bournemouth University 
CEPA – Centre for Excellence in Performance Arts De Montfort University 
Centre for Excellence in Teaching and Learning in 
Mental Health and Social Work 
Middlesex University 
Centre for Integrative Learning University of Nottingham 
Centre for Stakeholder Learning Partnerships: 
Engaging the Wider Faculty, Realising the Wider 
Campus 
Birmingham City University 
Centre for Sustainable Futures University of Plymouth 
CEPAD – Centre of Excellence for Product and 
Automotive Design 
Coventry University 
CEPAP – Centre for Excellence in Preparing for 
Academic Practice 
University of Oxford 
CEPD – Centre for Excellence in Professional 
Development 
Stranmillis University College 
CEPLW – Centre for Excellence in Professional 
Learning from the Workplace 
University of Westminster 
Ceppl – Centre for Excellence in Professional 
Placement Learning 
University of Plymouth 
C-SCAIPE – Centre for Sustainable Communities 
Achieved through Integrated Professional Education 
Kingston University 
CETH – The Centre for Employability through the 
Humanities 
University of Central Lancashire 
CETL4HealthNE – Centre for Excellence in Healthcare Newcastle University 
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CETL acronym/name Lead HEI 
Professional Education 
CETLD – Centre for Excellence in Teaching and 
Learning through Design 
University of Brighton 
CETLE – White Rose Centre for Excellence in the 
Teaching and Learning of Enterprise 
University of Sheffield 
CETL:IPPS – Inter Professional Learning in the Public 
Sector 
University of Southampton 
CETT – Centre for Excellence in Training for Theatre Central School of Speech and Drama 
CEWBL – Centre for Excellence in Work-Based 
Learning 
Middlesex University 
CIEL – Critical Interventions for Enhanced Learning 
(initially entitled Enabling Achievement within a Diverse 
Study Body) 
University of Wolverhampton 
CIES – Centre for Institutional E-Learning Services University of Ulster 
CILASS – Centre for Inquiry-based Learning in the Arts 
and Social Sciences 
University of Sheffield 
CIPeL – The Centre for Inter-Professional e-Learning Coventry University 
CLIP – Creative Learning in Practice University of the Arts London 
COLMSCT – Centre for Open Learning of 
Mathematics, Science, Computing and Technology 
Open University 
CPLA – Centre for Promoting Learner Autonomy Sheffield Hallam University 
Crucible – A Centre of excellence in education in 
human rights, social justice and citizenship 
Roehampton University 
e3i – Embedding, Enhancing and Integrating 
Employability 
Sheffield Hallam University 
engCETL – Engineering Centre for Excellence in 
Teaching and Learning 
Loughborough University 
Experiential learning in environmental and natural 
sciences 
University of Plymouth 
ExPERT Centre – Centre for Excellence in 
Professional Development through Education, 
Research and Technology 
University of Portsmouth 
Foundation Direct  University of Portsmouth 
GENIE – Genetics Education Networking for Innovation 
and Excellence 
University of Leicester 
HELP – Higher Education Learning Partnerships University of Plymouth 
IDEA – Inter-Disciplinary Ethics Applied  University of Leeds 
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CETL acronym/name Lead HEI 
InQbate – the Centre of Excellence in Teaching and 
Learning in Creativity 
University of Sussex 
Institute for Enterprise Leeds Metropolitan University 
LearnHigher Liverpool Hope University 
LIVE – Centre for Excellence in Lifelong and 
Independent Veterinary Education 
Royal Veterinary College 
LWW – Languages of the Wider World School of Oriental and African Studies 
Music and Inclusivity Newcastle University 
PBPL – Practice-based Professional Learning Open University 
piCETL – Physics Innovations Centre for Excellence in 
Teaching and Learning 
Open University 
PILS – Personalised Integrated Learning Support Open University 
PSC – Postgraduate Statistics Centre Lancaster University 
The Reinvention Centre for Undergraduate Research University of Warwick 
RLO CETL – Centre for Excellence in Teaching and 
Learning in Reusable Learning Objects 
London Metropolitan University 
SCEPTrE – Surrey Centre for Excellence in 
Professional Training and Education 
University of Surrey 
sigma – Centre for Excellence in Mathematics and 
Statistics Support 
Loughborough University 
SOLSTICE – Supported Online Learning for Students 
using Technology for Information and Communication 
in their Education 
Edge Hill University 
SPLINT – Spatial Literacy in Teaching University of Leicester 
VLL – Visual LearningLab University of Nottingham 
WLE Centre – Centre of Excellence for Work-Based 
Learning for Education Professionals 
Institute of Education, University of London 
Write Now London Metropolitan University 
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Annex G: Glossary 
BIS   Department for Business, Innovation and Skills 
CETL   Centre for Excellence in Teaching and Learning 
CoP   Community of Practice 
CPD   Continuing Professional Development 
DEL   Department for Employment and Learning in Northern Ireland 
DfES Department for Education and Skills (former Government department 
whose responsibilities are now split between BIS (HE and FE) and 
the Department for Education (schools)) 
ESRC   Economic and Social Research Council 
FE   Further Education 
FEC   Further Education College 
HE   Higher Education 
HEA   Higher Education Academy 
HEFCE   Higher Education Funding Council for England 
HEI   Higher Education Institution 
ICT   Information and Communications Technology 
IT   Information Technology 
LLN   Lifelong Learning Network 
PDP   Personal Development Planning 
PhD   Doctor of Philosophy 
PVC   Pro-Vice-Chancellor 
RAE   Research Assessment Exercise (now being superseded by the REF) 
REF   Research Excellence Framework 
T&L   Teaching and Learning 
TLRP   Teaching and Learning Research Programme 
TQEF   Teaching Quality Enhancement Fund 
VLE   Virtual Learning Environment 
WBL   Work-based Learning 
WRL   Work-related Learning 
 
